



March Shutdown Plan

R.J. Tesarek
Fermilab



Overview

Finish Run IIb Upgrades

- Hardware event builder
- SVT
- L2
- CSL
- XFT stereo

Maintenance and Repair

- Replace Hilman rollers on NW IMU steel
- COT noise
- Misc detector repairs

CDF providing 9 PostDocs and Students for Tevatron
magnet roll measurements
Planning still in progress...



Important Dates

Shutdown Begins 2/27 (Monday)


Power Outages

- 3/18 (Saturday) B0 and CDF trailers - 8 hours
- 4/3 (Monday) site wide - 1/2 hour switch master substations
- 4/24 (Monday) site wide - 1/2 hour to switch master substations

Tevatron cold 5/25



More Detail





Volunteer Tasks

CDF providing 9 PostDocs and Students for Tevatron magnet roll measurements

May need additional volunteers for specific jobs as they become known.