

## **Hardware**

**2 AUX cards (3.3V) being produced at UC  
TAXI card components ready for pick up**

**Frontpanel Prototypes**

**4 New Pulsar Boards expected end of June**

## **Firmware**

**IDPROM implemented**

**DAQ Buffer for 16 Hotlink fibers**

**DAQ XTRP in development (1st simulation)  
--> Tomi**

## **VME Software**

**on the fly test of Fibers & XTRP available**

**work on DAQ readout --> T2PD Bank started**

**Preparation of Bord and TAXI card testing**

**--> Mikko**