



Trigger Workshop

Introduction and Goals

1

P. Wilson
Trigger Workshop
8/17/00

- Establish goals and detailed for commissioning the Trigger Systems
- Plan for workshop:
 - Assess current status and near term capabilities
 - Discuss Specific commissioning tasks (e.g. timing)
 - Discuss tools needed for commissioning (TRIGMON etc)
 - What tools are needed to easily debug your system?
 - Can others easily use these tools?
 - Discuss organization for Trigger operation
 - Other topics?
 - Establish plan for commissioning run



Detector Capabilities

P. Wilson
Trigger Workshop
8/17/00

System		Coverage (Sept 1, 2000)	Limitation
Tracking	COT	$\sim 60^\circ < f < 120^\circ$, $\sim 240^\circ < f < 300^\circ$	TDC
		fill in remainder during access	TDC
	SVX4	$45^\circ < f < 105^\circ$	Cooling
Muon	CMU	Full	
	CMP	Top, Bottom, South wall	
	CMX	SE, SW + 1 wedge of miniskirt	TDC
	IMU	$\frac{1}{2}$ of IMU	TDC
Calorimeter	CEM	Full	
	CHA	Full	
	WHA	Full	
	PEM	Full	
	PHA	Full	
	CES	$45^\circ < f < 75^\circ$ (West)	electronics
	PES	50-100% of East Plug	electronics
Luminosity	CLC	Full	
Particle ID	TOF	Partial: Pulse height only	electronics



Trigger Capabilities

P. Wilson
Trigger Workshop
8/17/00

System		Coverage	Trigger
L1	XFT	Full	
	XTRP	$30^\circ < f < 90^\circ$	$30^\circ < f < 90^\circ$
	Cal	Full	Full
	CMU	Full	Full
	2-Track	none	
	Global		Full
L2	Cal	Full	Full
	SVT	$45^\circ < f < 105^\circ$	
	XCES	$45^\circ < f < 75^\circ$	
	Global	2/4 processors	Primarily Tagging
L3		Full	Primarily Tagging



Commissioning Run

P. Wilson
Trigger Workshop
8/17/00

- Last discussed plans in detail at CDF week:
 - Expected detector and Trigger capabilities were about right – just a month later
 - About 5 weeks later for roll-in (9/5)
 - Colliding beam before Roll-In is uncertain
 - Expect ~4 weeks of colliding beam instead of 10 weeks

Date	9/4	9/11	9/18	9/25	10/2	10/9	10/16	10/23	10/30
Week	-2	-1	1	2	3	4	5	6	7
	Roll-In		Proton Only		Collisions				Roll-Out
L					10 ²⁹ -10 ³⁰				



Structure of Commissioning Run

5

P. Wilson
Trigger Workshop
8/17/00

- Run Plan from CDF week was composed of 5 periods:
 - A. Observe first collisions (2 weeks)
 - B. Subsystem commissioning (5 weeks)
 - C. Getting detector stable (1 week)
 - D. Data for offline analysis (2 weeks)
 - E. Optional
- Given the anticipated length of colliding beam, we should focus on the first two periods



Trigger Goals for Commissioning Run

6

P. Wilson
Trigger Workshop
8/17/00

- The following are modest expectations for the commissioning run
 - Set priorities for these and/or other goals Friday afternoon
- Time-in systems with beam:
 - Synchronize clock with beam pickups
 - Time in Front-ends: ADMEM, TDCs
 - Relative timing of Front-end-Trigger established for cosmics **should** carry over to beam data – **need to verify with beam**



Trigger Goals for Commissioning Run

7

P. Wilson
Trigger Workshop
8/17/00

- Establish operation of L1 Trigger system functionality
 - Calorimeter single tower trigger and Sum Et triggers
 - Muon stubs timed in
 - Tracking slice COT-XFT-XTRP to Muon/Cal Triggers
- Capture data in L2 Processors, simple tagging/prescaling
 - Read-in L1 and XFT info
 - Cluster and ISO cluster operation
 - SVT for instrumented region



Integration Tests Before Commissioning Run

8

P. Wilson
Trigger Workshop
8/17/00

-
- Only 2 full weeks before start of Roll-in!
 - During much of roll-in period connection to detector systems will not be available
 - Get your system into the Integration tests ASAP