

Milestones as of Fri 8/9/02  
CPR\_Aug01

<b>WBS</b>	<b>Level</b>	<b>Name</b>	<b>Start</b>
1.2.2.3.1	0	PAC Review	Sat 6/15/02
1.2.2.3.3	0	Italian R&D Funding Approval	Sat 6/15/02
1.2.2.3.2	0	DOE Critical Decision 3	Sun 12/15/02
1.2.2.3.4	0	Full Italian Government Approval	Fri 1/17/03
1.2.1.7.1	0	First phototube order placed	Sat 2/1/03
1.2.2.1.10	0	Prototype Testing Complete	Mon 2/10/03
1.2.1.7.2	0	1st WLS fiber holder finished	Tue 4/1/03
1.2.2.2.7.1	0	All cables done and ready for installation	Fri 4/4/03
1.2.2.2.7.4	0	Upstairs components ready for installation	Mon 5/19/03
1.2.1.7.3	0	1st CPR module assembled	Thu 6/19/03
1.2.1.7.4	0	1st CPR module finished and tested	Sun 9/7/03
1.2.1.7.5	0	1st CCR module finished and tested	Fri 11/7/03
1.2.1.7.6	0	First set of phototubes tested	Fri 11/14/03
1.2.2.2.7.2	0	ASD/TB ready for installation	Wed 11/26/03
1.2.2.2.7.3	0	Downstairs components ready for installation	Wed 11/26/03
1.2.1.7.7	0	50% CPR Detectors Tested	Mon 3/1/04
1.2.1.7.8	0	50% CCR Detectors Tested	Wed 4/21/04
1.2.1.7.9	0	Second set of phototubes tested	Fri 5/14/04
1.2.1.7.10	0	Final CPR Detector Tested	Thu 7/1/04
1.2.1.7.11	0	Final CCR Detector Tested	Wed 7/21/04
1.2.1.7.12	0	Final set of phototubes tested	Fri 9/10/04