

Plan for 6.1.1 Simulation Release

- Plan for 6.1.1 MC Release

- the last integration: 6.0.0int3
- a first MC release in Gen6 after 5.3.4
- current list for the simulation tag:
www-cdf.fnal.gov/cdfsim/development/list_of_tag.html
(updated CPR2/PES/LesHouches/betaStar z-vertex/...)
- need time for UserInfoColl, SVT beamline DB,
a new SVX beamline accessor, a new run list

- Proposed schedule for 6.1.1

- Apr 21 : announce the call for tag 6_1_1pre1
- May 2 : tag deadline
- May 3 : build/test/validation 6.1.1pre1
- May ? : (6.1.1pre2 to synchronize McProduction?)
- May 10 : release 6.1.1 and validation++

McProduction (Rachid Mazini)

- Status of McProduction

- 4 large QCD samples (jqcd6i-jqcd9i) were completed
only part of jqcd6i has been transferred to FNAL (no disk space)
- stopped the production because almost no disk space is left @FNAL
largest sample to be concatenated is mbotow+mbot1w (1TB) (Saverio)
- jqcdbi and jqcddi (dijets with b & c filter) are running on Alberta
- jqcdci is being tested on UCSD for Rob's "on-the-fly" concatenation

- Validation of new cluster configuration

- Condor + Scientific Linux are working now on 11 nodes
- Daniel jobs on Toronto CAF are using Scientific Linux
(should check result)
- How to make Scientific Linux @Toronto as an official platform
for MC production?