



Run2b Workshop

Morning Agenda

- 10:00 Overview and Goals of this Workshop J. Incandela, FNAL
 Accelerator
- 10:10 Run 2a and Run 2b beam conditions M. Martens, FNAL
 Run 2a
- 10:45 Lifetime of Silicon S. Worm, New Mexico
- 11:10 Radiation issues for DOIMs, CPC's Y. Gotra, Pittsburgh
- 11:25 Tracker Performance Capability A. Yagil, FNAL
- 11:40 Material & Effects on Tracking D. Stuart, FNAL
- 12:00-1:00 Lunch



Run2b Workshop

Afternoon Agenda: Run 2b

Sensor Replacement Technologies

- 1:00 Rad Hard Silicon R&D N. Bacchetta, INFN Padova
- 1:25 Pixels W. Wester, FNAL
- 1:50 Diamonds J. Conway, Rutgers


Electronics and DAQ

- 2:10 Deep sub- μ m: rad-hardness N. Bacchetta, INFN Padova
- 2:40 Deep sub- μ m: SVX3 issues O. Milgrome, LBNL
- 3:15 Front-end/DAQ issues W. Wester, FNAL
- 3:30 Hybrid Technologies C. Haber, LBNL
- 3:45 Coffee Break
- 4:00 Working Group Organization & Discussions
- 5:30 Wrap-up: plans for convergence



Overview and Goals

- Run 2 will be appreciated, (even by Fermilab management and the DOE), as a major opportunity
 - We must prepare to run and acquire high quality data until LHC experiments start really publishing physics
 - 2006, 2007, 2008 ?
 - We must maximize run time and lifetime
 - minimum shutdowns of ≤ 6 month each ?
 - $\geq 30 \text{ fb}^{-1}$, luminosity of 10^{33} ?
 - We need a strategy that
 - optimizes physics
 - doesn't paint us into a corner
 - is achievable at
 - reasonable cost
 - minimal schedule risk
 - no loss, and possibly some improvement, in performance




First Steps

- This workshop
 - Summarize the important things we know about the Run 2a detector and beam conditions for all of Run 2.
 - Start addressing the most critical issues for Run 2b Si replacement.
 - Form working groups to address remaining important questions
- Tentative plan
 - All speakers presenting today will provide electronic (Latex preferred) succinct summaries of their talks and related discussions. The proceedings of the workshop will be compiled into a CDF note.
 - Working groups will choose leaders and address a list of critical issues either in subsequent meetings or by e-mail. We will then reconvene within a month to hear reports from all working groups.
 - We will try to converge on a single consensus option and then follow this with a proposal. If no single option is agreed upon, then I expect several proposals could appear.
 - Again, we will turn the proceedings into a CDF note.



Desired Outcomes

- Bring together all relevant information and make it widely accessible (1st CDF Note)
- Address tougher questions and better understand our Run 2b options. Make recommendation(s) if a consensus can be formed (2nd CDF Note)
- Follow through with proposal(s)
 - based on the right goals
 - taking into account the right resource expectations
 - detailing projects with very high probability of success



Working Groups

- Tentative list of groups
 - Sensor technologies
 - micro-strips, pixels, diamonds
 - FE/DAQ
 - chips, hybrids, other readout components and DAQ
 - what chip options, hybrid designs, what to do about other components and what is the impact on the existing DAQ
 - Geometry
 - Layout for physics
 - acceptance, number of layers, stereo angles, material budget, track parameter resolutions, pattern recognition issues
 - Accelerator
 - what peak luminosities, what total integrated luminosities, what luminous region size ?
 - What do we need, how can it be achieved ?



Working Groups (2)

- Questions/Tasks (note in any particular order)
 - Overview of issues
 - Technical issues/risk
 - Manpower/expertise: needs/availability
 - Equipment & space requirements
 - Schedule
 - with contingency for greater than 90% success probability
 - Cost estimates
 - with significant contingency
- This should result in a careful analysis of pros and cons
 - physics performance - tracking
 - lifetime
 - shutdown/downtime minimization
 - cost and schedule
 - ease of access, how easily replaced ?



Rough Guidelines

- First stab at guidelines & specifications
 - Material $< 10\% X_0$ for SVXII/L00 replacement (the less the better)
 - At least as good acceptance and hit information as in Run 2a
 - At least as good track parameter resolution " "
 - Similar or more simple pattern recognition " "
 - Maximum 5M\$ total cost
 - ≤ 6 month shutdowns every $\sim 10 \text{ fb}^{-1}$ or more
 - Simple construction, robust technologies and methods