



L2 Muon Interface Board Progress Report

Fred Niell, University of Michigan

http://www-personal.engin.umich.edu/~mrniell/L2_progress/L2_progress.html

3/21/03

L2 Muon Board Status

- **No remaining Hardware issues identified**
 - **Second RevB Muon board to be built at Michigan**
 - **SooBong, Peter, Greg will shepard**
 - **Need to repair current board**
 - **Testing killed some chips**
- **VME interface stable**
 - **1 stuck bit**
 - **0/100000 errors read, 0/100000 errors write**
- **MB interface developments**
 - **No stuck bits**
 - **~1% error - state machine glitch**

Hardware Functionality

- **No** remaining Hardware issues identified
 - 8/16 Hotlinks decode perfectly
- Buffer chip firmware in place
 - Both Verilog and Schematic forms
 - Verilog simulates correctly
 - Schematic simulates correctly
- Magic Bus appears clean
 - May cut two redundant traces eventually for noise
 - not a problem at this point -Stephen & Tom

Firmware Development

- **Serial download to data phasing chips**
 - ~1bit errors (1 too many, 1 too few)
 - State machine glitch -Fred
- **Magic Bus state machine**
 - Occasionally (~1%) sends 2 words instead of one
 - State machine glitch -Tom
- **Check PIO compatibility for MB**
 - Already tested for VME (OK)

Software Development

- **Composite triggers -Tom**
- **Muon matching -Tom (with help)**
- **Alpha trigger implementation -Stephen**
- **Muon board test/comissioning software**
 - **Copy existing -Stephen**
 - **Compare TL2D with muons at L2 (bottom crate)**

What remains?

- **Finish firmware low-level glitches**
 - **DP, MB**
- **Testing/Commissioning: Michigan tasks**
 - **Iron out HL data path through board**
 - **Fix any stuck bits, want 0 error rate**
 - **Run test comparing TL2D with muons at L2**
 - **Readout board every time, but no triggers**
 - **Stephen, Tom steal from existing code**
 - **Develop useful trigger executable for Alpha**
 - **muon matching, MB PIO, etc.**
 - **Stephen**

What remains? (2)

- **2nd Board at FNAL**
 - **SooBong, Greg, Peter do bottom crate tests**
- **Testing/Commissioning: FNAL tasks**
 - **Run in bottom crate to validate muon matchbox data**
 - **Comparing TL2D with muons at L2 for lower crate**
 - **No beam, with beam**
 - **Test simple trigger in lower crate w/o beam**
 - **Test simple trigger with beam**

Time Scale

- **Firmware bugs**
 - ~1 Week?
 - Tom and I want it finished as much as you do
- **Composite triggers**
 - This week -Tom
- **Muon Matching**
 - Week or two -Tom, Peter, whoever else Tom asks for
- **Alpha executables**
 - Stephen and Tom
- **FNAL tests:**
 - Bottom crate muon MB: ready probably 2 weeks
 - Simple trigger: probably 3 or more weeks