

# CDF RunIIb Silicon Detector: Cost & Schedule

Nicola Bacchetta  
INFN-Padova and FNAL

## Cost & Schedule boundaries

- Replacing the existing SVXII and L00 detectors.
- Project to be completed in 2005.
- Tevatron will switch to 132ns operation at the time we install the upgraded detectors.
- Estimated down-time for removing the present silicon detector and replace it with the new is ~6-7 months.
- Estimated cost for the Silicon project is 14.4 M\$ including FNAL labor and contingency.

Possible additional contributions coming from Taiwan, Korea and University funds.

# Schedule Outline

- Schedule is loaded with information on:
  - M&S cost
  - Source of funding
  - Labor (also non-FNAL labor)
  - Contingency
  - Bases of estimate on cost and labor
  - WBS dictionary
- Schedule is divided in 2 major parts:
  - Stave Construction
  - Mechanical Support
- Schedule is driven by Stave Construction
- Milestones have been identified for every subproject

# Schedule

| ID  |   | WBS      | Task Name                                     | Start        | Finish       | Duration  | Cost         | U.S. Total  | U.S. Est.   | Japan       | Italy     | Labor       |
|-----|---|----------|---|--------------|--------------|-----------|--------------|-------------|-------------|-------------|-----------|-------------|
| 1   |  | 1.1      | Run 2b Silicon Project                        | Mon 7/2/01   | Wed 8/17/05  | 1027 days | \$13,616,229 | \$8,795,673 | \$5,683,639 | \$1,714,264 | \$345,000 | \$2,764,512 |
| 2   |   | 1.1.1    | DAQ   | Mon 7/2/01   | Tue 11/16/04 | 842 days  | \$6,099,195  | \$5,170,053 | \$3,612,877 | \$0         | \$345,000 | \$584,142   |
| 3   |  | 1.1.1.1  | SVX4 Chips                                    | Mon 7/2/01   | Fri 11/21/03 | 600 days  | \$1,071,335  | \$877,044   | \$615,904   | \$0         | \$125,000 | \$69,291    |
| 31  |  | 1.1.1.2  | Hybrids                                       | Fri 12/14/01 | Mon 8/23/04  | 665 days  | \$2,038,538  | \$2,038,538 | \$1,443,591 | \$0         | \$0       | \$0         |
| 70  |  | 1.1.1.3  | Bus Cables                                    | Fri 12/14/01 | Tue 10/21/03 | 460 days  | \$61,502     | \$61,502    | \$41,001    | \$0         | \$0       | \$0         |
| 85  |  | 1.1.1.4  | Mini Port Card                                | Wed 10/10/01 | Fri 6/4/04   | 655 days  | \$627,838    | \$471,818   | \$317,414   | \$0         | \$0       | \$156,020   |
| 107 |  | 1.1.1.5  | Junction Port Cards                           | Tue 4/9/02   | Fri 6/4/04   | 535 days  | \$331,652    | \$195,750   | \$121,500   | \$0         | \$0       | \$135,902   |
| 133 |  | 1.1.1.6  | Junction Cards                                | Wed 6/5/02   | Thu 5/6/04   | 475 days  | \$135,934    | \$84,000    | \$56,000    | \$0         | \$0       | \$51,934    |
| 152 |  | 1.1.1.7  | Cables  | Tue 2/19/02  | Thu 4/15/04  | 535 days  | \$320,541    | \$275,201   | \$183,467   | \$0         | \$0       | \$45,340    |
| 183 |  | 1.1.1.8  | FTMs  | Tue 3/19/02  | Thu 1/22/04  | 455 days  | \$183,707    | \$117,000   | \$90,000    | \$0         | \$0       | \$66,707    |
| 197 |  | 1.1.1.9  | DAQ Testing & Readiness                       | Wed 8/21/02  | Thu 12/11/03 | 325 days  | \$173,748    | \$150,000   | \$100,000   | \$0         | \$0       | \$23,748    |
| 201 |  | 1.1.1.10 | Power Supply system                           | Tue 4/2/02   | Tue 11/16/04 | 655 days  | \$772,200    | \$517,000   | \$350,000   | \$0         | \$220,000 | \$35,200    |
| 214 |  | 1.1.1.11 | SVT upgrade                                   | Thu 12/11/03 | Thu 5/13/04  | 100 days  | \$382,200    | \$382,200   | \$294,000   | \$0         | \$0       | \$0         |
| 217 |  | 1.1.2    | Sensors                                       | Mon 2/4/02   | Fri 7/23/04  | 615 days  | \$2,296,246  | \$694,577   | \$247,469   | \$1,550,664 | \$0       | \$51,006    |
| 243 |  | 1.1.3    | Construction of Modules, Staves and LO        | Mon 9/3/01   | Mon 12/13/04 | 814 days  | \$2,217,229  | \$984,650   | \$626,400   | \$163,600   | \$0       | \$1,068,979 |
| 244 |  | 1.1.3.1  | Beginning of Mechanical Project               | Mon 1/7/02   | Mon 1/7/02   | 0 days    | \$0          | \$0         | \$0         | \$0         | \$0       | \$0         |
| 245 |  | 1.1.3.2  | LO Construction                               | Mon 9/3/01   | Wed 4/21/04  | 651 days  | \$518,187    | \$209,900   | \$109,900   | \$163,600   | \$0       | \$144,687   |
| 271 |  | 1.1.3.3  | Outer layer modules                           | Wed 1/30/02  | Thu 11/4/04  | 691 days  | \$530,439    | \$161,625   | \$107,750   | \$0         | \$0       | \$368,814   |
| 287 |   | 1.1.3.4  | Outer layer Staves                            | Mon 1/7/02   | Mon 12/13/04 | 733 days  | \$1,168,604  | \$613,125   | \$408,750   | \$0         | \$0       | \$555,479   |
| 318 |  | 1.1.4    | Beampipe                                      | Mon 1/7/02   | Mon 10/6/03  | 440 days  | \$237,771    | \$224,893   | \$149,893   | \$0         | \$0       | \$12,878    |
| 323 |  | 1.1.5    | Support Mechanics                             | Mon 1/7/02   | Fri 7/30/04  | 640 days  | \$1,575,852  | \$1,019,000 | \$746,000   | \$0         | \$0       | \$556,852   |
| 365 |  | 1.1.6    | Cooling and Monitoring                        | Wed 10/16/02 | Thu 12/2/04  | 526 days  | \$213,238    | \$145,000   | \$95,000    | \$0         | \$0       | \$68,238    |
| 376 |  | 1.1.7    | Final Assembly (Installation and Integration) | Fri 5/24/02  | Wed 4/20/05  | 718 days  | \$673,723    | \$307,500   | \$205,000   | \$0         | \$0       | \$369,443   |
| 377 |  | 1.1.7.1  | Stave Installation (Outer)                    | Fri 5/24/02  | Wed 2/23/05  | 678 days  | \$317,855    | \$150,000   | \$100,000   | \$0         | \$0       | \$167,855   |
| 392 |   | 1.1.7.2  | LO Installation (Inner)                       | Wed 7/24/02  | Fri 11/12/04 | 574 days  | \$150,645    | \$60,000    | \$40,000    | \$0         | \$0       | \$90,645    |
| 402 |  | 1.1.7.3  | Integration                                   | Mon 8/18/03  | Wed 4/20/05  | 413 days  | \$205,224    | \$97,500    | \$65,000    | \$0         | \$0       | \$110,944   |
| 416 |   | 1.1.8    | Transportation and Installation               | Mon 1/3/05   | Wed 8/17/05  | 160 days  | \$52,974     | \$0         | \$0         | \$0         | \$0       | \$52,974    |
| 434 |  | 1.1.9    | Labor contingency                             | Wed 10/1/03  | Thu 12/16/04 | 300 days  | \$250,000    | \$250,000   | \$0         | \$0         | \$0       | \$0         |

- The main construction effort will be on modules and staves.
- The key feature of the design (identical modules and staves) allows for a high level of parallelism in the construction
- We are planning to sustain a rate of ~1 stave a day.
- The present schedule has the completed silicon by May 2005

# milestones

[illegible]

- First stave prototype by Aug 2002
  - Mech.staves, SVX4 chips (ER), hybrids, bus-cable, miniPC, JPC
  - Exhaustive tests both electrical and mechanical
- We included a second prototype run (contingency) for stave parts, module construction and stave construction.
- There are 7 months between the 1<sup>st</sup> and the 2<sup>nd</sup> (Contingency) Prototype level
  - The schedule follows the conservative 2<sup>nd</sup> round of chips and prototypes
- Production electrical stave starts by Summer 2003
- L0 (L00 style) construction happens in parallel. Not critical path
- Detector complete by May 2005

# SVX4 Chip

| ID | WBS        | Task Name                                      | Start        | Finish       | Duration | Cost        | U.S. Total  | U.S. Est.   | Japan       | Italy     | Labor       |
|----|------------|--|--------------|--------------|----------|-------------|-------------|-------------|-------------|-----------|-------------|
| 1  | 1.1        | Run 2b Silicon Project                         | Mon 7/2/01   | Fri 11/21/03 | 600 days | \$1,071,335 | \$8,795,673 | \$5,682,639 | \$1,714,264 | \$345,000 | \$2,764,512 |
| 2  | 1.1.1      | DAQ  | Mon 7/2/01   | Fri 11/21/03 | 600 days | \$1,071,335 | \$5,170,053 | \$3,612,877 | \$0         | \$345,000 | \$584,142   |
| 3  | 1.1.1.1    | SVX4 Chips                                     | Mon 7/2/01   | Fri 11/21/03 | 600 days | \$1,071,335 | \$877,044   | \$615,904   | \$0         | \$125,000 | \$69,291    |
| 4  | 1.1.1.1.1  | 1st chip: layout                               | Mon 7/2/01   | Mon 4/1/02   | 187 days | \$135,880   | \$88,014    | \$88,014    | \$0         | \$25,000  | \$22,866    |
| 5  | 1.1.1.1.2  | 1st Chip submission (eng. Run)                 | Mon 4/1/02   | Mon 4/1/02   | 0 days   | \$0         | \$0         | \$0         | \$0         | \$0       | \$0         |
| 6  | 1.1.1.1.3  | 1st chip: documentation                        | Mon 4/1/02   | Mon 4/22/02  | 15 days  | \$15,000    | \$15,000    | \$7,500     | \$0         | \$0       | \$0         |
| 7  | 1.1.1.1.4  | 1st Chip: manufacturing                        | Mon 4/1/02   | Tue 5/28/02  | 40 days  | \$58,000    | \$58,000    | \$58,000    | \$0         | \$0       | \$0         |
| 8  | 1.1.1.1.5  | 1st Chip: postprocessing                       | Tue 5/28/02  | Tue 6/11/02  | 10 days  | \$10,000    | \$10,000    | \$5,000     | \$0         | \$0       | \$0         |
| 9  | 1.1.1.1.6  | 1st Chip: engineering evaluation at FNAL       | Wed 6/12/02  | Wed 7/10/02  | 20 days  | \$8,152     | \$0         | \$0         | \$0         | \$0       | \$8,152     |
| 10 | 1.1.1.1.7  | 1st Chip: engineering evaluation at LBL        | Tue 6/11/02  | Thu 9/5/02   | 60 days  | \$27,624    | \$27,624    | \$13,812    | \$0         | \$0       | \$0         |
| 11 | 1.1.1.1.8  | 1st Chip: evaluation                           | Wed 6/12/02  | Thu 10/3/02  | 80 days  | \$3,072     | \$0         | \$0         | \$0         | \$0       | \$3,072     |
| 12 | 1.1.1.1.9  | 1st Chip ready for hybrids                     | Wed 7/10/02  | Wed 7/10/02  | 0 days   | \$0         | \$0         | \$0         | \$0         | \$0       | \$0         |
| 13 | 1.1.1.1.10 | 2nd Chip: layout                               | Thu 10/3/02  | Thu 10/31/02 | 20 days  | \$116,224   | \$108,072   | \$54,036    | \$0         | \$0       | \$8,152     |
| 14 | 1.1.1.1.11 | 2nd Chip: submission (eng. Run)                | Thu 10/31/02 | Thu 10/31/02 | 0 days   | \$0         | \$0         | \$0         | \$0         | \$0       | \$0         |
| 15 | 1.1.1.1.12 | 2nd Chip: manufacturing                        | Thu 10/31/02 | Thu 1/9/03   | 40 days  | \$125,000   | \$125,000   | \$100,000   | \$0         | \$0       | \$0         |
| 16 | 1.1.1.1.13 | 2nd Chip: postprocessing                       | Thu 1/9/03   | Thu 1/23/03  | 10 days  | \$11,250    | \$11,250    | \$7,500     | \$0         | \$0       | \$0         |
| 17 | 1.1.1.1.14 | 2nd Chip: engineering evaluation at FNAL       | Fri 1/24/03  | Thu 2/20/03  | 20 days  | \$4,076     | \$0         | \$0         | \$0         | \$0       | \$4,076     |
| 18 | 1.1.1.1.15 | 2nd Chip: engineering evaluation at LBL        | Thu 1/23/03  | Thu 3/13/03  | 35 days  | \$12,000    | \$12,000    | \$6,000     | \$0         | \$0       | \$0         |
| 19 | 1.1.1.1.16 | Setup for production chip testing              | Thu 2/20/03  | Thu 3/20/03  | 20 days  | \$8,958     | \$5,000     | \$3,750     | \$0         | \$0       | \$3,958     |
| 20 | 1.1.1.1.17 | 2nd Chip: evaluation                           | Fri 1/24/03  | Thu 3/20/03  | 40 days  | \$1,536     | \$0         | \$0         | \$0         | \$0       | \$1,536     |
| 21 | 1.1.1.1.18 | 2nd Chip ready for hybrids                     | Thu 2/6/03   | Thu 2/6/03   | 0 days   | \$0         | \$0         | \$0         | \$0         | \$0       | \$0         |
| 22 | 1.1.1.1.19 | Production Chip: layout                        | Thu 3/20/03  | Thu 4/17/03  | 20 days  | \$69,660    | \$65,584    | \$32,792    | \$0         | \$0       | \$4,076     |
| 23 | 1.1.1.1.20 | Production chip Submission                     | Thu 4/17/03  | Thu 4/17/03  | 0 days   | \$0         | \$0         | \$0         | \$0         | \$0       | \$0         |
| 24 | 1.1.1.1.21 | Production Chip: manufacturing                 | Thu 4/17/03  | Fri 6/13/03  | 40 days  | \$422,500   | \$322,500   | \$225,000   | \$0         | \$100,000 | \$0         |
| 25 | 1.1.1.1.22 | Production Chip: postprocessing                | Fri 6/13/03  | Fri 6/27/03  | 10 days  | \$20,000    | \$20,000    | \$10,000    | \$0         | \$0       | \$0         |
| 26 | 1.1.1.1.23 | Production Chip: engineering evaluation at LBL | Fri 6/27/03  | Mon 8/4/03   | 25 days  | \$9,000     | \$9,000     | \$4,500     | \$0         | \$0       | \$0         |
| 27 | 1.1.1.1.24 | CDF chips: Test                                | Tue 7/8/03   | Fri 11/21/03 | 98 days  | \$13,403    | \$0         | \$0         | \$0         | \$0       | \$13,403    |
| 28 | 1.1.1.1.25 | CDF chips: 1/2 chips tested                    | Mon 9/8/03   | Mon 9/8/03   | 0 days   | \$0         | \$0         | \$0         | \$0         | \$0       | \$0         |
| 29 | 1.1.1.1.26 | Production Chips ready for hybrids             | Mon 8/4/03   | Mon 8/4/03   | 0 days   | \$0         | \$0         | \$0         | \$0         | \$0       | \$0         |
| 30 | 1.1.1.1.27 | Chip testing Complete                          | Fri 11/21/03 | Fri 11/21/03 | 0 days   | \$0         | \$0         | \$0         | \$0         | \$0       | \$0         |

- Engineering run chips available by end of June 2002
- 2nd engineering run assumed (contingency) in October 2002
- In principle this could be the production run.
- Production submission by April 2003
- Common with D0
- Total CDF cost ~1.0M\$ (includes labor and contingency)

# Sensors

| ID  | WBS        | Task Name                                | Start        | Finish       | Duration  | Cost         | U.S. Total  | U.S. Est.   | Japan       | Italy     | Labor       |
|-----|------------|--|--------------|--------------|-----------|--------------|-------------|-------------|-------------|-----------|-------------|
| 1   | 1.1        | Run 2b Silicon Project                   | Mon 7/2/01   | Wed 8/17/05  | 1027 days | \$13,616,229 | \$8,795,673 | \$5,682,639 | \$1,714,264 | \$345,000 | \$2,764,512 |
| 2   | 1.1.1      | DAQ                                      | Mon 7/2/01   | Tue 11/16/04 | 842 days  | \$6,099,195  | \$5,170,053 | \$3,612,877 | \$0         | \$345,000 | \$584,142   |
| 217 | 1.1.2      | Sensors                                  | Mon 2/4/02   | Fri 7/23/04  | 615 days  | \$2,296,246  | \$694,577   | \$247,469   | \$1,550,664 | \$0       | \$51,006    |
| 218 | 1.1.2.1    | Outer layers                             | Mon 2/4/02   | Fri 7/23/04  | 615 days  | \$2,150,566  | \$655,380   | \$233,506   | \$1,466,550 | \$0       | \$28,637    |
| 219 | 1.1.2.1.1  | Dummy Sensors: layout                    | Mon 4/1/02   | Fri 4/12/02  | 10 days   | \$0          | \$0         | \$0         | \$0         | \$0       | \$0         |
| 220 | 1.1.2.1.2  | Dummy Sensors: manufacturing             | Fri 4/12/02  | Mon 6/10/02  | 40 days   | \$12,750     | \$12,750    | \$8,500     | \$0         | \$0       | \$0         |
| 221 | 1.1.2.1.3  | Prototype Sensor Layout                  | Mon 2/4/02   | Fri 3/29/02  | 40 days   | \$22,369     | \$0         | \$0         | \$0         | \$0       | \$22,369    |
| 222 | 1.1.2.1.4  | Prototype Sensors: submission            | Fri 3/29/02  | Fri 3/29/02  | 0 days    | \$0          | \$0         | \$0         | \$0         | \$0       | \$0         |
| 223 | 1.1.2.1.5  | Prototype Sensor manufacturing           | Fri 3/29/02  | Tue 7/16/02  | 75 days   | \$178,420    | \$16,220    | \$0         | \$162,200   | \$0       | \$0         |
| 224 | 1.1.2.1.6  | Prototype Sensors Available              | Tue 7/16/02  | Tue 7/16/02  | 0 days    | \$0          | \$0         | \$0         | \$0         | \$0       | \$0         |
| 225 | 1.1.2.1.7  | Sensor final design work                 | Wed 7/17/02  | Tue 8/13/02  | 20 days   | \$3,388      | \$0         | \$0         | \$0         | \$0       | \$3,388     |
| 226 | 1.1.2.1.8  | Prototype Sensor tests                   | Tue 7/16/02  | Wed 10/9/02  | 60 days   | \$8,880      | \$6,000     | \$4,000     | \$0         | \$0       | \$2,880     |
| 227 | 1.1.2.1.9  | Silicon Production Sensor ready to order | Wed 10/9/02  | Wed 10/9/02  | 0 days    | \$0          | \$0         | \$0         | \$0         | \$0       | \$0         |
| 228 | 1.1.2.1.10 | Production Sensors manufacturing         | Wed 10/9/02  | Wed 3/31/04  | 360 days  | \$0          | \$0         | \$0         | \$0         | \$0       | \$0         |
| 229 | 1.1.2.1.11 | Axial sensor order (1st half)            | Wed 10/9/02  | Wed 10/9/02  | 0 days    | \$662,634    | \$210,633   | \$75,033    | \$452,002   | \$0       | \$0         |
| 230 | 1.1.2.1.12 | Axial sensor order (2nd half)            | Mon 10/27/03 | Mon 10/27/03 | 0 days    | \$635,635    | \$210,633   | \$75,033    | \$425,002   | \$0       | \$0         |
| 231 | 1.1.2.1.13 | Small Angle Stereo order (1st half)      | Wed 10/9/02  | Wed 10/9/02  | 0 days    | \$626,490    | \$199,144   | \$70,940    | \$427,346   | \$0       | \$0         |
| 232 | 1.1.2.1.14 | Small Angle Stereo order (2nd half)      | Mon 10/27/03 | Mon 10/27/03 | 0 days    | \$0          | \$0         | \$0         | \$0         | \$0       | \$0         |
| 233 | 1.1.2.1.15 | Sensor Testing                           | Thu 2/13/03  | Fri 7/23/04  | 360 days  | \$0          | \$0         | \$0         | \$0         | \$0       | \$0         |
| 234 | 1.1.2.1.16 | Production Sensors Available             | Wed 2/12/03  | Wed 2/12/03  | 0 days    | \$0          | \$0         | \$0         | \$0         | \$0       | \$0         |
| 235 | 1.1.2.1.17 | Production Sensors Complete              | Wed 3/31/04  | Wed 3/31/04  | 0 days    | \$0          | \$0         | \$0         | \$0         | \$0       | \$0         |
| 236 | 1.1.2.2    | layer L0                                 | Tue 5/28/02  | Thu 7/3/03   | 275 days  | \$145,680    | \$39,197    | \$13,963    | \$84,114    | \$0       | \$22,369    |
| 237 | 1.1.2.2.1  | L0 Sensor final design work              | Tue 5/28/02  | Tue 7/23/02  | 40 days   | \$22,369     | \$0         | \$0         | \$0         | \$0       | \$22,369    |
| 238 | 1.1.2.2.2  | L0 Production sensor order               | Wed 10/9/02  | Wed 10/9/02  | 0 days    | \$0          | \$0         | \$0         | \$0         | \$0       | \$0         |
| 239 | 1.1.2.2.3  | L0 Sensor Production                     | Wed 5/7/03   | Thu 6/5/03   | 20 days   | \$123,311    | \$39,197    | \$13,963    | \$84,114    | \$0       | \$0         |
| 240 | 1.1.2.2.4  | Sensor Testing                           | Fri 6/6/03   | Thu 7/3/03   | 20 days   | \$0          | \$0         | \$0         | \$0         | \$0       | \$0         |
| 241 | 1.1.2.2.5  | L0 Sensors Available                     | Thu 7/3/03   | Thu 7/3/03   | 0 days    | \$0          | \$0         | \$0         | \$0         | \$0       | \$0         |
| 242 | 1.1.2.2.6  | L0 Sensors Complete                      | Thu 6/5/03   | Thu 6/5/03   | 0 days    | \$0          | \$0         | \$0         | \$0         | \$0       | \$0         |

- Prototype order already submitted (Apr 1 2002)
- Production order to go out by October 2002 but could be delayed by a few months if needed without interfering with the schedule (but advantageous to procure all silicon in advance)
- Production detectors should arrive between Feb 2003 and March 2004.
- Expecting a minimum production rate of 200 detector/month
- Total sensor cost is ~2.3M\$ (includes 30% contingency and 20% spares)



















# Hybrid

| ID |  | WBS          | Task Name  | Start        | Finish       | Duration  | Cost         | U.S. Total  | U.S. Est.   | Japan       | Italy     | Labor       |
|----|--|--------------|--|--------------|--------------|-----------|--------------|-------------|-------------|-------------|-----------|-------------|
| 1  |  | 1.1          | Run 2b Silicon Project                             | Mon 7/2/01   | Wed 8/17/05  | 1027 days | \$13,616,229 | \$8,795,673 | \$5,682,639 | \$1,714,264 | \$345,000 | \$2,764,512 |
| 2  |  | 1.1.1        | DAQ  | Mon 7/2/01   | Tue 11/16/04 | 842 days  | \$6,099,195  | \$5,170,053 | \$3,612,877 | \$0         | \$345,000 | \$584,142   |
| 3  |  | 1.1.1.1      | SVX4 Chips   | Mon 7/2/01   | Fri 11/21/03 | 600 days  | \$1,071,335  | \$877,044   | \$615,904   | \$0         | \$125,000 | \$69,291    |
| 31 |  | 1.1.1.2      | Hybrids  | Fri 12/14/01 | Mon 8/23/04  | 665 days  | \$2,038,538  | \$2,038,538 | \$1,443,591 | \$0         | \$0       | \$0         |
| 32 |  | 1.1.1.2.1    | Outer layers                                       | Fri 12/14/01 | Mon 8/23/04  | 665 days  | \$1,752,946  | \$1,752,946 | \$1,253,197 | \$0         | \$0       | \$0         |
| 33 |  | 1.1.1.2.1.1  | Hybrid #1: Layout                                  | Fri 12/14/01 | Mon 4/15/02  | 80 days   | \$0          | \$0         | \$0         | \$0         | \$0       | \$0         |
| 34 |  | 1.1.1.2.1.2  | Hybrid#1: Submission                               | Mon 4/15/02  | Mon 4/15/02  | 0 days    | \$0          | \$0         | \$0         | \$0         | \$0       | \$0         |
| 35 |  | 1.1.1.2.1.3  | Hybrid #1: manufacturing                           | Mon 4/15/02  | Tue 6/25/02  | 50 days   | \$114,391    | \$114,391   | \$87,993    | \$0         | \$0       | \$0         |
| 36 |  | 1.1.1.2.1.4  | Hybrid #1 ready for chips                          | Wed 7/10/02  | Wed 7/10/02  | 0 days    | \$0          | \$0         | \$0         | \$0         | \$0       | \$0         |
| 37 |  | 1.1.1.2.1.5  | Hybrid #1 available                                | Wed 7/24/02  | Wed 7/24/02  | 0 days    | \$0          | \$0         | \$0         | \$0         | \$0       | \$0         |
| 38 |  | 1.1.1.2.1.6  | Hybrid #1: Evaluation                              | Thu 7/25/02  | Thu 10/17/02 | 60 days   | \$0          | \$0         | \$0         | \$0         | \$0       | \$0         |
| 39 |  | 1.1.1.2.1.7  | Setup Hybrid test stand                            | Thu 7/11/02  | Thu 5/1/03   | 200 days  | \$70,491     | \$70,491    | \$46,994    | \$0         | \$0       | \$0         |
| 40 |  | 1.1.1.2.1.8  | Hybrid #2: Layout                                  | Fri 9/6/02   | Thu 10/31/02 | 40 days   | \$0          | \$0         | \$0         | \$0         | \$0       | \$0         |
| 41 |  | 1.1.1.2.1.9  | Hybrid #2: Submission                              | Thu 10/31/02 | Thu 10/31/02 | 0 days    | \$0          | \$0         | \$0         | \$0         | \$0       | \$0         |
| 42 |  | 1.1.1.2.1.10 | Hybrid #2: manufacturing                           | Thu 10/31/02 | Thu 1/23/03  | 50 days   | \$114,391    | \$114,391   | \$0         | \$0         | \$0       | \$0         |
| 43 |  | 1.1.1.2.1.11 | Hybrid #2 ready for chips                          | Thu 2/6/03   | Thu 2/6/03   | 0 days    | \$0          | \$0         | \$0         | \$0         | \$0       | \$0         |
| 44 |  | 1.1.1.2.1.12 | Hybrid #2 available                                | Thu 2/20/03  | Thu 2/20/03  | 0 days    | \$0          | \$0         | \$0         | \$0         | \$0       | \$0         |
| 45 |  | 1.1.1.2.1.13 | Hybrid #2: Evaluation                              | Fri 2/21/03  | Thu 5/15/03  | 60 days   | \$0          | \$0         | \$0         | \$0         | \$0       | \$0         |
| 46 |  | 1.1.1.2.1.14 | Preproduction hybrid: Layout                       | Fri 2/21/03  | Thu 4/17/03  | 40 days   | \$0          | \$0         | \$0         | \$0         | \$0       | \$0         |
| 47 |  | 1.1.1.2.1.15 | Preproduction Hybrid: Submission                   | Thu 4/17/03  | Thu 4/17/03  | 0 days    | \$0          | \$0         | \$0         | \$0         | \$0       | \$0         |
| 48 |  | 1.1.1.2.1.16 | Preproduction hybrid: manufacturing                | Thu 4/17/03  | Mon 7/14/03  | 60 days   | \$197,343    | \$197,343   | \$151,802   | \$0         | \$0       | \$0         |
| 49 |  | 1.1.1.2.1.17 | Preproduction Hybrid ready for chips               | Fri 6/27/03  | Fri 6/27/03  | 0 days    | \$0          | \$0         | \$0         | \$0         | \$0       | \$0         |
| 50 |  | 1.1.1.2.1.18 | Preproduction Hybrid Available                     | Mon 8/18/03  | Mon 8/18/03  | 0 days    | \$0          | \$0         | \$0         | \$0         | \$0       | \$0         |
| 51 |  | 1.1.1.2.1.19 | Preproduction Hybrid complete                      | Thu 1/8/04   | Thu 1/8/04   | 0 days    | \$0          | \$0         | \$0         | \$0         | \$0       | \$0         |
| 52 |  | 1.1.1.2.1.20 | Preproduction Hybrid: Evaluation                   | Tue 8/19/03  | Tue 10/14/03 | 40 days   | \$0          | \$0         | \$0         | \$0         | \$0       | \$0         |
| 53 |  | 1.1.1.2.1.21 | Production Hybrid: layout                          | Tue 8/19/03  | Tue 10/14/03 | 40 days   | \$0          | \$0         | \$0         | \$0         | \$0       | \$0         |
| 54 |  | 1.1.1.2.1.22 | Production Hybrid Go-ahead                         | Tue 10/14/03 | Tue 10/14/03 | 0 days    | \$0          | \$0         | \$0         | \$0         | \$0       | \$0         |
| 55 |  | 1.1.1.2.1.23 | Production Hybrid: manufacturing                   | Tue 10/14/03 | Thu 2/19/04  | 80 days   | \$1,256,330  | \$1,256,330 | \$966,408   | \$0         | \$0       | \$0         |
| 56 |  | 1.1.1.2.1.24 | Production Hybrids Available                       | Thu 1/22/04  | Thu 1/22/04  | 0 days    | \$0          | \$0         | \$0         | \$0         | \$0       | \$0         |
| 57 |  | 1.1.1.2.1.25 | Production Hybrid: testing                         | Fri 1/23/04  | Mon 8/23/04  | 150 days  | \$0          | \$0         | \$0         | \$0         | \$0       | \$0         |
| 58 |  | 1.1.1.2.1.26 | Hybrid Production Complete                         | Mon 8/23/04  | Mon 8/23/04  | 0 days    | \$0          | \$0         | \$0         | \$0         | \$0       | \$0         |
| 59 |  | 1.1.1.2.2    | Layer 0  | Tue 4/16/02  | Thu 4/8/04   | 490 days  | \$285,592    | \$285,592   | \$190,394   | \$0         | \$0       | \$0         |
| 60 |  | 1.1.1.2.2.1  | Prototype#1 L0 hybrid: Layout                      | Tue 4/16/02  | Wed 7/10/02  | 60 days   | \$0          | \$0         | \$0         | \$0         | \$0       | \$0         |
| 61 |  | 1.1.1.2.2.2  | Prototype#1 L0 hybrid: Submission                  | Wed 7/10/02  | Wed 7/10/02  | 0 days    | \$0          | \$0         | \$0         | \$0         | \$0       | \$0         |
| 62 |  | 1.1.1.2.2.3  | Prototype#1 L0 hybrid: manufacturing               | Thu 2/20/03  | Thu 5/1/03   | 50 days   | \$142,796    | \$142,796   | \$95,197    | \$0         | \$0       | \$0         |
| 63 |  | 1.1.1.2.2.4  | Prototype#1 L0 hybrid Available                    | Fri 5/30/03  | Fri 5/30/03  | 0 days    | \$0          | \$0         | \$0         | \$0         | \$0       | \$0         |
| 64 |  | 1.1.1.2.2.5  | Prototype#1 L0 hybrid: evaluation and final design | Mon 6/2/03   | Tue 10/21/03 | 100 days  | \$0          | \$0         | \$0         | \$0         | \$0       | \$0         |
| 65 |  | 1.1.1.2.2.6  | Production L0 Hybrid: final layout                 | Wed 9/24/03  | Tue 10/21/03 | 20 days   | \$0          | \$0         | \$0         | \$0         | \$0       | \$0         |
| 66 |  | 1.1.1.2.2.7  | Production L0 Hybrid Submission                    | Tue 10/21/03 | Tue 10/21/03 | 0 days    | \$0          | \$0         | \$0         | \$0         | \$0       | \$0         |
| 67 |  | 1.1.1.2.2.8  | Production L0 hybrid: manufacturing                | Tue 10/21/03 | Thu 1/15/04  | 50 days   | \$142,796    | \$142,796   | \$95,197    | \$0         | \$0       | \$0         |
| 68 |  | 1.1.1.2.2.9  | Production L0 hybrid available                     | Thu 2/12/04  | Thu 2/12/04  | 0 days    | \$0          | \$0         | \$0         | \$0         | \$0       | \$0         |
| 69 |  | 1.1.1.2.2.10 | Production L0 hybrid complete                      | Thu 4/8/04   | Thu 4/8/04   | 0 days    | \$0          | \$0         | \$0         | \$0         | \$0       | \$0         |

- 2 prototype runs + pre-production run in the schedule to minimize risks
- Same technology already successfully used for the L00 and other projects
- 94% of production is the same 4-chip hybrid
- A rate of 40 hybrids/week (loaded and tested) is expected in order to match the stove construction and considered comfortably achievable
- Total cost ~2.0M\$



















# Mini Port Card

| ID  |   | WBS        | Task Name                                 | Start        | Finish       | Duration  | Cost         | U.S. Total  | U.S. Est.   | Japan       | Italy     | Labor       |
|-----|---|------------|---|--------------|--------------|-----------|--------------|-------------|-------------|-------------|-----------|-------------|
| 1   |  | 1.1        | Run 2b Silicon Project                    | Mon 7/2/01   | Wed 8/17/05  | 1027 days | \$13,616,229 | \$8,795,673 | \$5,682,639 | \$1,714,264 | \$345,000 | \$2,764,512 |
| 2   |   | 1.1.1      | DAQ                                       | Mon 7/2/01   | Tue 11/16/04 | 842 days  | \$6,099,195  | \$5,170,053 | \$3,612,877 | \$0         | \$345,000 | \$584,142   |
| 3   |  | 1.1.1.1    | SVX4 Chips                                | Mon 7/2/01   | Fri 11/21/03 | 600 days  | \$1,071,335  | \$877,044   | \$615,904   | \$0         | \$125,000 | \$69,291    |
| 31  |  | 1.1.1.2    | Hybrids                                   | Fri 12/14/01 | Mon 8/23/04  | 665 days  | \$2,038,538  | \$2,038,538 | \$1,443,591 | \$0         | \$0       | \$0         |
| 70  |  | 1.1.1.3    | Bus Cables                                | Fri 12/14/01 | Tue 10/21/03 | 460 days  | \$61,502     | \$61,502    | \$41,001    | \$0         | \$0       | \$0         |
| 85  |  | 1.1.1.4    | Mini Port Card                            | Wed 10/10/01 | Fri 6/4/04   | 655 days  | \$627,838    | \$471,818   | \$317,414   | \$0         | \$0       | \$156,020   |
| 86  |  | 1.1.1.4.1  | Prototype#1 MPC: specs, design and layout | Wed 10/10/01 | Mon 4/8/02   | 120 days  | \$47,496     | \$0         | \$0         | \$0         | \$0       | \$47,496    |
| 87  |   | 1.1.1.4.2  | Prototype#1 MPC submission                | Mon 4/8/02   | Mon 4/8/02   | 0 days    | \$0          | \$0         | \$0         | \$0         | \$0       | \$0         |
| 88  |  | 1.1.1.4.3  | Prototype#1 MPC: manufacturing            | Mon 4/8/02   | Tue 6/18/02  | 50 days   | \$59,179     | \$59,179    | \$45,522    | \$0         | \$0       | \$0         |
| 89  |  | 1.1.1.4.4  | Prototype#1 MPC Available                 | Wed 7/17/02  | Wed 7/17/02  | 0 days    | \$0          | \$0         | \$0         | \$0         | \$0       | \$0         |
| 90  |   | 1.1.1.4.5  | Prototype#1 MPC: assembly and evaluation  | Wed 6/19/02  | Wed 8/14/02  | 40 days   | \$11,756     | \$0         | \$0         | \$0         | \$0       | \$11,756    |
| 91  |  | 1.1.1.4.6  | Prototype#2 MPC: design and layout        | Fri 9/27/02  | Thu 10/24/02 | 20 days   | \$7,916      | \$0         | \$0         | \$0         | \$0       | \$7,916     |
| 92  |   | 1.1.1.4.7  | Prototype#2 MPC Submission                | Thu 10/24/02 | Thu 10/24/02 | 0 days    | \$0          | \$0         | \$0         | \$0         | \$0       | \$0         |
| 93  |  | 1.1.1.4.8  | Prototype#2 MPC: manufacturing            | Thu 10/24/02 | Thu 1/16/03  | 50 days   | \$59,179     | \$59,179    | \$0         | \$0         | \$0       | \$0         |
| 94  |  | 1.1.1.4.9  | Prototype#2 MPC Available                 | Thu 2/13/03  | Thu 2/13/03  | 0 days    | \$0          | \$0         | \$0         | \$0         | \$0       | \$0         |
| 95  |   | 1.1.1.4.10 | Prototype#2 MPC: assembly and evaluation  | Fri 2/14/03  | Thu 4/10/03  | 40 days   | \$11,756     | \$0         | \$0         | \$0         | \$0       | \$11,756    |
| 96  |  | 1.1.1.4.11 | Preproduction MPC: design and layout      | Fri 2/14/03  | Thu 4/10/03  | 40 days   | \$15,832     | \$0         | \$0         | \$0         | \$0       | \$15,832    |
| 97  |   | 1.1.1.4.12 | Preproduction MPC Submission              | Thu 4/10/03  | Thu 4/10/03  | 0 days    | \$0          | \$0         | \$0         | \$0         | \$0       | \$0         |
| 98  |  | 1.1.1.4.13 | Preproduction MPC: manufacturing          | Thu 4/10/03  | Fri 6/20/03  | 50 days   | \$82,826     | \$82,826    | \$63,712    | \$0         | \$0       | \$0         |
| 99  |  | 1.1.1.4.14 | Preproduction MPC assembly and evaluation | Mon 6/23/03  | Mon 8/18/03  | 40 days   | \$15,596     | \$0         | \$0         | \$0         | \$0       | \$15,596    |
| 100 |   | 1.1.1.4.15 | Preproduction MPC Available               | Mon 7/21/03  | Mon 7/21/03  | 0 days    | \$0          | \$0         | \$0         | \$0         | \$0       | \$0         |
| 101 |  | 1.1.1.4.16 | Production MPC: design and layout         | Wed 9/10/03  | Tue 10/7/03  | 20 days   | \$6,678      | \$0         | \$0         | \$0         | \$0       | \$6,678     |
| 102 |   | 1.1.1.4.17 | Production MPC go ahead                   | Tue 10/7/03  | Tue 10/7/03  | 0 days    | \$0          | \$0         | \$0         | \$0         | \$0       | \$0         |
| 103 |  | 1.1.1.4.18 | Production MPC: manufacturing             | Tue 10/7/03  | Thu 2/12/04  | 80 days   | \$270,634    | \$270,634   | \$208,180   | \$0         | \$0       | \$0         |
| 104 |  | 1.1.1.4.19 | Production MPC available                  | Thu 1/15/04  | Thu 1/15/04  | 0 days    | \$0          | \$0         | \$0         | \$0         | \$0       | \$0         |
| 105 |  | 1.1.1.4.20 | Production MPC: assembly and evaluation   | Fri 1/16/04  | Fri 6/4/04   | 100 days  | \$38,990     | \$0         | \$0         | \$0         | \$0       | \$38,990    |
| 106 |   | 1.1.1.4.21 | Production MPC complete                   | Fri 6/4/04   | Fri 6/4/04   | 0 days    | \$0          | \$0         | \$0         | \$0         | \$0       | \$0         |

- 1 mini port card per stave
- 2 prototype runs + pre-production run in the schedule to minimize risks
- Same technology as the hybrid
- Total cost ~0.65 M\$


# Module Production Schedule

| ID  |   | WBS        | Task Name                                      | Start       | Finish       | Duration  | Cost         | U.S. Total  | U.S. Est.   | Japan       | Italy     | Labor       |
|-----|---|------------|--|-------------|--------------|-----------|--------------|-------------|-------------|-------------|-----------|-------------|
| 1   |    | 1.1        | Run 2b Silicon Project                         | Mon 7/2/01  | Wed 8/17/05  | 1027 days | \$13,616,229 | \$8,795,673 | \$5,682,639 | \$1,714,264 | \$345,000 | \$2,764,512 |
| 2   |   | 1.1.1      | DAQ  | Mon 7/2/01  | Tue 11/16/04 | 842 days  | \$6,099,195  | \$5,170,053 | \$3,612,877 | \$0         | \$345,000 | \$584,142   |
| 217 |    | 1.1.2      | Sensors  | Mon 2/4/02  | Fri 7/23/04  | 615 days  | \$2,296,246  | \$694,577   | \$247,469   | \$1,550,664 | \$0       | \$51,006    |
| 243 |    | 1.1.3      | Construction of Modules, Staves and LO         | Mon 9/3/01  | Mon 12/13/04 | 814 days  | \$2,217,229  | \$984,650   | \$626,400   | \$163,600   | \$0       | \$1,068,979 |
| 244 |    | 1.1.3.1    | Beginning of Mechanical Project                | Mon 1/7/02  | Mon 1/7/02   | 0 days    | \$0          | \$0         | \$0         | \$0         | \$0       | \$0         |
| 245 |    | 1.1.3.2    | LO Construction                                | Mon 9/3/01  | Wed 4/21/04  | 651 days  | \$518,187    | \$209,900   | \$109,900   | \$163,600   | \$0       | \$144,687   |
| 271 |    | 1.1.3.3    | Outer layer modules                            | Wed 1/30/02 | Thu 11/4/04  | 691 days  | \$530,439    | \$161,625   | \$107,750   | \$0         | \$0       | \$368,814   |
| 272 |    | 1.1.3.3.1  | Prototype Module: fixtures design              | Wed 1/30/02 | Tue 4/23/02  | 60 days   | \$44,330     | \$0         | \$0         | \$0         | \$0       | \$44,330    |
| 273 |    | 1.1.3.3.2  | Prototype Module: material and fixtures        | Tue 4/23/02 | Wed 6/19/02  | 40 days   | \$33,750     | \$33,750    | \$22,500    | \$0         | \$0       | \$0         |
| 274 |    | 1.1.3.3.3  | Prototype Module: Assembling                   | Thu 7/25/02 | Thu 10/17/02 | 60 days   | \$37,975     | \$0         | \$0         | \$0         | \$0       | \$37,975    |
| 275 |   | 1.1.3.3.4  | Prototype modules available                    | Wed 8/7/02  | Wed 8/7/02   | 0 days    | \$0          | \$0         | \$0         | \$0         | \$0       | \$0         |
| 276 |    | 1.1.3.3.5  | Contingency Module: Assembling                 | Fri 2/21/03 | Thu 5/15/03  | 60 days   | \$0          | \$0         | \$0         | \$0         | \$0       | \$0         |
| 277 |   | 1.1.3.3.6  | Contingency modules available                  | Thu 3/6/03  | Thu 3/6/03   | 0 days    | \$0          | \$0         | \$0         | \$0         | \$0       | \$0         |
| 278 |    | 1.1.3.3.7  | Preproduction Module: fixtures design          | Fri 3/7/03  | Thu 4/17/03  | 30 days   | \$22,165     | \$0         | \$0         | \$0         | \$0       | \$22,165    |
| 279 |    | 1.1.3.3.8  | Preproduction Module: material and fixtures    | Thu 4/17/03 | Fri 6/13/03  | 40 days   | \$57,750     | \$57,750    | \$38,500    | \$0         | \$0       | \$0         |
| 280 |    | 1.1.3.3.9  | Preproduction module: Assembling               | Tue 8/19/03 | Thu 1/22/04  | 100 days  | \$80,390     | \$0         | \$0         | \$0         | \$0       | \$80,390    |
| 281 |   | 1.1.3.3.10 | Preproduction modules available                | Tue 9/2/03  | Tue 9/2/03   | 0 days    | \$0          | \$0         | \$0         | \$0         | \$0       | \$0         |
| 282 |  | 1.1.3.3.11 | Production Module: contingency fixtures design | Wed 9/3/03  | Tue 9/30/03  | 20 days   | \$14,777     | \$0         | \$0         | \$0         | \$0       | \$14,777    |
| 283 |  | 1.1.3.3.12 | Production modules: material and fixtures      | Tue 9/30/03 | Tue 11/25/03 | 40 days   | \$70,125     | \$70,125    | \$46,750    | \$0         | \$0       | \$0         |
| 284 |  | 1.1.3.3.13 | Production Modules: Assembling                 | Tue 1/27/04 | Thu 11/4/04  | 200 days  | \$169,176    | \$0         | \$0         | \$0         | \$0       | \$169,176   |
| 285 |   | 1.1.3.3.14 | Production modules available                   | Mon 2/9/04  | Mon 2/9/04   | 0 days    | \$0          | \$0         | \$0         | \$0         | \$0       | \$0         |
| 286 |   | 1.1.3.3.15 | Module Production complete                     | Thu 11/4/04 | Thu 11/4/04  | 0 days    | \$0          | \$0         | \$0         | \$0         | \$0       | \$0         |

## Module construction

- Sensors are glued together “head-on” on a special fixture under the CMM. Hybrid and pitch adapter is also added.  
It takes ~ 2hr to align and glue all parts.  
Alignment precision on strips ~2-4um  
Glue will take >12 hr to cure.  
Fixture has a removable center block for glue curing.
- Need 6 modules/day on production  
2 technicians on 2 CMMs
- Above operation is the same used for L00 construction
- Number of production hours:  $1,200 * 2 = 2,400$  hr
- Total number of hours allocated including support: 4,960 hr
- Total cost ~ 0.5 M\$

## Fixture for Module assembly



- Fixture for module assembly is similar to L00

# Module Bonding

- Number of bonds per module is  $\sim 1,600$  positioned in 3 rows  
It will take  $\sim 1$  hr per module  
Need to sustain a rate of 6 modules/day  
1 dedicated machine + 1 dedicated operator
- Testing and repair will follow  
Testing time is very short ( $\sim 20$  m mostly setup time)  
Amount of repair needed is hopefully less of an issue with respect to the SVXII work (single sided silicon detectors)  
No burn-in of modules
- Modules are stored, ready for being installed onto staves
- Machine downtime is considered in the operator inefficiency

# Stave Production Schedule

| ID  |  | WBS        | Task Name   | Start        | Finish       | Duration  | Cost         | U.S. Total  | U.S. Est.   | Japan       | Italy     | Labor       |
|-----|--|------------|---|--------------|--------------|-----------|--------------|-------------|-------------|-------------|-----------|-------------|
| 1   |  | 1.1        | Run 2b Silicon Project                              | Mon 7/2/01   | Wed 8/17/05  | 1027 days | \$13,616,229 | \$8,795,673 | \$5,682,639 | \$1,714,264 | \$345,000 | \$2,764,512 |
| 2   |  | 1.1.1      | DAQ   | Mon 7/2/01   | Tue 11/16/04 | 842 days  | \$6,099,195  | \$5,170,053 | \$3,612,877 | \$0         | \$345,000 | \$584,142   |
| 217 |  | 1.1.2      | Sensors   | Mon 2/4/02   | Fri 7/23/04  | 615 days  | \$2,296,246  | \$694,577   | \$247,469   | \$1,550,664 | \$0       | \$51,006    |
| 243 |  | 1.1.3      | Construction of Modules, Staves and LO              | Mon 9/3/01   | Mon 12/13/04 | 814 days  | \$2,217,229  | \$984,650   | \$626,400   | \$163,600   | \$0       | \$1,068,979 |
| 244 |  | 1.1.3.1    | Beginning of Mechanical Project                     | Mon 1/7/02   | Mon 1/7/02   | 0 days    | \$0          | \$0         | \$0         | \$0         | \$0       | \$0         |
| 245 |  | 1.1.3.2    | LO Construction                                     | Mon 9/3/01   | Wed 4/21/04  | 651 days  | \$518,187    | \$209,900   | \$109,900   | \$163,600   | \$0       | \$144,687   |
| 271 |  | 1.1.3.3    | Outer layer modules                                 | Wed 1/30/02  | Thu 11/4/04  | 691 days  | \$530,439    | \$161,625   | \$107,750   | \$0         | \$0       | \$368,814   |
| 287 |  | 1.1.3.4    | Outer layer Staves                                  | Mon 1/7/02   | Mon 12/13/04 | 733 days  | \$1,168,604  | \$613,125   | \$408,750   | \$0         | \$0       | \$555,479   |
| 288 |  | 1.1.3.4.1  | Prototype stave :Structural and cooling R&D         | Mon 1/7/02   | Fri 4/26/02  | 80 days   | \$100,074    | \$30,000    | \$20,000    | \$0         | \$0       | \$70,074    |
| 289 |  | 1.1.3.4.2  | Prototype Stave Design complete                     | Fri 4/26/02  | Fri 4/26/02  | 0 days    | \$0          | \$0         | \$0         | \$0         | \$0       | \$0         |
| 290 |  | 1.1.3.4.3  | Prototype Stave: material and fixtures              | Fri 4/26/02  | Mon 6/10/02  | 30 days   | \$99,000     | \$99,000    | \$66,000    | \$0         | \$0       | \$0         |
| 291 |  | 1.1.3.4.4  | Prototype Stave: mechanical construction            | Tue 6/11/02  | Tue 8/6/02   | 40 days   | \$21,948     | \$0         | \$0         | \$0         | \$0       | \$21,948    |
| 292 |  | 1.1.3.4.5  | Prototype Stave: mechanicals available              | Tue 7/9/02   | Tue 7/9/02   | 0 days    | \$0          | \$0         | \$0         | \$0         | \$0       | \$0         |
| 293 |  | 1.1.3.4.6  | Prototype Stave: mechanical testing                 | Wed 7/10/02  | Wed 10/30/02 | 80 days   | \$25,336     | \$0         | \$0         | \$0         | \$0       | \$25,336    |
| 294 |  | 1.1.3.4.7  | Prototype Stave: electrical assembly                | Thu 8/8/02   | Thu 10/3/02  | 40 days   | \$29,976     | \$0         | \$0         | \$0         | \$0       | \$29,976    |
| 295 |  | 1.1.3.4.8  | Prototype Stave: electrical testing                 | Thu 8/15/02  | Thu 11/14/02 | 65 days   | \$10,394     | \$0         | \$0         | \$0         | \$0       | \$10,394    |
| 296 |  | 1.1.3.4.9  | MILESTONE#1: Prototype Stave available              | Wed 8/21/02  | Wed 8/21/02  | 0 days    | \$0          | \$0         | \$0         | \$0         | \$0       | \$0         |
| 297 |  | 1.1.3.4.10 | Contingency Stave: electrical assembly              | Fri 3/7/03   | Thu 5/1/03   | 40 days   | \$0          | \$0         | \$0         | \$0         | \$0       | \$0         |
| 298 |  | 1.1.3.4.11 | Contingency Stave: electrical testing               | Fri 3/14/03  | Fri 6/13/03  | 65 days   | \$0          | \$0         | \$0         | \$0         | \$0       | \$0         |
| 299 |  | 1.1.3.4.12 | MILESTONE#1*: Contingency Stave available           | Thu 3/20/03  | Thu 3/20/03  | 0 days    | \$0          | \$0         | \$0         | \$0         | \$0       | \$0         |
| 300 |  | 1.1.3.4.13 | Production Stave: final design                      | Thu 10/31/02 | Wed 1/22/03  | 50 days   | \$35,096     | \$0         | \$0         | \$0         | \$0       | \$35,096    |
| 301 |  | 1.1.3.4.14 | Production Stave: material and fixtures             | Wed 1/22/03  | Wed 3/19/03  | 40 days   | \$415,125    | \$415,125   | \$276,750   | \$0         | \$0       | \$0         |
| 302 |  | 1.1.3.4.15 | Preproduction Stave: mechanical construction        | Mon 6/2/03   | Mon 7/28/03  | 40 days   | \$26,588     | \$0         | \$0         | \$0         | \$0       | \$26,588    |
| 303 |  | 1.1.3.4.16 | Preproduction Stave: mechanicals available          | Fri 6/13/03  | Fri 6/13/03  | 0 days    | \$0          | \$0         | \$0         | \$0         | \$0       | \$0         |
| 304 |  | 1.1.3.4.17 | Preproduction Stave: mechanical testing             | Mon 6/16/03  | Mon 7/14/03  | 20 days   | \$6,334      | \$0         | \$0         | \$0         | \$0       | \$6,334     |
| 305 |  | 1.1.3.4.18 | Preproduction Stave: electrical assembly            | Wed 9/3/03   | Thu 12/11/03 | 70 days   | \$52,213     | \$0         | \$0         | \$0         | \$0       | \$52,213    |
| 306 |  | 1.1.3.4.19 | Preproduction Stave: electricals available          | Tue 9/16/03  | Tue 9/16/03  | 0 days    | \$0          | \$0         | \$0         | \$0         | \$0       | \$0         |
| 307 |  | 1.1.3.4.20 | Preproduction Stave: electrical testing             | Wed 9/10/03  | Tue 11/4/03  | 40 days   | \$6,960      | \$0         | \$0         | \$0         | \$0       | \$6,960     |
| 308 |  | 1.1.3.4.21 | Evaluation of preproduction staves                  | Wed 9/10/03  | Tue 11/4/03  | 40 days   | \$21,384     | \$0         | \$0         | \$0         | \$0       | \$21,384    |
| 309 |  | 1.1.3.4.22 | MILESTONE#3: Stave Production go-ahead              | Tue 11/4/03  | Tue 11/4/03  | 0 days    | \$0          | \$0         | \$0         | \$0         | \$0       | \$0         |
| 310 |  | 1.1.3.4.23 | Production Stave: modification to the final design  | Wed 9/10/03  | Tue 11/4/03  | 40 days   | \$21,301     | \$0         | \$0         | \$0         | \$0       | \$21,301    |
| 311 |  | 1.1.3.4.24 | Production Stave: contingency material and fixtures | Tue 11/4/03  | Thu 1/15/04  | 40 days   | \$69,000     | \$69,000    | \$46,000    | \$0         | \$0       | \$0         |
| 312 |  | 1.1.3.4.25 | Production Stave: mechanical construction           | Fri 1/16/04  | Thu 5/6/04   | 80 days   | \$48,536     | \$0         | \$0         | \$0         | \$0       | \$48,536    |
| 313 |  | 1.1.3.4.26 | Production Stave: mechanicals available             | Thu 1/29/04  | Thu 1/29/04  | 0 days    | \$0          | \$0         | \$0         | \$0         | \$0       | \$0         |
| 314 |  | 1.1.3.4.27 | Production Stave: electrical assembly               | Tue 2/10/04  | Thu 11/18/04 | 200 days  | \$144,540    | \$0         | \$0         | \$0         | \$0       | \$144,540   |
| 315 |  | 1.1.3.4.28 | Production Stave: electrical testing                | Tue 2/17/04  | Mon 11/29/04 | 200 days  | \$34,800     | \$0         | \$0         | \$0         | \$0       | \$34,800    |
| 316 |  | 1.1.3.4.29 | Production Staves Available                         | Mon 2/23/04  | Mon 2/23/04  | 0 days    | \$0          | \$0         | \$0         | \$0         | \$0       | \$0         |
| 317 |  | 1.1.3.4.30 | Stave Production Complete                           | Mon 12/13/04 | Mon 12/13/04 | 0 days    | \$0          | \$0         | \$0         | \$0         | \$0       | \$0         |



# Stave mechanical construction


- Done in advance of module/stave assembly production.
- Major steps are:
  - Prepare and cut to size the CF skin (K13C2U) (in advance)
  - Prepare other parts (mounting features, foam pieces, peek tubing etc.) (in advance)
  - Glue the bus cable to it on a fixture. This operation does not require a CMM and take less then 2 hr.
  - On a mold parts go together and glued
- It takes 2 hr/stave and we will have 3 molds.
- 3 mechanical staves/day during production
- 2 technicians required during production
- Number of hours in production:  $240 * 4 = 960$  hr.
- Total number of hours allocated including support: 1,920 hr

# Stave Electrical Assembly

- Main steps are:
  - Mechanical stave is put on a fixture referenced via the mounting features of the stave
  - 3 modules are aligned under the CMM and moved under vacuum over the stave
  - Glue is applied and modules are aligned to the fixture (~5um axial).
  - mini port card is positioned and glued (axial side only)
  - Repeat for the stereo side (stereo to axial alignment ~15um)
  - Fold and glue the wing cable (from mini-PC to the stereo side)
- Rate needed is 1 stave/day
- Estimated time required is ~3 hr. per side of stave.
- Number of hours in production:  $200 * 6 = 1,200$  hr.
- Total number of hours allocated including support: 4,000 hr
- Stave total cost ~ 1.1M\$



## Installing modules on Stave Fixture




- We are envisioning a similar concept (above used for L00)

# Stave Installation

- Main steps are:
  - Align bulk-heads
  - Inner screen is glued
  - We will have a fixture that allows to grab a stave and insert it through the outer bulk-head and engage to the precision position pins on the bulk-head itself.
  - Under the CMM, position adjustments are performed and stave locked in place
- Stave installation and testing needs to be done efficiently in parallel to stave construction
- Estimated time required is 2.0 hr/stave
- Number of hours in production:  $180 * 2.0 = 360$  hr.
- Total number of hours allocated including support: 2,820 hr
- Fixture cost  $\sim 0.15$  M\$

## Stave installation



- Concept similar to what used for SVXII (above in picture)

# Stave Bonding

- Need the working area of the K&S 8090
- Bonds are:
  - hybrids to the bus cable (axial and stereo)
  - Bus cable to mini-PC (axial side only)
  - Bus cable to mini-PC wing (stereo side only)
- Estimated time is 4 hr/stave
- There is enough time on this machine to pick up part of the module bonding (~1/2 day) and repair
- 1 dedicated operator and 1 machine assigned to this task

# Electrical Testing

- Main testing steps:
  - Chips are tested on wafer
  - Hybrids are tested and burnt-in
  - Hybrids are received and re-tested at SiDet
  - Module are tested and repaired
  - Staves are tested and burnt-in
  - Staves are installed and tested
- Need 3 testing stations + 1 burn-in station
- Need 5 physicists and ~3 g.s. + some technical support personnel
- The above crew will cover all testing need at SiDet

## Status of the Project

- SVX4 chips have been submitted. Chips are expected back at the end of May 2002
- Hybrid prototype have been submitted
- MPC prototype have been submitted
- Bus cable prototype have been submitted
- JPC prototype already in hand
- Cables and DAQ already in hand
- CF and G-10 Bulk-head prototypes already made
- Prototype fixture for sensors to sensor alignment already made
- Most of the Prototype fixtures for stave mechanical construction already made



# Schedule Contingency

- We built schedule contingency by:

Increasing the number of submissions for critical parts

- > Some critical parts such as the hybrids and the MPC have 4 submissions (prototype#1, prototype#2, pre-production and production).
- > SVX4 chips have 3 submissions (ER1, ER2 and production)
- We assume that we need to go through all of them for all the critical parts before committing to production.
- The above yields an intrinsic contingency of 7 months.

Contingency on the critical tasks such as module construction, stave construction, assembly and installation is built-in.

- Our construction rate of 6 modules/day and 1 stave/day should be comfortably achievable.

# Cost Contingency

Added 100% contingency on all items where we still need a better understanding of our needs

Added 50% contingency on all items for which we don't have a quote or a layout.

Added 30% contingency on all items for which we already have a quote and a layout.

We added contingency to all foreign contributions

We added indirect cost to all foreign contributions

We costed all “contingency” submissions.



# Labor Counting and Contingency

## Base of estimate for the Labor:

- Establish the number of hours needed to accomplish the task
- Considering 6 working hours/day
  - > Impact on the total amount of time needed to accomplish the task
- An inefficiency factor of 0.73 (364 working hr./QRT.) used to determine the number of FTE needed.
- Apply a real calendar with all lab holidays

## Contingency on Labor:

- We budgeted 0.25M\$ to cover overtime and additional labor expenses

# Schedule Risks

- A working SVX4 chip as soon as possible is crucial to the project:  
Reliability and ease of operation of the chip also fundamental
- Proving the electrical stave concept soon is critical
- Addressing L0 technical issues soon is critical
- Bonding time and equipment is reasonable if no too much re-work needed


It is critical that the amount of re-work stays at a reasonable level (<15-20%)

- Stave installation/testing needs to keep pace with stave construction
- The installation period (shut down) is also critical:


Many things have to happen in parallel and efficiently

Work to be performed both at SiDet and in the Collision Hall

Need to minimize the time required for connecting and testing the detector in the Collision Hall !



- SiDet Technical personnel required




- Silicon Project cost including contingency and foreign contributions

## Conclusions

- Labor needed is similar to what was used for svxiia
- We have a well established set of milestones
- We have submitted all parts needed to have a working electrical stave matching the SVX4 chip schedule.
- First stave electrical prototype available by August 2002.

# Stave Concept



- The stave mechanical structure is a sandwich of carbon fiber and foam
- It has an integrated cooling channel formed by peek tubing (in/out)
- A bus cable carries all electrical/power distribution to the hybrids and silicon sensors
- At the end of the bus cable the mini port card controls all signals to and from the hybrids
- The whole detector is now made out of one single type of stave
- We have the flexibility of populating the stave with either axial or stereo sensors