

DAQ/Trigger Schedule Milestones

ID	% Complete	Name	Finish				2004				2005				2006				2007
				Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1
1	100%	Start of Run 2b DAQ and Trigger Project	3/4/02																
4	100%	Start Run 2b TDC Subproject	6/4/02																
60	100%	TDC Design Review	5/21/04																
67	100%	First Prototype TDC available for testing	2/16/04																
81	0%	Design Review Milestone	7/12/04																
102	0%	Beginning of TDC Production	1/25/05																
124	0%	TDC Production Board testing complete	9/30/05																
143	0%	TDC Data Concentrator Production complete	9/7/05																
144	0%	Run 2b TDC Ready for Installation	9/30/05																
146	100%	Start of Run 2b Level 2 Project	9/4/02																
165	100%	Production Readiness Review for Level 2 Pulsar system	11/12/03																
166	100%	Begin production of Level2 Pulsar system	11/12/03																
169	100%	Mezzanine boards Fabrication	9/5/03																
176	0%	Pulsar Level 2 subproject ready for installation	8/31/04																
178	100%	Start of XFTII Project	3/4/02																
197	0%	Fabrication of Prototype XFT Finder 1/3 board	1/8/04																
205	0%	Fabrication of Prototype Finder 2/4 board	3/19/04																
207	0%	Fabrication of Prototype Finder SL7 board	4/30/04																
240	0%	Begin Production XFT Finder SL7 boards	3/28/05																
277	0%	Prototype XFT Linker Module available for testing	3/26/04																
288	0%	Begin Production XFT Linker Modules	3/24/05																
314	0%	Begin Preproduction XFT Stereo Association Modules	11/29/04																
325	0%	XFT Production Stereo Association Modules complete	8/18/05																
387	0%	XFT Ready for Installation at CDF	9/29/05																
389	100%	Start Event-Builder Upgrade	3/4/02																
397	0%	MS: establish general functionality of software	4/4/05																
400	100%	submit PO and implementation plan	10/1/03																
405	100%	Arrival of the prototype Event Builder hardware	3/31/04																
411	0%	MS: establish functionality of hardware	6/21/04																
414	100%	Event Builder Production Readiness Review	6/22/04																
416	0%	submit PO and implementation plan	6/22/04																
419	0%	Arrival of the Event Builder hardware	10/15/04																
423	0%	MS: establish functionality of hardware	1/18/05																
425	0%	L3 MS: Finish Event Builder Upgrade	4/4/05																

Project: CDF RunIIb DAQ
Date: 7/7/04

Task



Summary



Rolled Up Progress



Project Summary



Progress



Rolled Up Task



Split



Group By Summary



Milestone



Rolled Up Milestone



External Tasks




DAQ/Trigger Schedule Milestones

ID	% Complete	Name	Finish				2004				2005				2006				2007
				Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1
427	0%	Finish Event-Builder Upgrade	4/5/05																
429	100%	Start Computers for Level3 PC Farm/DAQ	5/2/03		◆														
431	0%	submit PO and implementation plan	6/3/04																
435	0%	Arrival of 0/10 PCs from the vendor	9/10/04																
439	0%	submit PO and implementation plan	11/2/04																
443	0%	arrival of 15 DAQ PCs from the vendor	2/23/05																
447	0%	submit PO and implementation plan	12/10/04																
451	0%	arrival of 20 DAQ PCs from the vendor	3/24/05																
455	0%	submit PO and implementation plan	11/2/04																
458	0%	Arrival of 70 Level3 and 15 DAQ PCs from the vendor	3/24/05																
462	0%	submit PO and implementation plan	12/10/04																
465	0%	Arrival of 140/20 PCs from the vendor	3/24/05																
468	0%	Finish Purchase of Computers for Level3/DAQ system	4/14/05																
470	100%	Start of SVT upgrade	2/2/04																
477	0%	SVT ready for installation	12/13/04																
481	100%	Explicit Slack: FTM design	3/7/03	◆															
483	0%	FTM Submission	9/12/03																
486	0%	FTM available	1/12/04																
490	0%	Preproduction FTM Submission	5/24/05																
493	0%	Preproduction FTM available	9/2/05																
496	0%	Production go ahead on FTMs	12/13/05																
499	0%	Production FTM available	3/14/06																
500	0%	Production FTMs complete	5/9/06																
508	100%	Testing of Prototype DAQ Chain Complete- go ahead for #2	3/6/03	◆															
510	100%	Silicon Project DAQ 1st round testing complete	4/3/03	◆															
513	0%	Go ahead for Preproduction	11/4/03																
515	0%	Go ahead for Silicon Project DAQ Preproduction	12/4/03																
518	0%	Ready to test Preproduction DAQ chain	5/27/04																
520	0%	DAQ Production Go-Ahead	7/26/04																
522	0%	Go ahead for Silicon Project DAQ Production	8/23/04																
528	0%	Finish Run 2b Trigger DAQ project	9/30/05																
529	0%	Data Acquisition and Trigger Upgrades Ready for Installation	1/17/06																

Project: CDF RunIIb DAQ
Date: 7/7/04

Task



Summary



Rolled Up Progress



Project Summary



Progress



Rolled Up Task



Split



Group By Summary



Milestone



Rolled Up Milestone



External Tasks

