

# Milestones as of Mar 12 '03

## CDF RunIIb Calorimeter Schedule

WBS	% Comple	Level	Name	Start
1.2.3.6	0%	1	End of Calorimetry Project: Level 1	Jan 27 '06
1.2.1.10.1	0%	2	First phototube order placed	May 9 '03
1.2.2.2.7.1	100%	2	Prototype Testing Complete	May 15 '03
1.2.2.2.7.4	0%	2	ASD->TDC Cables ready for installation	May 16 '03
1.2.2.2.7.2	0%	2	CEM Splitters ready for installation	May 19 '03
1.2.2.2.7.3	0%	2	PEM Harnesses ready for installation	Sep 2 '03
1.2.2.2.7.5	0%	2	All cables done and ready for installation	Sep 2 '03
1.2.1.10.2	0%	2	1st WLS fiber holder finished	Oct 7 '03
1.2.2.2.7.8	100%	2	VME Crate ready for installation	Oct 7 '03
1.2.1.10.4	0%	2	1st CPR module finished and tested	Dec 11 '03
1.2.2.2.7.6	0%	2	ASD/TB ready for installation	Jan 7 '04
1.2.2.2.7.7	0%	2	Downstairs components ready for installation	Jan 7 '04
1.2.2.2.7.9	0%	2	TDC boards ready for installation	Jan 7 '04
1.2.2.2.7.10	100%	2	Upstairs components ready for installation	Jan 7 '04
1.2.2.2.7.11	0%	2	All EMTiming components ready for installation	Jan 7 '04
1.2.1.10.3	0%	2	First set of phototubes tested	Jan 30 '04
1.2.1.10.6	0%	2	1st CCR module finished and tested	Feb 12 '04
1.2.1.10.5	0%	2	Second set of phototubes tested	May 21 '04
1.2.1.10.7	0%	2	50% CPR Detectors Tested	Jun 4 '04
1.2.1.10.8	0%	2	50% CCR Detectors Tested	Aug 30 '04
1.2.1.10.9	0%	2	Final CPR Detector Tested	Mar 24 '05
1.2.1.10.10	0%	2	Final CCR Detector Tested	Mar 24 '05
1.2.1.10.11	0%	2	Final set of phototubes tested	May 6 '05
1.2.1.10.12	0%	2	End of Central Preshower Project	May 6 '05
1.2.3.5	0%	2	End of Calorimetry Project: Level 2	May 6 '05
1.2.3.2	100%	3	Approval to spend Construction funds	Dec 5 '02
1.2.3.4	100%	3	Full Italian Government Approval	Jan 17 '03
1.2.1.1	100%	4	Start of Preshower/Crack Subproject	Apr 1 '02
1.2.3.1	100%	4	PAC Review	Jun 15 '02
1.2.3.3	100%	4	Italian R&D Funding Approval	Jun 15 '02