


Project: CPR_Aug01 Date: Fri 8/9/02	Task	[Blue Box]	Rolled Up Task	[Blue Box with Dotted]	External Tasks	[Grey Box]
	Progress	[Black Arrow]	Rolled Up Milestone	[Diamond]	Project Summary	[Black Arrow]
	Milestone	[Black Diamond]	Rolled Up Progress	[Black Arrow]	Group By Summary	[Black Arrow]
	Summary	[Black Arrow]	Split	[Dotted Line]		

Name	Finish	2002				2003				2004			
		Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4
Purchase parts for components and Produce	Wed 11/26/03												
CEM Splitter	Tue 2/18/03												
Procure Splitter parts	Fri 1/31/03												
Build Splitters	Tue 2/11/03												
Test CEM Splitter Cables	Tue 2/18/03												
PEM Cable Harness	Fri 4/4/03												
Procure PEM Harness Parts	Fri 2/14/03												
Build PEM Harnesses	Fri 3/28/03												
Test PEM Harnesses	Fri 4/4/03												
ASD and Transition Boards	Wed 11/26/03												
Produce ASD and Transition boards	Wed 10/29/03												
Test ASDs and Transition boards	Wed 11/26/03												
ASD->TDC Cables	Fri 4/4/03												
Purchase ASD to TDC cables	Fri 3/28/03												
Test ASD->TDC Cables	Fri 4/4/03												
VME Crate for TDCs	Mon 5/19/03												
Procure VME Crate for TDCs	Mon 3/10/03												
Procure VME Crate Power Supply	Mon 4/21/03												
Procure VME Crate Processor	Mon 3/10/03												
Procure Tracer	Mon 3/10/03												
Test crate, PS, processor and Tracer	Mon 5/19/03												
TDC Boards	Thu 4/17/03												
Recycle TDC Boards	Thu 3/6/03												
Test TDC Boards	Thu 4/17/03												
Milestones	Wed 11/26/03												
All cables done and ready for installation	Fri 4/4/03												
ASD/TB ready for installation	Wed 11/26/03												
Downstairs components ready for installation	Wed 11/26/03												
Upstairs components ready for installation	Mon 5/19/03												
Management Milestones	Fri 1/17/03												
PAC Review	Sat 6/15/02												
DOE Critical Decision 3	Sun 12/15/02												
Italian R&D Funding Approval	Sat 6/15/02												
Full Italian Government Approval	Fri 1/17/03												



Project: CPR_Aug01 Date: Fri 8/9/02	Task		Rolled Up Task		External Tasks	
	Progress		Rolled Up Milestone		Project Summary	
	Milestone		Rolled Up Progress		Group By Summary	
	Summary		Split			