



---

# Run IIb CDF Detector Upgrade Project



# Status and Plans

- In the wake of the silicon construction cancellation, the group has
  - Created a resource loaded silicon close out schedule
  - Reviewed the remaining subprojects
  - Adjusted our installation plans appropriately
- We plan to show
  - Silicon closeout plans – Brenna Flaughter
  - Calorimeter status, plans, installation – Steve Kuhlmann
  - DAQ summary, Baseline Change Proposal, costs –  
Pat Lukens