COT GAS RECIRCULATION 

SYSTEM PLANS

D. Allspach

3-2-04

· Collision Hall Work to be completed during the Access scheduled to begin March 15th.

This includes:
Instrumentation Installation




Cabling to the Instruments




Replacement of 2” Return Line

Prep work includes cleaning new 2” Tubing/Fittings

· Assembly Hall Work to proceed as follows…

· Electrician work to begin Monday, 3-8-04.

· System Installation to progress as components arrive.

· Controls, Safety Interlocks, and System Safety Report will be prepared in parallel with installation.

· R. Schmitt has requested Directorate Review of Safety Interlock System.

· After safety approvals are received, System Testing will take place.

· System Operation to follow.

