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A.
Clock System Installation
· Presently, all Clock signal outputs from the Clock LVDS cables are timed to within 1 ns of each other. This timing was done in late June.
· The Clock crate is in the final configuration. However, the Sequencer is still the original Dzero version. The revised module should be ready for the detector’s engineering run.
· The Clock rack is close to completion. I still need to install the final power supply and some monitoring equipment.
· The pickup signals, as well as the Tevatron’s RF and TVBS signals, are now at the Clock rack. Attempt at synchronization can now commence.

B.
Progress during the Accelerator’s Engineering Run
· So far, the accelerator has been running only un-coalesced beam during the stores. They have been doing a lot of tuning studies. Until this week, there was uncertainty about the identity of the P1 location. 
· With the P1 location now set, a one-bunch proton store can now be attempted. This attempt is scheduled for Friday starting around 11:00 AM and should last a couple of hours. This will provide an opportunity to verify the absolute timing and determine my program offsets. Hopefully during this store,  I can attempt a first try at synchronization for the luminosity people.
· Hopefully, another P1-only store can then be made sometime next week to complete the synchronization procedure.
· They (the Operations People) may try to setup for collisions prior to roll-in (scheduled for Sep. 5th). This is provided that everything from now to shut-down runs perfectly.
C.
Proposed Synchronization Procedure
· See timing diagram.
