
Name Finish
Run 2b DAQ and Trigger Project Fri 11/4/05

Run 2b XFTII Project Mon 1/31/05
Level 2 Interface Board Fri 1/28/05

Level 2 Interface Board Schematic and PCB Layout Thu 6/10/04

Prototype Level 2 Interface Board fabrication and te Fri 9/3/04

Modification Level 2 Interface Board Schematic and Mon 9/27/04

Production Level 2 Interface Board Fabrication and Mon 11/22/04

Level 2 Interface Board checkout Fri 1/28/05

XFT Ready for Installation at CDF Mon 1/31/05
Computer for Level3 PC Farm / DAQ Fri 11/4/05

replace 70/15 PCs (2005) Fri 11/4/05
arrival of 70/15 PCs from the vendor Mon 10/17/05
burn in phase Fri 10/28/05

installation into the level3 PC farm Fri 11/4/05

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M
2002 2003 2004 2005 2006

DAQ_Trigger_v4.mpp 

Page 1


