
ID WBS Name
Finish

1 1.31 L3 Start of Run 2b DAQ and Trigger Project 3/4/02
4 1.3.1.1 L3 Start Run 2b TDC Subproject 6/4/02
60 1.3.1.5 L3 TDC Design Review 5/21/04
67 1.3.1.6.6 First Prototype TDC available for testing 2/16/04
78 1.3.1.7.6 Design Review 5/21/04
79 1.3.1.8 L3 Design Review Milestone 5/21/04
107 1.3.1.17.3 L3MS: TDC Readout System Complete 12/10/04
108 1.3.1.17.4 TDC Readout System Complete 12/10/04
110 1.3.2.1 L3 Start of Run 2b Level 2 Project 9/4/02
129 1.3.2.6.1 L3 Production Readiness Review for Level 2 Pulsar system 11/12/03
130 1.3.2.6.3 Begin production of Level2 Pulsar system 11/12/03
133 1.3.2.6.6 L3 Mezzanine boards Fabrication 9/5/03
140 1.3.2.10 Pulsar Hardware Ready for Installation 8/20/04
143 1.3.2.12 L3 MS: Puslar Level 2 subproject ready for installation 2/28/05
144 1.3.2.9 Pulsar Level 2 subproject ready for installation 2/28/05
146 1.3.11.1 L3 Start of Revised XFTII Project 6/1/04
154 1.3.11.2.4.3 L3 Fabrication of Preproduction XFT Finder board 12/3/04
161 1.3.11.2.4.14 L3 Preproduction Finder Testing Begins 1/31/05
167 1.3.11.2.5.9 L3 Begin Production XFT Finder Boards 5/9/05
168 1.3.11.2.5.1 Begin Production XFT Finder Boards 5/9/05
173 1.3.11.2.5.8 L3 Production Finder Checkout Begins 8/3/05
176 1.3.11.2.5.7 L3 Finder Board Checkout Complete 9/22/05
177 1.3.11.2.5.10 Finder Board Checkout Complete 9/22/05
185 1.3.11.4.3.12 L3 Begin Fiber Transition Board Fabrication 8/31/04
191 1.3.11.4.3.13 L3 Begin Preproduction FTB Testing 9/30/04
198 1.3.11.4.4.1 L3 Begin Production TDC Fiber Transition Boards 4/11/05
202 1.3.11.4.4.7 L3 Begin Production TDC Transition Board Checkout 5/24/05
204 1.3.11.4.4.6 L3 Checkout of TDC Transition Boards Complete 7/27/05
205 1.3.11.4.4.8 Begin Production TDC Fiber Transition Boards 4/11/05
206 1.3.11.4.4.9 Checkout of TDC Transition Boards Complete 7/27/05
215 1.3.11.5.3.1 L3 Begin Production TDC  Mezzanine Card 11/3/04
219 1.3.11.5.3.7 L3 Begin Checkout of TDC Mezzanine Card 2/9/05
221 1.3.11.5.3.6 L3 Checkout of TDC Mezzanine Cards Complete 4/20/05
222 1.3.11.5.3.8 Begin Production TDC  Mezzanine Card 11/3/04
223 1.3.11.5.3.9 Checkout of TDC Mezzanine Cards Complete 4/20/05
229 1.3.11.6.3.5 L3 Specification of TDC to Finder cables Complete 1/14/05
232 1.3.11.6.3.4 L3 Receipt of TDC to Finder cables Complete 3/28/05
233 1.3.11.6.3.6 Receipt of TDC to Finder cables Complete 3/28/05
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243 1.3.11.7.4.12 L3 Begin Fabrication of Preprod SLAM Board 12/6/04
247 1.3.11.7.4.13 L3 Begin Preprod SLAM Board Testing 1/24/05
253 1.3.11.7.5.1 L3 Begin Production of SLAM Boards 4/4/05
257 1.3.11.7.5.7 L3 Begin Production SLAM Board Checkout 6/21/05
259 1.3.11.7.5.6 L3 Checkout of SLAM Boards Complete 8/30/05
260 1.3.11.7.5.8 Begin Production of SLAM Boards 4/4/05
261 1.3.11.7.5.9 Checkout of SLAM Boards Complete 8/30/05
268 1.3.11.8.5.4 L3 Begin Purchase of Pulsar Board components 11/4/04
274 1.3.11.8.5.5 Begin Purchase of Pulsar Board components 11/4/04
276 1.3.11.8.7 L3 Begin Joint Testing with Finder Board 5/2/05
277 1.3.11.8.8 Begin Joint Testing with Finder Board 5/2/05
278 1.3.11.9 L3 XFT Ready for Installation at CDF 9/22/05
279 1.3.11.10 XFT Ready for Installation at CDF 9/22/05
281 1.3.4.1 L3 Start Event-Builder Upgrade 3/4/02
289 1.3.4.3.5 L3 establish general functionality of software 6/29/05
292 1.3.4.4.1.1 L3 Submit PO and implementation plan 10/1/03
297 1.3.4.4.1.4 Arrival of the prototype Event Builder hardware 3/31/04
303 1.3.4.4.4 L3 establish functionality of hardware 6/21/04
306 1.3.4.5.3 Event Builder Production Readiness Review 6/2/04
308 1.3.4.5.4.1 L3 submit PO and implementation plan 6/2/04
311 1.3.4.5.4.4 Arrival of the Event Builder hardware 10/15/04
315 1.3.4.5.7 L3 establish functionality of hardware 2/25/05
317 1.3.4.7 L3 Finish Event Builder Upgrade 6/29/05
318 1.3.4.8 Finish Event-Builder Upgrade 6/29/05
320 1.3.5.1 Start Computers for Level3 PC Farm/DAQ 5/2/03
322 1.3.5.3.1 submit PO and implementation plan 10/14/04
326 1.3.5.3.4 L3MS: arrival of 15 DAQ PCs from the vendor 1/6/05
327 1.3.5.3.7 Arrival of 15 PCs from the vendor 1/6/05
331 1.3.5.4.1 submit PO and implementation plan 5/6/05
335 1.3.5.4.4 arrival of 20 DAQ PCs from the vendor 8/15/05
339 1.3.5.5.1 submit PO and implementation plan 8/25/04
342 1.3.5.5.5 Arrival of 70 Level3 and 15 DAQ PCs from the vendor 8/15/05
346 1.3.5.6.1 submit PO and implementation plan 5/6/05
349 1.3.5.6.5 Arrival of 140/20 PCs from the vendor 8/15/05
352 1.3.5.8 Finish Purchase of Computers for Level3/DAQ system 9/6/05
359 1.3.6.1.1.4 L3 AMS Firmware Complete 2/2/05
360 1.3.6.1.1.5 AMS Firmware Complete 2/2/05
361 1.3.6.1.1.6 L3 Begin AMS Design Work 8/2/04
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362 1.3.6.1.1.7 Begin AMS Design Work 8/2/04
367 1.3.6.1.2.4 L3 Hit Buffer Firmware Complete 8/31/05
368 1.3.6.1.2.5 Hit Buffer Firmware Complete 8/31/05
373 1.3.6.1.3.4 L3 Track Fitter Firmware Complete 3/2/05
374 1.3.6.1.3.5 Track Fitter Firmware Complete 3/2/05
375 1.3.6.1.3.6 L3 Begin Track Fitter Design 8/2/04
376 1.3.6.1.3.7 Begin Track Fitter Design 8/2/04
386 1.3.6.2.1.1.4 L3 Begin AMS Mezzanine Card Production 11/11/04
387 1.3.6.2.1.1.5 Begin AMS Mezzanine Card Production 11/11/04
410 1.3.6.2.6.3 L3 Begin Ampchip Production 11/22/04
411 1.3.6.2.6.4 Begin Ampchip Production 11/22/04
413 1.3.6.3 SVT ready for installation 8/31/05
414 1.3.6.4 L3 SVT ready for installation 8/31/05
415 1.3.8 Finish Run 2b Trigger DAQ project 9/22/05
416 1.3.9 Data Acquisition and Trigger Upgrades Ready To Install 9/22/05
419 1.3.10.3 L3 MS: 2004 Shutdown Complete 12/6/04
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