
Name Finish
Administration Thu 5/25/06

Fiscal Years Mon 10/3/05

Fiscal Year 2002 Mon 1/7/02

Fiscal Year 2003 Tue 10/1/02

Fiscal Year 2004 Wed 10/1/03

Fiscal Year 2005 Fri 10/1/04

Fiscal Year 2006 Mon 10/3/05

Design Phase Wed 1/8/03

Miscellaneous Thu 9/26/02

Silicon Management Thu 9/26/02

Administrative computing Wed 7/3/02

Travel Mon 1/7/02

Administrative Support Wed 1/8/03

Admin Assistant Wed 1/8/03

Financial Office Wed 1/8/03

Schedule, Procurement, & QA Tue 1/7/03

Project receives Budget Authority Thu 1/2/03

Construction Phase Thu 5/25/06

Administrative support Thu 5/25/06

Admin Assistant Thu 5/25/06

Financial Office Thu 5/25/06

Schedule, Procurement, & QA Wed 5/24/06

Materials & support charges Mon 8/15/05

Travel Fri 9/23/05

Travel - FY 2003 Tue 9/23/03

Travel - FY 2004 Wed 9/22/04

Travel - FY 2005 Fri 9/23/05

Travel - FY 2006 Fri 12/20/02

MANDS[40,000]

MANDS[7,000]

MANDS[10,000]

AdminAsstF[50%]
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SchedulerF
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MANDS[10,000]
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