
Name Finish
Start of Run 2b DAQ and Trigger Project Mon 3/4/02
Run 2b DAQ and Trigger Project Tue 1/17/06

Run 2b TDC Project Fri 9/30/05
Start Run 2b TDC Subproject Tue 6/4/02
Specification & Development Wed 1/8/03

Formal Specification Wed 8/7/02
Block Diagram Tue 6/25/02

Physics Justification Wed 8/7/02

Interface Specification Tue 11/26/02
Trigger Fri 11/8/02

ASDQ Fri 10/18/02

Crate - Hardware Fri 11/8/02

Data Transmission (FNAL) Tue 11/26/02

Data Transmission (Chicago) Tue 11/26/02

Front End Timing (FNAL) Fri 1/3/03
Simulation Thu 10/31/02

Test Board Fri 1/3/03

Front End Timing (Chicago) Fri 1/3/03
Simulation Thu 10/31/02

Test Board Fri 1/3/03

Buffer Management (FNAL) Thu 9/26/02
Simulation Thu 9/5/02

Trial Implementation Thu 9/26/02

Buffer Management (Chicago) Thu 9/26/02
Simulation Thu 9/5/02

Trial Implementation Thu 9/26/02

VME Interface (FNAL) Tue 12/17/02
Trial Implementation Tue 12/17/02

VME Interface (Chicago) Tue 12/17/02
Simulation Thu 9/26/02

Trial Implementation Tue 12/17/02

Design Review Wed 1/8/03

Detailed Design (FNAL) Wed 9/17/03
Front End Thu 2/6/03

Trigger Interface Thu 3/6/03

Compression Thu 3/27/03

Buffers Thu 4/17/03

VME Thu 5/1/03

Test Paths Thu 5/15/03

Board Layout Fri 6/27/03

Board Simulation Mon 8/11/03

Documentation Tue 9/16/03

Firmware development Wed 7/16/03

Design Review Wed 9/17/03

Detailed Design (Chicago) Wed 10/15/03
Front End Thu 2/6/03

Trigger Interface Thu 3/6/03

Compression Thu 3/27/03

Buffers Thu 4/17/03

VME Thu 5/1/03

Test Paths Thu 5/15/03

Board Layout Fri 6/27/03

Board Simulation Mon 8/11/03

Documentation Tue 9/16/03

Design Review Wed 9/17/03

TDC Prototype fabrication contingency task Wed 10/15/03
TDC Design Review Wed 9/17/03
Prototype - V1.0 (FNAL) Mon 4/12/04

ASDQ test stand Wed 10/29/03

Develop Test Protocols Thu 1/15/04

Board Fabrication Wed 11/5/03

Parts Procurement Wed 11/5/03

First Board Assembly Wed 11/19/03

First Prototype TDC available for testing Wed 11/19/03
Bench Tests Fri 1/23/04

Multiple Board Assy Tue 12/30/03

Bench Tests Thu 1/15/04

B0 Tests Fri 2/27/04

Documentation Fri 3/5/04
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Name Finish
Design Review Mon 4/12/04

Prototype - V1.0 (Chicago) Mon 4/12/04
Develop Test Protocols Thu 1/15/04

Bench Tests Fri 1/23/04

Bench Tests(multi boards) Thu 1/15/04

B0 Tests Fri 4/9/04

Documentation Fri 3/5/04

Design Review Mon 4/12/04

Design Review Milestone Mon 4/12/04
Preproduction (FNAL) Mon 1/10/05

TDC Preproduction Contingency task Tue 6/22/04
TDC crate power supplies Wed 7/7/04

Production test equipment Wed 7/7/04

Layout Modification Wed 7/14/04

Board Fabrication Wed 8/4/04

Parts Procurement Wed 8/4/04

First Board Assembly Wed 8/18/04

Bench Tests Thu 10/14/04

Multiple Board Assy Thu 10/28/04

Bench Tests Thu 11/11/04

B0 Tests Wed 12/29/04

Documentation Fri 1/7/05

Design Review Mon 1/10/05

Preproduction (U of Chicago) Fri 1/7/05
Layout Modification Wed 7/14/04

Bench Tests (first board) Thu 10/14/04

Bench Tests(multiple boards) Thu 11/11/04

B0 Tests Wed 12/29/04

Documentation Fri 1/7/05

Beginning of TDC Production Mon 1/10/05
Production Fri 9/30/05

TDC crate power supplies Tue 1/25/05

Bid Documentation (FNAL) Tue 2/1/05

Bid Documentation (Chicago) Tue 2/1/05

Board Fabrication Tue 3/15/05

Parts Procurement Tue 4/26/05

Board Assembly Wed 6/22/05

Board Test (FNAL) Fri 9/30/05
Production Test Stands(hardware) Tue 2/22/05

Production Test Stands Tue 2/22/05

Test Software Revision Tue 5/10/05

Test Data Base Tue 5/10/05

First Pass Tests Thu 9/1/05

Rework Fri 9/16/05

Second Pass Fri 9/30/05

Board Test (Chicago) Fri 9/16/05
Production Test Stands Tue 2/22/05

First Pass Tests Thu 9/1/05

Rework Fri 9/16/05

Production Board testing complete Fri 9/30/05
Data Concentrator Thu 6/2/05

Data Concentrator (R&D) Thu 9/11/03
Readout Evaluation System Mon 11/25/02

Design Tue 7/1/03

Layout Wed 7/30/03

Prototype fabrication Thu 9/11/03

Test Mon 1/26/04

Data Concentrator (Production) Thu 6/2/05
Data Concentrator schedule contingency task Mon 4/19/04
Layout modification Mon 5/17/04

Data Concentrator Preproduction Review Tue 5/18/04

Preproduction fabrication Wed 6/30/04

Preproduction checkout Thu 7/29/04

Layout modification Thu 8/26/04

Data Concentrator Production Review Wed 1/26/05

Production fabrication Wed 3/9/05

Production checkout Wed 5/4/05

Purchase optical fibers Thu 6/2/05

Data Concentrator Production Completed Thu 6/2/05
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Name Finish
Run 2b TDC Ready for Installation Fri 9/30/05

Run 2b Level 2 Project Wed 6/8/05
Start of Run 2b Level 2 Project Wed 9/4/02
Testing and Software work existing L2 Pulsar test stand Mon 12/30/02

Commission L2 Pulsar  for each data path - proof of prin Mon 7/21/03

Preproduction run of Pulsar L2 system Wed 9/15/04
Preproduction Pulsar L2 system schedule continge Tue 9/16/03
Preproduction Readiness Review  Pulsar L2 system Wed 9/17/03

Engineering on preproduction L2 system (FNAL) Wed 11/12/03

Engineering on preproduction L2 system (Chicago) Wed 11/12/03

Motherboards Fabrication Thu 1/15/04

Mezzanine boards Fabrication Mon 1/12/04

S-link Auxiliary boards Mon 1/12/04

LSC/LDL + fiber boards Tue 1/20/04

PCI-> S-link boards Tue 1/27/04

S-link -> PCI boards Tue 1/27/04

L2 decision processor Fri 2/6/04

software development/memory management (FNAL Wed 9/15/04

software development/memory management (Chica Wed 9/15/04

Vertical Slice Test Mon 6/28/04

Production run of Pulsar L2 system Tue 3/15/05
Production Readiness Review for Level 2 Pulsar sy Thu 9/16/04

Begin production of Level2 Pulsar system Thu 9/16/04
L2 Pulsar system - schedule contingency task Thu 11/11/04
Motherboards Fabrication Fri 1/14/05

Mezzanine boards Fabrication Wed 1/19/05

S-link Auxiliary boards Wed 1/19/05

LSC/LDL + fiber boards Wed 2/2/05

PCI-> S-link boards Tue 3/1/05

S-link -> PCI boards Tue 3/15/05

L2 decision processor Wed 1/19/05

System Integration standalone w/ test stand Wed 6/8/05

Pulsar Level 2 subproject ready for installation Wed 6/8/05
Run 2b XFTII Project Wed 7/6/05

Start of  XFTII Project Mon 3/4/02
Finder Boards Thu 4/21/05

Prototype Finder boards schedule contingency task Mon 10/28/02
Finder Board FPGA chip Firmware development Wed 4/23/03

Prototype Finder boards (OSU) Mon 11/24/03
Study existing boards Fri 12/27/02

Prototype Finder 1/3 Board Schematic Design Fri 12/27/02

Prototype Finder 1/3  board layout Wed 4/9/03

Test Stand Setup Wed 5/7/03

Finder 1/3  board Prototype Testing Fri 8/1/03

Prototype Finder 2/4 Board Schematic Design Wed 5/7/03

Prototype Finder SL7 Board Schematic Design Wed 5/7/03

Prototype Finder 2/4 board layout Thu 6/19/03

Prototype Finder SL7  board layout Fri 8/1/03

Finder 2/4 board  Prototype Testing Mon 10/13/03

Finder SL 7 board  Prototype Testing Mon 11/24/03

Prototype Finder boards (FNAL) Mon 11/24/03
Prototype Finder 1/3 Board Schematic Design Fri 12/27/02

Prototype Finder 1/3  board layout Wed 4/9/03

Fabrication of Prototype Finder 1/3 board Wed 4/9/03
Fabricate Prototype Finder 1/3  board Thu 6/5/03

Test Stand Setup Wed 5/7/03

Finder 1/3  board Prototype Testing Fri 8/1/03

Prototype Finder 2/4 Board Schematic Design Wed 5/7/03

Prototype Finder SL7 Board Schematic Design Wed 5/7/03

Prototype Finder 2/4 board layout Thu 6/19/03

Prototype Finder SL7  board layout Fri 8/1/03

Fabrication of Prototype Finder 2/4 board Thu 6/19/03
Fabricate Prototype Finder 2/4  board Fri 8/15/03

Fabrication of Prototype Finder SL7 board Fri 8/1/03
Fabricate Prototype Finder SL7  board Mon 9/29/03

Finder 2/4 board  Prototype Testing Mon 10/13/03

Finder SL 7 board  Prototype Testing Mon 11/24/03

Preproduction Finder Boards (OSU) Wed 4/14/04
Finder Board FPGA chp Firmware refinement Fri 8/29/03
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Name Finish
Preproduction Finder 1/3 Board schedule cont Mon 10/13/03
Modification of Finder 1/3 board Schematic and Mon 11/24/03

Testing Finder 1/3  preproduction boards Wed 2/25/04

Preproduction Finder 2/4  Board schedule cont Mon 11/24/03
Modification of Finder 2/4 Board Schematic an Wed 12/10/03

Testing Finder 2/4 preproduction boards Wed 3/10/04

Preproduction Finder SL7  Board schedule con Tue 1/6/04
Modification of Finder SL7 board Schematic an Wed 1/21/04

Testing Finder SL7 preproduction boards Wed 4/14/04

Preproduction Finder Boards(FNAL) Wed 4/14/04
Modification of Finder 1/3 board Schematic and Mon 11/24/03

Preproduction Finder1/3  board Fabrication Wed 1/28/04

Testing Finder 1/3  preproduction boards Wed 2/25/04

Modification of Finder 2/4 Board Schematic an Wed 12/10/03

Preproduction Finder 2/4 board Fabrication Wed 2/11/04

Testing Finder 2/4 preproduction boards Wed 3/10/04

Modification of Finder SL7 board Schematic an Wed 1/21/04

Preproduction Finder SL7  board Fabrication Wed 3/17/04

Testing Finder SL7 preproduction boards Wed 4/14/04

Production Finder boards Thu 4/21/05
Production Readiness Review - Finder 1/3 boa Tue 9/28/04

Production of Finder 1/3  boards Wed 1/12/05

Test Production Finder 1/3 boards Thu 4/7/05

Production Readiness Review - Finder 2/4 boa Tue 10/12/04

Production of Finder 2/4  boards Thu 1/27/05

Test Production Finder 2/4 boards Thu 4/21/05

Production Readiness Review - Finder SL 7 bo Tue 10/12/04

Begin Production Finder SL7  boards Tue 10/12/04
Production of Finder SL7  boards Thu 1/27/05

Test Production Finder SL7 boards Thu 4/21/05

Finder3D backplane Tue 8/19/03
Finder3d backplane Layout Mon 7/21/03

Finder3d Backplane Production Readiness Re Tue 7/22/03

Finder3d backplane Fabrication and Stuffing Tue 8/19/03

Test equipment Fri 11/29/02

TDC Transition Module Wed 8/13/03
TDC Transition Module schedule contingency task Fri 2/21/03
TDC Transition Module Production Readiness Revi Mon 2/24/03

TDC Transition Module board Fabrication Mon 5/19/03

TDC Transition Module board production checkout Wed 8/13/03

Finder Transition Module Thu 9/11/03
Finder Transition Module schedule contingency tas Fri 5/16/03
Production Readiness Review - Finder Transition b Mon 5/19/03

Finder Transition board Fabrication Wed 7/16/03

Production Finder Transition Module checkout Thu 9/11/03

Finder3D Tester Board Tue 7/29/03
Finder3D tester board schedule contingency task Fri 5/16/03
Finder3D Tester Board schematic design and layou Mon 6/30/03

Finder3D Tester Board schematic design and layou Mon 6/30/03

Finder3D Tester  board fabrication Tue 7/29/03

Cables Tue 12/30/03
Cables schedule contingency task Wed 10/29/03
Finder3D to Stereo Association Module cables fab Wed 11/26/03

Linker Output Module-II to Stereo Assoc. Module ca Tue 12/30/03

Linker Modules Tue 6/21/05
Prototype Linker Modules Wed 9/3/03

Prototype Linker Modules schedule contingenc Wed 10/30/02
Prototype Linker Module Schematic Design (F Thu 1/2/03

Prototype Linker Module Schematic Design (O Thu 1/2/03

Prototype Linker Module pc board layout (FNA Fri 4/11/03

Prototype Linker Module pc board layout (OSU Fri 4/11/03

FPGA Firmware Development Fri 3/28/03

Prototype Linker Module pc board fabrication Mon 6/9/03

Linker Module Test Stand Setup Fri 5/9/03

Prototype Linker Module available for testing Mon 6/9/03
Prototype Linker Module testing Wed 9/3/03

Preproduction Linker Modules Fri 4/2/04
Preproduction Linker Modules schedule contig Wed 11/19/03
Modification of Schematic Design and Layout ( Thu 1/8/04
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Name Finish
Modification of Schematic Design and Layout ( Thu 1/8/04

Preproduction Linker Module pc board fabricat Fri 3/5/04

FPGA Firmware Refinement Fri 4/2/04

Preproduction Linker Module pc board testing Fri 4/2/04

Production Linker Modules Tue 6/21/05
Production Readiness Review Linker Modules Mon 12/13/04

Begin Production Linker Modules Mon 12/13/04
Production Linker Module pc board fabrication Mon 3/28/05

Production Linker Module pc board testing Tue 6/21/05

Linker Output Module II Wed 12/29/04
Linker Output Module II schedule contingency task Fri 4/23/04
Linker Output Module Schematic Design and Layou Mon 6/7/04

Linker Output Module Schematic Design and Layou Mon 6/7/04

Linker Output Module Preproduction PC board Fab Tue 7/20/04

PreProduction Link Output Module Preproduction  b Tue 8/17/04

Production Readiness Review Linker Output Modul Wed 8/18/04

Linker Output Module board Fabrication Thu 11/11/04

Production Link Output Module board checkout Wed 12/29/04

Stereo Association Modules Wed 7/6/05
Prototype Stereo Association Module (FNAL) Thu 2/19/04

Prototype Stereo Association Module Schemat Wed 11/6/02

Prototype Stereo Association Module pc board Mon 2/10/03

Prototype Stereo Association Module Compon Mon 2/24/03

Prototype Stereo Association Module pc board Mon 4/21/03

Prototype Stereo Association Module testing Thu 2/19/04

Prototype Stereo Association Module (ILL) Thu 2/19/04
Prototype Stereo Association Module Schemat Wed 11/6/02

Prototype Stereo Association Module pc board Mon 2/10/03

Prototype Stereo Association Module testing Thu 2/19/04

Preproduction Stereo Association Module Fri 12/10/04
Preproduction Stereo Association Module sche Fri 6/18/04
Preproduction Readiness Review Stereo Asso Mon 6/21/04

Begin Preproduction Stereo Association Modu Mon 6/21/04
Modification of Schematic Design and Layout ( Tue 8/3/04

Modification of Schematic Design and Layout ( Tue 8/3/04

Preproduction Stereo Association Module com Tue 8/17/04

Preproduction Stereo Association Module pc b Wed 10/13/04

Preproduction Stereo Association Module pc b Fri 12/10/04

Production Stereo Association Module (FNAL) Wed 7/6/05
Modification of Schematic Design and Layout Thu 1/13/05

Production Readiness Review Stereo Associat Fri 1/14/05

Production Stereo Association Module pc boar Mon 4/11/05

Production Stereo Association Module pc boar Wed 7/6/05

Production Stereo Association Modules comple Wed 7/6/05
Production Stereo Association Module (ILL) Wed 7/6/05

Modification of Schematic Design and Layout Thu 1/13/05

Production Stereo Association Module pc boar Wed 7/6/05

Purchase VME crate Fri 1/31/03

Stereo Association Module Custom Backplane (FNAL) Tue 9/2/03
Stereo Assoc. Module Custom Backplane schedule Wed 1/8/03
Stereo Assoc. Module Custom Backplane Schemat Thu 4/3/03

Stereo Association Module Backplane layout Fri 6/27/03

Stereo Association Module Backplane fabrication Mon 7/28/03

Stereo Association Module Backplane assembly Mon 8/4/03

Stereo Association Module Backplane testing Tue 9/2/03

Stereo Association Module Custom Backplane (ILL) Tue 9/2/03
Stereo Assoc. Module Custom Backplane Schemat Thu 4/3/03

Stereo Association Module Backplane layout Fri 6/27/03

Stereo Association Module Backplane testing Tue 9/2/03

Stereo Association Module Tester Board (FNAL) Thu 4/29/04
Stereo Association Module Tester Board schematic Mon 7/28/03

Stereo Association Module Tester Board layout Tue 9/23/03

Stereo Association Module Tester Board Fabricatio Tue 11/18/03

Stereo Association Module TestStand Setup and so Thu 2/19/04

Stereo Association Module Tester Board testing Thu 4/29/04

Stereo Association Module Tester Board (ILL) Thu 4/29/04
Stereo Association Module Tester Board schematic Mon 7/28/03

Stereo Association Module Tester Board layout Tue 9/23/03

Stereo Association Module TestStand Setup and so Thu 2/19/04
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Name Finish
Stereo Association Module Tester Board testing Thu 4/29/04

Stereo Association Module Transition Module (FNAL) Fri 12/19/03
Stereo Assoc. Module Transition Module schedule Fri 5/9/03
Stereo Association Module Transition Module Sche Tue 8/5/03

Stereo Association Module Transition Module layou Wed 9/10/03

Stereo Association Module Transition Module fabric Wed 11/5/03

Stereo Association Module Transition Module testin Fri 12/19/03

Stereo Association Module Transition Module (ILL) Wed 9/10/03
Stereo Association Module Transition Module Sche Tue 8/5/03

Stereo Association Module Transition Module layou Wed 9/10/03

Stereo Association Module Clock and Control Board (FN Tue 12/30/03
Stereo Assoc. Module Clock and Control board sch Mon 6/2/03
Stereo Association Module Clock and Control Board Tue 8/26/03

Stereo Association Module Clock and Control Board Wed 10/8/03

Stereo Association Module Clock and Control Board Wed 11/26/03

Stereo Association Module Clock and Control Board Tue 12/30/03

Stereo Association Module Clock and Control Board (ILL Wed 10/8/03
Stereo Association Module Clock and Control Board Tue 8/26/03

Stereo Association Module Clock and Control Board Wed 10/8/03

SAM Clock and Control Transition Module (FNAL) Tue 12/30/03
SAM Clock and Control Transition Module schedule Mon 6/2/03
SAM Clock and Control TM Schematic Design Tue 8/26/03

SAM Clock and Control TM Layout Wed 10/8/03

SAM Clock and Control TM  Fabrication Wed 11/26/03

SAM  Clock and Control TM testing Tue 12/30/03

SAM Clock and Control Transition Module (ILL) Wed 10/8/03
SAM Clock and Control TM Schematic Design Tue 8/26/03

SAM Clock and Control TM Layout Wed 10/8/03

Level 2 Interface Board Wed 9/8/04
Level 2 Interface Board Schematic and PCB Layou Fri 2/27/04

Level 2 Interface Board Schematic and PCB Layou Fri 2/27/04

Prototype Level 2 Interface Board fabrication and te Fri 4/23/04

Modification Level 2 Interface Board Schematic and Fri 5/14/04

Modification Level 2 Interface Board Schematic and Fri 5/14/04

Production Level 2 Interface Board Fabrication and Tue 7/13/04

Level 2 Interface Board checkout Wed 9/8/04

XFT Ready for Installation at CDF Wed 7/6/05
Event-Builder Upgrade Thu 5/5/05

Start Event-Builder Upgrade Mon 3/4/02
technology evaluation Thu 4/24/03

upgrade software Thu 7/15/04
decide on the OS versions Tue 12/9/03

test available drivers for compatibility with hardware Mon 1/5/04

adjust drivers for special needs Thu 7/8/04

adjust remaining software Thu 7/15/04

MS: establish general functionality of software Thu 7/15/04
construct prototype Thu 6/24/04

purchase prototype system (1/4) Thu 6/3/04
submit PO and implementation plan Wed 12/10/03
EVB Construct prototype schedule contingency Wed 3/10/04
purchase formalities Thu 6/3/04

arrival of the hardware Thu 6/3/04
install test stand Thu 6/10/04

evaluate test stand Thu 6/24/04

MS: establish functionality of hardware Thu 6/24/04
construct full size system Thu 3/3/05

EVB construct full size system schedule contingenc Mon 11/1/04
Production Readiness Review - Event Builder Tue 11/2/04

Production Readiness Review - Event Builder Thu 6/24/04
purchase remaining hardware Thu 2/3/05

submit PO and implementation plan Tue 11/2/04
purchase formalities Thu 2/3/05

arrival of the hardware Thu 2/3/05
assemble new hardware in B0 third floor Thu 2/17/05

evaluate the new hardware and software Thu 3/3/05

MS: establish functionality of hardware Thu 3/3/05
commissioning of hardware and software Thu 5/5/05

Finish Event-Builder Upgrade Thu 5/5/05
Computer for Level3 PC Farm / DAQ Thu 4/14/05
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Name Finish
Start Computers for Level3 PC Farm/DAQ Fri 5/2/03
replace 10 DAQ PCs (2003) Wed 10/8/03

submit PO and implementation plan Tue 6/3/03
Replace 10 DAQ PCs schedule contingency Mon 6/2/03
purchase formalities Tue 8/26/03

install and test one prototype machine Wed 9/10/03

arrival of 0/10 PCs from the vendor Wed 9/10/03
burn in phase Wed 10/1/03

installation into the DAQ system Wed 10/8/03

replace 15 DAQ  PCs (2004) Wed 3/16/05
submit PO and implementation plan Tue 11/2/04
Replace 15 DAQ PCs schedule contingency Mon 11/1/04
purchase formalities Wed 2/2/05

install and test one prototype machine Wed 2/16/05

arrival of 15 DAQ PCs from the vendor Wed 2/23/05
burn in phase Wed 3/9/05

installation into the DAQ system Wed 3/16/05

replace 20 DAQ PCs (2005) Thu 4/14/05
submit PO and implementation plan Fri 12/10/04
Replace 20 DAQ PCs schedule contingency Thu 12/9/04
purchase formalities Thu 3/10/05

install and test one prototype machine Thu 3/24/05

arrival of 20 DAQ PCs from the vendor Thu 3/24/05
burn in phase Thu 4/7/05

installation into the DAQ system Thu 4/14/05

replace 70 Level 3 PCs (2004) Thu 3/24/05
submit PO and implementation plan Tue 11/2/04
purchase formalities Wed 2/2/05

install and test one prototype machine Wed 2/16/05

arrival of 70 Level3 and 15 DAQ PCs from the vend Thu 3/24/05
burn in phase Wed 3/9/05

installation into the DAQ system Wed 3/16/05

replace 140 Level 3  PCs (2005) Thu 4/14/05
submit PO and implementation plan Fri 12/10/04
purchase formalities Thu 3/10/05

install and test one prototype machine Thu 3/24/05

arrival of 140/20 PCs from the vendor Thu 3/24/05
burn in phase Thu 4/7/05

installation into the DAQ system Thu 4/14/05

Finish Purchase of Computers for Level3/DAQ system Thu 4/14/05
SVT upgrade Mon 12/13/04

Start of SVT upgrade Mon 2/2/04
trackfitter boards Mon 12/13/04

SVT Trackfitter boards schedule contingency Tue 6/22/04
Upgrade SVT trackfitters (FNAL) Mon 12/13/04

Upgrade SVT trackfitters (Chicago) Mon 12/13/04

Merger boards Tue 6/22/04
Upgrade SVT merger boards Tue 6/22/04

SVT ready for installation Mon 12/13/04
Finish Run 2b Trigger DAQ project Fri 9/30/05
Data Acquisition and Trigger Upgrades Ready for Installation Tue 1/17/06
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Name Finish
Start of Run 2b DAQ and Trigger Project Mon 3/4/02
Run 2b DAQ and Trigger Project Tue 1/17/06

Run 2b TDC Project Fri 9/30/05
Start Run 2b TDC Subproject Tue 6/4/02
Specification & Development Wed 1/8/03

Formal Specification Wed 8/7/02
Block Diagram Tue 6/25/02

Physics Justification Wed 8/7/02

Interface Specification Tue 11/26/02
Trigger Fri 11/8/02

ASDQ Fri 10/18/02

Crate - Hardware Fri 11/8/02

Data Transmission (FNAL) Tue 11/26/02

Data Transmission (Chicago) Tue 11/26/02

Front End Timing (FNAL) Fri 1/3/03
Simulation Thu 10/31/02

Test Board Fri 1/3/03

Front End Timing (Chicago) Fri 1/3/03
Simulation Thu 10/31/02

Test Board Fri 1/3/03

Buffer Management (FNAL) Thu 9/26/02
Simulation Thu 9/5/02

Trial Implementation Thu 9/26/02

Buffer Management (Chicago) Thu 9/26/02
Simulation Thu 9/5/02

Trial Implementation Thu 9/26/02

VME Interface (FNAL) Tue 12/17/02
Trial Implementation Tue 12/17/02

VME Interface (Chicago) Tue 12/17/02
Simulation Thu 9/26/02

Trial Implementation Tue 12/17/02

Design Review Wed 1/8/03

Detailed Design (FNAL) Wed 9/17/03
Front End Thu 2/6/03

Trigger Interface Thu 3/6/03

Compression Thu 3/27/03

Buffers Thu 4/17/03

VME Thu 5/1/03

Test Paths Thu 5/15/03

Board Layout Fri 6/27/03

Board Simulation Mon 8/11/03

Documentation Tue 9/16/03

Firmware development Wed 7/16/03

Design Review Wed 9/17/03

Detailed Design (Chicago) Wed 10/15/03
Front End Thu 2/6/03

Trigger Interface Thu 3/6/03

Compression Thu 3/27/03

Buffers Thu 4/17/03

VME Thu 5/1/03

Test Paths Thu 5/15/03

Board Layout Fri 6/27/03

Board Simulation Mon 8/11/03

Documentation Tue 9/16/03

Design Review Wed 9/17/03

TDC Prototype fabrication contingency task Wed 10/15/03
TDC Design Review Wed 9/17/03
Prototype - V1.0 (FNAL) Mon 4/12/04

ASDQ test stand Wed 10/29/03

Develop Test Protocols Thu 1/15/04

Board Fabrication Wed 11/5/03

Parts Procurement Wed 11/5/03

First Board Assembly Wed 11/19/03

First Prototype TDC available for testing Wed 11/19/03
Bench Tests Fri 1/23/04

Multiple Board Assy Tue 12/30/03

Bench Tests Thu 1/15/04

B0 Tests Fri 2/27/04

Documentation Fri 3/5/04
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Name Finish
Design Review Mon 4/12/04

Prototype - V1.0 (Chicago) Mon 4/12/04
Develop Test Protocols Thu 1/15/04

Bench Tests Fri 1/23/04

Bench Tests(multi boards) Thu 1/15/04

B0 Tests Fri 4/9/04

Documentation Fri 3/5/04

Design Review Mon 4/12/04

Design Review Milestone Mon 4/12/04
Preproduction (FNAL) Mon 1/10/05

TDC Preproduction Contingency task Tue 6/22/04
TDC crate power supplies Wed 7/7/04

Production test equipment Wed 7/7/04

Layout Modification Wed 7/14/04

Board Fabrication Wed 8/4/04

Parts Procurement Wed 8/4/04

First Board Assembly Wed 8/18/04

Bench Tests Thu 10/14/04

Multiple Board Assy Thu 10/28/04

Bench Tests Thu 11/11/04

B0 Tests Wed 12/29/04

Documentation Fri 1/7/05

Design Review Mon 1/10/05

Preproduction (U of Chicago) Fri 1/7/05
Layout Modification Wed 7/14/04

Bench Tests (first board) Thu 10/14/04

Bench Tests(multiple boards) Thu 11/11/04

B0 Tests Wed 12/29/04

Documentation Fri 1/7/05

Beginning of TDC Production Mon 1/10/05
Production Fri 9/30/05

TDC crate power supplies Tue 1/25/05

Bid Documentation (FNAL) Tue 2/1/05

Bid Documentation (Chicago) Tue 2/1/05

Board Fabrication Tue 3/15/05

Parts Procurement Tue 4/26/05

Board Assembly Wed 6/22/05

Board Test (FNAL) Fri 9/30/05
Production Test Stands(hardware) Tue 2/22/05

Production Test Stands Tue 2/22/05

Test Software Revision Tue 5/10/05

Test Data Base Tue 5/10/05

First Pass Tests Thu 9/1/05

Rework Fri 9/16/05

Second Pass Fri 9/30/05

Board Test (Chicago) Fri 9/16/05
Production Test Stands Tue 2/22/05

First Pass Tests Thu 9/1/05

Rework Fri 9/16/05

Production Board testing complete Fri 9/30/05
Data Concentrator Thu 6/2/05

Data Concentrator (R&D) Thu 9/11/03
Readout Evaluation System Mon 11/25/02

Design Tue 7/1/03

Layout Wed 7/30/03

Prototype fabrication Thu 9/11/03

Test Mon 1/26/04

Data Concentrator (Production) Thu 6/2/05
Data Concentrator schedule contingency task Mon 4/19/04
Layout modification Mon 5/17/04

Data Concentrator Preproduction Review Tue 5/18/04

Preproduction fabrication Wed 6/30/04

Preproduction checkout Thu 7/29/04

Layout modification Thu 8/26/04

Data Concentrator Production Review Wed 1/26/05

Production fabrication Wed 3/9/05

Production checkout Wed 5/4/05

Purchase optical fibers Thu 6/2/05

Data Concentrator Production Completed Thu 6/2/05
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Name Finish
Run 2b TDC Ready for Installation Fri 9/30/05

Run 2b Level 2 Project Wed 6/8/05
Start of Run 2b Level 2 Project Wed 9/4/02
Testing and Software work existing L2 Pulsar test stand Mon 12/30/02

Commission L2 Pulsar  for each data path - proof of prin Mon 7/21/03

Preproduction run of Pulsar L2 system Wed 9/15/04
Preproduction Pulsar L2 system schedule continge Tue 9/16/03
Preproduction Readiness Review  Pulsar L2 system Wed 9/17/03

Engineering on preproduction L2 system (FNAL) Wed 11/12/03

Engineering on preproduction L2 system (Chicago) Wed 11/12/03

Motherboards Fabrication Thu 1/15/04

Mezzanine boards Fabrication Mon 1/12/04

S-link Auxiliary boards Mon 1/12/04

LSC/LDL + fiber boards Tue 1/20/04

PCI-> S-link boards Tue 1/27/04

S-link -> PCI boards Tue 1/27/04

L2 decision processor Fri 2/6/04

software development/memory management (FNAL Wed 9/15/04

software development/memory management (Chica Wed 9/15/04

Vertical Slice Test Mon 6/28/04

Production run of Pulsar L2 system Tue 3/15/05
Production Readiness Review for Level 2 Pulsar sy Thu 9/16/04

Begin production of Level2 Pulsar system Thu 9/16/04
L2 Pulsar system - schedule contingency task Thu 11/11/04
Motherboards Fabrication Fri 1/14/05

Mezzanine boards Fabrication Wed 1/19/05

S-link Auxiliary boards Wed 1/19/05

LSC/LDL + fiber boards Wed 2/2/05

PCI-> S-link boards Tue 3/1/05

S-link -> PCI boards Tue 3/15/05

L2 decision processor Wed 1/19/05

System Integration standalone w/ test stand Wed 6/8/05

Pulsar Level 2 subproject ready for installation Wed 6/8/05
Run 2b XFTII Project Wed 7/6/05

Start of  XFTII Project Mon 3/4/02
Finder Boards Thu 4/21/05

Prototype Finder boards schedule contingency task Mon 10/28/02
Finder Board FPGA chip Firmware development Wed 4/23/03

Prototype Finder boards (OSU) Mon 11/24/03
Study existing boards Fri 12/27/02

Prototype Finder 1/3 Board Schematic Design Fri 12/27/02

Prototype Finder 1/3  board layout Wed 4/9/03

Test Stand Setup Wed 5/7/03

Finder 1/3  board Prototype Testing Fri 8/1/03

Prototype Finder 2/4 Board Schematic Design Wed 5/7/03

Prototype Finder SL7 Board Schematic Design Wed 5/7/03

Prototype Finder 2/4 board layout Thu 6/19/03

Prototype Finder SL7  board layout Fri 8/1/03

Finder 2/4 board  Prototype Testing Mon 10/13/03

Finder SL 7 board  Prototype Testing Mon 11/24/03

Prototype Finder boards (FNAL) Mon 11/24/03
Prototype Finder 1/3 Board Schematic Design Fri 12/27/02

Prototype Finder 1/3  board layout Wed 4/9/03

Fabrication of Prototype Finder 1/3 board Wed 4/9/03
Fabricate Prototype Finder 1/3  board Thu 6/5/03

Test Stand Setup Wed 5/7/03

Finder 1/3  board Prototype Testing Fri 8/1/03

Prototype Finder 2/4 Board Schematic Design Wed 5/7/03

Prototype Finder SL7 Board Schematic Design Wed 5/7/03

Prototype Finder 2/4 board layout Thu 6/19/03

Prototype Finder SL7  board layout Fri 8/1/03

Fabrication of Prototype Finder 2/4 board Thu 6/19/03
Fabricate Prototype Finder 2/4  board Fri 8/15/03

Fabrication of Prototype Finder SL7 board Fri 8/1/03
Fabricate Prototype Finder SL7  board Mon 9/29/03

Finder 2/4 board  Prototype Testing Mon 10/13/03

Finder SL 7 board  Prototype Testing Mon 11/24/03

Preproduction Finder Boards (OSU) Wed 4/14/04
Finder Board FPGA chp Firmware refinement Fri 8/29/03
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Name Finish
Preproduction Finder 1/3 Board schedule cont Mon 10/13/03
Modification of Finder 1/3 board Schematic and Mon 11/24/03

Testing Finder 1/3  preproduction boards Wed 2/25/04

Preproduction Finder 2/4  Board schedule cont Mon 11/24/03
Modification of Finder 2/4 Board Schematic an Wed 12/10/03

Testing Finder 2/4 preproduction boards Wed 3/10/04

Preproduction Finder SL7  Board schedule con Tue 1/6/04
Modification of Finder SL7 board Schematic an Wed 1/21/04

Testing Finder SL7 preproduction boards Wed 4/14/04

Preproduction Finder Boards(FNAL) Wed 4/14/04
Modification of Finder 1/3 board Schematic and Mon 11/24/03

Preproduction Finder1/3  board Fabrication Wed 1/28/04

Testing Finder 1/3  preproduction boards Wed 2/25/04

Modification of Finder 2/4 Board Schematic an Wed 12/10/03

Preproduction Finder 2/4 board Fabrication Wed 2/11/04

Testing Finder 2/4 preproduction boards Wed 3/10/04

Modification of Finder SL7 board Schematic an Wed 1/21/04

Preproduction Finder SL7  board Fabrication Wed 3/17/04

Testing Finder SL7 preproduction boards Wed 4/14/04

Production Finder boards Thu 4/21/05
Production Readiness Review - Finder 1/3 boa Tue 9/28/04

Production of Finder 1/3  boards Wed 1/12/05

Test Production Finder 1/3 boards Thu 4/7/05

Production Readiness Review - Finder 2/4 boa Tue 10/12/04

Production of Finder 2/4  boards Thu 1/27/05

Test Production Finder 2/4 boards Thu 4/21/05

Production Readiness Review - Finder SL 7 bo Tue 10/12/04

Begin Production Finder SL7  boards Tue 10/12/04
Production of Finder SL7  boards Thu 1/27/05

Test Production Finder SL7 boards Thu 4/21/05

Finder3D backplane Tue 8/19/03
Finder3d backplane Layout Mon 7/21/03

Finder3d Backplane Production Readiness Re Tue 7/22/03

Finder3d backplane Fabrication and Stuffing Tue 8/19/03

Test equipment Fri 11/29/02

TDC Transition Module Wed 8/13/03
TDC Transition Module schedule contingency task Fri 2/21/03
TDC Transition Module Production Readiness Revi Mon 2/24/03

TDC Transition Module board Fabrication Mon 5/19/03

TDC Transition Module board production checkout Wed 8/13/03

Finder Transition Module Thu 9/11/03
Finder Transition Module schedule contingency tas Fri 5/16/03
Production Readiness Review - Finder Transition b Mon 5/19/03

Finder Transition board Fabrication Wed 7/16/03

Production Finder Transition Module checkout Thu 9/11/03

Finder3D Tester Board Tue 7/29/03
Finder3D tester board schedule contingency task Fri 5/16/03
Finder3D Tester Board schematic design and layou Mon 6/30/03

Finder3D Tester Board schematic design and layou Mon 6/30/03

Finder3D Tester  board fabrication Tue 7/29/03

Cables Tue 12/30/03
Cables schedule contingency task Wed 10/29/03
Finder3D to Stereo Association Module cables fab Wed 11/26/03

Linker Output Module-II to Stereo Assoc. Module ca Tue 12/30/03

Linker Modules Tue 6/21/05
Prototype Linker Modules Wed 9/3/03

Prototype Linker Modules schedule contingenc Wed 10/30/02
Prototype Linker Module Schematic Design (F Thu 1/2/03

Prototype Linker Module Schematic Design (O Thu 1/2/03

Prototype Linker Module pc board layout (FNA Fri 4/11/03

Prototype Linker Module pc board layout (OSU Fri 4/11/03

FPGA Firmware Development Fri 3/28/03

Prototype Linker Module pc board fabrication Mon 6/9/03

Linker Module Test Stand Setup Fri 5/9/03

Prototype Linker Module available for testing Mon 6/9/03
Prototype Linker Module testing Wed 9/3/03

Preproduction Linker Modules Fri 4/2/04
Preproduction Linker Modules schedule contig Wed 11/19/03
Modification of Schematic Design and Layout ( Thu 1/8/04
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Name Finish
Modification of Schematic Design and Layout ( Thu 1/8/04

Preproduction Linker Module pc board fabricat Fri 3/5/04

FPGA Firmware Refinement Fri 4/2/04

Preproduction Linker Module pc board testing Fri 4/2/04

Production Linker Modules Tue 6/21/05
Production Readiness Review Linker Modules Mon 12/13/04

Begin Production Linker Modules Mon 12/13/04
Production Linker Module pc board fabrication Mon 3/28/05

Production Linker Module pc board testing Tue 6/21/05

Linker Output Module II Wed 12/29/04
Linker Output Module II schedule contingency task Fri 4/23/04
Linker Output Module Schematic Design and Layou Mon 6/7/04

Linker Output Module Schematic Design and Layou Mon 6/7/04

Linker Output Module Preproduction PC board Fab Tue 7/20/04

PreProduction Link Output Module Preproduction  b Tue 8/17/04

Production Readiness Review Linker Output Modul Wed 8/18/04

Linker Output Module board Fabrication Thu 11/11/04

Production Link Output Module board checkout Wed 12/29/04

Stereo Association Modules Wed 7/6/05
Prototype Stereo Association Module (FNAL) Thu 2/19/04

Prototype Stereo Association Module Schemat Wed 11/6/02

Prototype Stereo Association Module pc board Mon 2/10/03

Prototype Stereo Association Module Compon Mon 2/24/03

Prototype Stereo Association Module pc board Mon 4/21/03

Prototype Stereo Association Module testing Thu 2/19/04

Prototype Stereo Association Module (ILL) Thu 2/19/04
Prototype Stereo Association Module Schemat Wed 11/6/02

Prototype Stereo Association Module pc board Mon 2/10/03

Prototype Stereo Association Module testing Thu 2/19/04

Preproduction Stereo Association Module Fri 12/10/04
Preproduction Stereo Association Module sche Fri 6/18/04
Preproduction Readiness Review Stereo Asso Mon 6/21/04

Begin Preproduction Stereo Association Modu Mon 6/21/04
Modification of Schematic Design and Layout ( Tue 8/3/04

Modification of Schematic Design and Layout ( Tue 8/3/04

Preproduction Stereo Association Module com Tue 8/17/04

Preproduction Stereo Association Module pc b Wed 10/13/04

Preproduction Stereo Association Module pc b Fri 12/10/04

Production Stereo Association Module (FNAL) Wed 7/6/05
Modification of Schematic Design and Layout Thu 1/13/05

Production Readiness Review Stereo Associat Fri 1/14/05

Production Stereo Association Module pc boar Mon 4/11/05

Production Stereo Association Module pc boar Wed 7/6/05

Production Stereo Association Modules comple Wed 7/6/05
Production Stereo Association Module (ILL) Wed 7/6/05

Modification of Schematic Design and Layout Thu 1/13/05

Production Stereo Association Module pc boar Wed 7/6/05

Purchase VME crate Fri 1/31/03

Stereo Association Module Custom Backplane (FNAL) Tue 9/2/03
Stereo Assoc. Module Custom Backplane schedule Wed 1/8/03
Stereo Assoc. Module Custom Backplane Schemat Thu 4/3/03

Stereo Association Module Backplane layout Fri 6/27/03

Stereo Association Module Backplane fabrication Mon 7/28/03

Stereo Association Module Backplane assembly Mon 8/4/03

Stereo Association Module Backplane testing Tue 9/2/03

Stereo Association Module Custom Backplane (ILL) Tue 9/2/03
Stereo Assoc. Module Custom Backplane Schemat Thu 4/3/03

Stereo Association Module Backplane layout Fri 6/27/03

Stereo Association Module Backplane testing Tue 9/2/03

Stereo Association Module Tester Board (FNAL) Thu 4/29/04
Stereo Association Module Tester Board schematic Mon 7/28/03

Stereo Association Module Tester Board layout Tue 9/23/03

Stereo Association Module Tester Board Fabricatio Tue 11/18/03

Stereo Association Module TestStand Setup and so Thu 2/19/04

Stereo Association Module Tester Board testing Thu 4/29/04

Stereo Association Module Tester Board (ILL) Thu 4/29/04
Stereo Association Module Tester Board schematic Mon 7/28/03

Stereo Association Module Tester Board layout Tue 9/23/03

Stereo Association Module TestStand Setup and so Thu 2/19/04
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Name Finish
Stereo Association Module Tester Board testing Thu 4/29/04

Stereo Association Module Transition Module (FNAL) Fri 12/19/03
Stereo Assoc. Module Transition Module schedule Fri 5/9/03
Stereo Association Module Transition Module Sche Tue 8/5/03

Stereo Association Module Transition Module layou Wed 9/10/03

Stereo Association Module Transition Module fabric Wed 11/5/03

Stereo Association Module Transition Module testin Fri 12/19/03

Stereo Association Module Transition Module (ILL) Wed 9/10/03
Stereo Association Module Transition Module Sche Tue 8/5/03

Stereo Association Module Transition Module layou Wed 9/10/03

Stereo Association Module Clock and Control Board (FN Tue 12/30/03
Stereo Assoc. Module Clock and Control board sch Mon 6/2/03
Stereo Association Module Clock and Control Board Tue 8/26/03

Stereo Association Module Clock and Control Board Wed 10/8/03

Stereo Association Module Clock and Control Board Wed 11/26/03

Stereo Association Module Clock and Control Board Tue 12/30/03

Stereo Association Module Clock and Control Board (ILL Wed 10/8/03
Stereo Association Module Clock and Control Board Tue 8/26/03

Stereo Association Module Clock and Control Board Wed 10/8/03

SAM Clock and Control Transition Module (FNAL) Tue 12/30/03
SAM Clock and Control Transition Module schedule Mon 6/2/03
SAM Clock and Control TM Schematic Design Tue 8/26/03

SAM Clock and Control TM Layout Wed 10/8/03

SAM Clock and Control TM  Fabrication Wed 11/26/03

SAM  Clock and Control TM testing Tue 12/30/03

SAM Clock and Control Transition Module (ILL) Wed 10/8/03
SAM Clock and Control TM Schematic Design Tue 8/26/03

SAM Clock and Control TM Layout Wed 10/8/03

Level 2 Interface Board Wed 9/8/04
Level 2 Interface Board Schematic and PCB Layou Fri 2/27/04

Level 2 Interface Board Schematic and PCB Layou Fri 2/27/04

Prototype Level 2 Interface Board fabrication and te Fri 4/23/04

Modification Level 2 Interface Board Schematic and Fri 5/14/04

Modification Level 2 Interface Board Schematic and Fri 5/14/04

Production Level 2 Interface Board Fabrication and Tue 7/13/04

Level 2 Interface Board checkout Wed 9/8/04

XFT Ready for Installation at CDF Wed 7/6/05
Event-Builder Upgrade Thu 5/5/05

Start Event-Builder Upgrade Mon 3/4/02
technology evaluation Thu 4/24/03

upgrade software Thu 7/15/04
decide on the OS versions Tue 12/9/03

test available drivers for compatibility with hardware Mon 1/5/04

adjust drivers for special needs Thu 7/8/04

adjust remaining software Thu 7/15/04

MS: establish general functionality of software Thu 7/15/04
construct prototype Thu 6/24/04

purchase prototype system (1/4) Thu 6/3/04
submit PO and implementation plan Wed 12/10/03
EVB Construct prototype schedule contingency Wed 3/10/04
purchase formalities Thu 6/3/04

arrival of the hardware Thu 6/3/04
install test stand Thu 6/10/04

evaluate test stand Thu 6/24/04

MS: establish functionality of hardware Thu 6/24/04
construct full size system Thu 3/3/05

EVB construct full size system schedule contingenc Mon 11/1/04
Production Readiness Review - Event Builder Tue 11/2/04

Production Readiness Review - Event Builder Thu 6/24/04
purchase remaining hardware Thu 2/3/05

submit PO and implementation plan Tue 11/2/04
purchase formalities Thu 2/3/05

arrival of the hardware Thu 2/3/05
assemble new hardware in B0 third floor Thu 2/17/05

evaluate the new hardware and software Thu 3/3/05

MS: establish functionality of hardware Thu 3/3/05
commissioning of hardware and software Thu 5/5/05

Finish Event-Builder Upgrade Thu 5/5/05
Computer for Level3 PC Farm / DAQ Thu 4/14/05
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Name Finish
Start Computers for Level3 PC Farm/DAQ Fri 5/2/03
replace 10 DAQ PCs (2003) Wed 10/8/03

submit PO and implementation plan Tue 6/3/03
Replace 10 DAQ PCs schedule contingency Mon 6/2/03
purchase formalities Tue 8/26/03

install and test one prototype machine Wed 9/10/03

arrival of 0/10 PCs from the vendor Wed 9/10/03
burn in phase Wed 10/1/03

installation into the DAQ system Wed 10/8/03

replace 15 DAQ  PCs (2004) Wed 3/16/05
submit PO and implementation plan Tue 11/2/04
Replace 15 DAQ PCs schedule contingency Mon 11/1/04
purchase formalities Wed 2/2/05

install and test one prototype machine Wed 2/16/05

arrival of 15 DAQ PCs from the vendor Wed 2/23/05
burn in phase Wed 3/9/05

installation into the DAQ system Wed 3/16/05

replace 20 DAQ PCs (2005) Thu 4/14/05
submit PO and implementation plan Fri 12/10/04
Replace 20 DAQ PCs schedule contingency Thu 12/9/04
purchase formalities Thu 3/10/05

install and test one prototype machine Thu 3/24/05

arrival of 20 DAQ PCs from the vendor Thu 3/24/05
burn in phase Thu 4/7/05

installation into the DAQ system Thu 4/14/05

replace 70 Level 3 PCs (2004) Thu 3/24/05
submit PO and implementation plan Tue 11/2/04
purchase formalities Wed 2/2/05

install and test one prototype machine Wed 2/16/05

arrival of 70 Level3 and 15 DAQ PCs from the vend Thu 3/24/05
burn in phase Wed 3/9/05

installation into the DAQ system Wed 3/16/05

replace 140 Level 3  PCs (2005) Thu 4/14/05
submit PO and implementation plan Fri 12/10/04
purchase formalities Thu 3/10/05

install and test one prototype machine Thu 3/24/05

arrival of 140/20 PCs from the vendor Thu 3/24/05
burn in phase Thu 4/7/05

installation into the DAQ system Thu 4/14/05

Finish Purchase of Computers for Level3/DAQ system Thu 4/14/05
SVT upgrade Mon 12/13/04

Start of SVT upgrade Mon 2/2/04
trackfitter boards Mon 12/13/04

SVT Trackfitter boards schedule contingency Tue 6/22/04
Upgrade SVT trackfitters (FNAL) Mon 12/13/04

Upgrade SVT trackfitters (Chicago) Mon 12/13/04

Merger boards Tue 6/22/04
Upgrade SVT merger boards Tue 6/22/04

SVT ready for installation Mon 12/13/04
Finish Run 2b Trigger DAQ project Fri 9/30/05
Data Acquisition and Trigger Upgrades Ready for Installation Tue 1/17/06
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