
% Comp WBS Name Finish
100% 1.31 L3 Start of Run 2b DAQ and Trigger Project 3/4/02

100% 1.3.1.1 L3 Start Run 2b TDC Subproject 6/4/02

100% 1.3.1.2.2.4 Data Transmission (FNAL) 9/30/02

100% 1.3.1.5 L3 TDC Design Review 5/21/04

100% 1.3.1.6.6 First Prototype TDC available for testing 2/16/04

100% 1.3.1.7.6 Design Review 5/21/04

100% 1.3.1.8 L3 Design Review Milestone 5/21/04

100% 1.3.1.17.3 L3MS: TDC Readout System Complete 12/10/04

100% 1.3.1.17.4 TDC Readout System Complete 12/10/04

100% 1.3.1.12.1.1 First 50 Boards Available 1/10/05

0% 1.3.1.12.1.2 Boards 51 through 100 Available 4/11/05

0% 1.3.1.12.1.3 Boards 101 through 150 Available 5/12/05

0% 1.3.1.12.1.4 Boards 151 through 200 Available 6/21/05

0% 1.3.1.12.1.5 Boards 201 through 250 Available 7/27/05

0% 1.3.1.12.1.6 Boards 251 through 300 Available 8/31/05

0% 1.3.1.12.6 Installation of Modified TDC's Complete 8/31/05

0% 1.3.1.12.8 TDC Modification Complete 9/15/05

100% 1.3.2.1 L3 Start of Run 2b Level 2 Project 9/4/02

100% 1.3.2.6.1 L3 Production Readiness Review for Level 2 Pulsar system 11/12/03

100% 1.3.2.6.3 Begin production of Level2 Pulsar system 11/12/03

100% 1.3.2.6.6 L3 Mezzanine boards Fabrication 9/5/03

100% 1.3.2.10 Pulsar Hardware Ready for Installation 8/20/04

100% 1.3.2.12 L3 MS: Puslar Level 2 subproject ready for installation 3/11/05

100% 1.3.2.9 Pulsar Level 2 subproject ready for installation 3/11/05

100% 1.3.11.1 L3 Start of Revised XFTII Project 6/1/04

100% 1.3.11.2.4.3 L3 Fabrication of Preproduction XFT Finder board 12/3/04

100% 1.3.11.2.4.14 L3 Preproduction Finder Testing Begins 2/18/05

0% 1.3.11.2.5.9 L3 Begin Production XFT Finder Boards 5/16/05

0% 1.3.11.2.5.1 Begin Production XFT Finder Boards 5/16/05
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% Comp WBS Name Finish
0% 1.3.11.2.5.8 L3 Production Finder Checkout Begins 9/9/05

0% 1.3.11.2.5.7 L3 Finder Board Checkout Complete 10/27/05

0% 1.3.11.2.5.10 Finder Board Checkout Complete 10/27/05

100% 1.3.11.4.3.12 L3 Begin Fiber Transition Board Fabrication 8/31/04

100% 1.3.11.4.3.13 L3 Begin Preproduction FTB Testing 9/30/04

0% 1.3.11.4.4.1 L3 Begin Production TDC Fiber Transition Boards 4/18/05

0% 1.3.11.4.4.7 L3 Begin Production TDC Transition Board Checkout 6/1/05

0% 1.3.11.4.4.6 L3 Checkout of TDC Transition Boards Complete 8/3/05

0% 1.3.11.4.4.8 Begin Production TDC Fiber Transition Boards 4/18/05

0% 1.3.11.4.4.9 Checkout of TDC Transition Boards Complete 8/3/05

100% 1.3.11.5.3.1 L3 Begin Production TDC  Mezzanine Card 11/3/04

0% 1.3.11.5.3.7 L3 Begin Checkout of TDC Mezzanine Card 4/6/05

0% 1.3.11.5.3.6 L3 Checkout of TDC Mezzanine Cards Complete 6/15/05

100% 1.3.11.5.3.8 Begin Production TDC  Mezzanine Card 11/3/04

0% 1.3.11.5.3.9 Checkout of TDC Mezzanine Cards Complete 6/15/05

100% 1.3.11.6.3.5 L3 Specification of TDC to Finder cables Complete 1/31/05

0% 1.3.11.6.3.4 L3 Receipt of TDC to Finder cables Complete 5/3/05

0% 1.3.11.6.3.6 Receipt of TDC to Finder cables Complete 5/3/05

100% 1.3.11.7.4.12 L3 Begin Fabrication of Preprod SLAM Board 12/6/04

100% 1.3.11.7.4.13 L3 Begin Preprod SLAM Board Testing 1/24/05

0% 1.3.11.7.5.1 L3 Begin Production of SLAM Boards 5/3/05

0% 1.3.11.7.5.7 L3 Begin Production SLAM Board Checkout 6/23/05

0% 1.3.11.7.5.6 L3 Checkout of SLAM Boards Complete 9/1/05

0% 1.3.11.7.5.8 Begin Production of SLAM Boards 5/3/05

0% 1.3.11.7.5.9 Checkout of SLAM Boards Complete 9/1/05

100% 1.3.11.8.5.4 L3 Begin Purchase of Pulsar Board components 11/4/04

100% 1.3.11.8.5.5 Begin Purchase of Pulsar Board components 11/4/04

0% 1.3.11.8.7 L3 Begin Joint Testing with Finder Board 5/2/05

0% 1.3.11.8.8 Begin Joint Testing with Finder Board 5/2/05
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% Comp WBS Name Finish
0% 1.3.11.9 L3 XFT Ready for Installation at CDF 10/27/05

0% 1.3.11.10 XFT Ready for Installation at CDF 10/27/05

100% 1.3.4.1 L3 Start Event-Builder Upgrade 3/4/02

0% 1.3.4.3.5 L3 establish general functionality of software 6/29/05

100% 1.3.4.4.1.1 L3 Submit PO and implementation plan 10/1/03

100% 1.3.4.4.1.4 Arrival of the prototype Event Builder hardware 3/31/04

100% 1.3.4.4.4 L3 establish functionality of hardware 6/21/04

100% 1.3.4.5.3 Event Builder Production Readiness Review 6/2/04

100% 1.3.4.5.4.1 L3 submit PO and implementation plan 6/2/04

100% 1.3.4.5.4.4 Arrival of the Event Builder hardware 10/15/04

0% 1.3.4.5.7 L3 establish functionality of hardware 5/13/05

0% 1.3.4.7 L3 Finish Event Builder Upgrade 6/29/05

0% 1.3.4.8 Finish Event-Builder Upgrade 6/29/05

100% 1.3.5.1 Start Computers for Level3 PC Farm/DAQ 5/2/03

100% 1.3.5.3.1 submit PO and implementation plan 10/14/04

100% 1.3.5.3.4 L3MS: arrival of 15 DAQ PCs from the vendor 3/18/05

100% 1.3.5.3.7 Arrival of 15 PCs from the vendor 3/18/05

0% 1.3.5.4.1 submit PO and implementation plan 5/6/05

0% 1.3.5.4.4 arrival of 20 DAQ PCs from the vendor 8/15/05

100% 1.3.5.5.1 submit PO and implementation plan 8/25/04

0% 1.3.5.5.5 Arrival of 70 Level3 and 15 DAQ PCs from the vendor 8/15/05

0% 1.3.5.6.1 submit PO and implementation plan 5/6/05

0% 1.3.5.6.5 Arrival of 192 L3 farm PCs from the vendor 8/29/05

0% 1.3.5.8 Finish Purchase of Computers for Level3/DAQ system 9/20/05

0% 1.3.6.1.1.4 L3 AMS Firmware Complete for Board Test 4/14/05

0% 1.3.6.1.1.5 AMS Firmware Complete for Board Test 4/14/05

100% 1.3.6.1.1.6 L3 Begin AMS Design Work 8/2/04

100% 1.3.6.1.1.7 Begin AMS Design Work 8/2/04

0% 1.3.6.1.2.4 L3 Hit Buffer Firmware Complete for Board Test 6/14/05
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% Comp WBS Name Finish
0% 1.3.6.1.2.5 Hit Buffer Firmware Complete for Board Test 6/14/05

0% 1.3.6.1.3.4 L3 Track Fitter Firmware Complete for Board Test 3/31/05

0% 1.3.6.1.3.5 Track Fitter Firmware Complete for Board Test 3/31/05

100% 1.3.6.1.3.6 L3 Begin Track Fitter Design 8/2/04

100% 1.3.6.1.3.7 Begin Track Fitter Design 8/2/04

100% 1.3.6.2.1.1.4 L3 Begin AMS Mezzanine Card Production 11/11/04

100% 1.3.6.2.1.1.5 Begin AMS Mezzanine Card Production 11/11/04

0% 1.3.6.2.8 L3 AMS and Road Warrior Ready for Installation 7/20/05

0% 1.3.6.2.9 L3 Hit Buffer Ready for Installation 8/9/05

0% 1.3.6.2.10 L3 Track Fitter Ready for Installation 6/14/05

100% 1.3.6.2.6.3 L3 Begin Ampchip Production 11/22/04

100% 1.3.6.2.6.4 Begin Ampchip Production 11/22/04

0% 1.3.6.3 SVT ready for installation 8/9/05

0% 1.3.6.4 L3 SVT ready for installation 8/9/05

0% 1.3.8 Finish Run 2b Trigger DAQ project 10/27/05

0% 1.3.9 Data Acquisition and Trigger Upgrades Ready for Installation 10/27/05

100% 1.3.10.3 L3 MS: 2004 Shutdown Complete 12/6/04

0% 1.3.10.2 Ready for Accelerator Shutdown 2005 8/31/05
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