
Name Finish
Calorimeter Upgrades Fri 9/10/04

Central Preshower Fri 9/10/04
Procure parts Fri 9/10/04

Phototubes and bases Fri 9/10/04

Electromagnetic timing Wed 11/26/03
Management Milestones Fri 1/17/03

PAC Review Sat 6/15/02
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