CDF Runllb Admin Schedule Gantt Chart

2005 2006 2007
ID | % Complete WBS Name Duration Start Finish  [Qtr2][Qtr 3[Qtr4|Qtr 1[Qtr 2[Qtr 3[Qtr 4| Qtr 1[Qtr 2[Qtr 3[Qtr 4 [ Qtr 1
1 63% 1.4 Administration 1106 days 1/7/02 5/31/06
2 80% 1.4.1 Fiscal Years 942 days 1/7/02 10/3/05 —
3 100% 1.4.1.1 Fiscal Year 2002 1 day 1/7/102 1/7/02
4 100% 1.41.2 Fiscal Year 2003 1 day 10/1/02 10/1/02
5 100% 1.4.1.3 Fiscal Year 2004 1 day 10/1/03 10/1/03
6 100% 1.41.4 Fiscal Year 2005 1 day 10/1/04 10/1/04 |_
7 0% 1.4.15 Fiscal Year 2006 1 day 10/3/05 10/3/05
8 100% 1.4.2 Design Phase 289 days 1/7/02 3/3/03
9 100% 1.4.2.1 Miscellaneous 185 days 1/7/02 9/26/02
10 100% 14211 Silicon Management 37 wks 1/7/102 9/26/02
11 100% 1.4.2.1.2 Administrative computing 25 wks 1/8/02 713/02
12 100% 1425 Travel 0.2 wks 1/7/02 1/7/02
13 100% 1.4.2.8 Administrative Support 287 days 1/7/02 2/28/03
14 100% 14281 Admin Assistant 57.4 wks 1/7/02 2/28/03
15 100% 142382 Financial Office 57.4 wks 1/7/02 2/28/03 5]
16 100% 1.4.2.8.3 Schedule, Procurement, & QA 32.6 wks 711/02 2/28/03
17 100% 1.4.2.7 Project receives Budget Authority 0 days 3/3/03 3/3/03
18 54% 1.4.3 Construction Phase 817 days 3/3/03 5/31/06 _—
19 100% 1.4.3.3 FY03 Administrative costs 149 days 3/3/03 9/30/03
20 100% 1.4.3.35 Admin Assistant 29.8 wks 3/3/03 9/30/03 |nAsstF[50%]
21 100% 1.4.3.3.6 Financial Office 29.8 wks 3/3/03 9/30/03 | etOfficerF[95%)]
22 100% 1.4.3.3.7 Schedule, Procurement, & QA 29.8 wks 3/3/03 9/30/03 |dulerF
23 100% 1.4.3.3.8 Materials & support charges 24.3 wks 3/3/03 8/21/03 |[4,000]
24 55% 1.4.3.2 Travel 817 days 3/3/03 5/31/06 —
25 100% 1.4.3.2.6 Travel - FY 2003 25.8 wks 3/3/03 9/2/03 | [20,000]
26 100% 1.4.32.7 Travel - FY 2004 49 wks 10/2/03 9/22/04 — \ANDS[24,000]
27 24% 14328 Travel - FY 2005 49 wks 10/4/04 9/23/05 - I:IB/IANDS[l&OOO]
28 0% 14329 Travel - FY 2006 33.2 wks 10/3/05 5/31/06 : MANDSJ[10,
29 100% 1.4.3.4 FY04 Administrative costs 247 days 10/1/03 9/30/04
30 100% 1.4.3.4.1 Admin Assistant 49 wks 10/1/03 9/28/04 Adm|{nAsstF[25%)]
31 100% 1.4.3.4.2 Financial Office 49.4 wks 10/1/03 9/30/04 BudgetOfficerF[50%]
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32 100% 1.4.3.4.3 Schedule, Procurement, & QA 49.4 wks 10/1/03 9/30/04 SchddulerF[50%]

33 100% 1.43.4.6 Project Engineer 49.4 wks 10/1/03 9/30/04 ElecEngF[50%]

34 100% 1.434.4 Materials & support charges 49.4 wks 10/1/03 9/30/04 MANDS[17,000]

35 23% 1.4.35 FY05 Administrative costs 251 days 9/29/04 9/30/05 —

36 24% 1.435.1 Admin Assistant 49.8 wks 9/29/04 9/28/05 Er |-AdminAsstF[25%]

37 23% 1.4.35.2 Financial Office 49.8 wks 10/1/04 9/30/05 E |-Budget0fficerF[50%]

38 23% 1.4.353 Schedule, Procurement, & QA 49.8 wks 10/1/04 9/30/05 Er |-Schedu|erF[50%]

39 23% 14355 Project Engineer 49.8 wks 10/1/04 9/30/05 E |- ElecEngF[50%]

40 23% 1.4.35.4 Materials & support charges 49.8 wks 10/1/04 9/30/05 - |-MANDS[17,000]

41 0% 1.4.3.6 FY06 Administrative costs 168 days 9/29/05 5/31/06

42 0% 1436.1 Admin Assistant 33.2 wks 9/29/05 5/29/06 AdminAsstF

43 0% 14.36.2 Financial Office 33.2 wks 10/3/05 5/31/06 BudgetOffic

44 0% 14.36.3 Schedule, Procurement, & QA 33.2 wks 10/3/05 5/31/06 SchedulerF[

45 0% 14365 Project Engineer 33.2 wks 10/3/05 5/31/06 ElecEngF[2

46 0% 1.4.3.6.4 Materials & support charges 33.2 wks 10/3/05 5/31/06 MANDS[7,0
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