
ID WBS Name Duration Start Finish

1 1.31 L3 Start of Run 2b DAQ and Trigger Project 0 days 3/4/02 3/4/02
2 1.3 Run 2b DAQ and Trigger Project 180.4 wks 3/4/02 9/30/05
3 1.3.1 Run 2b TDC Project 162 wks 6/4/02 8/24/05
4 1.3.1.1 L3 Start Run 2b TDC Subproject 0 days 6/4/02 6/4/02

60 1.3.1.5 L3 TDC Design Review 0 days 5/21/04 5/21/04
61 1.3.1.6 Prototype - V1.0 (FNAL) 34 wks 10/22/03 6/28/04
73 1.3.1.7 Prototype - V1.0 (Chicago) 33.75 wks 10/22/03 6/24/04
79 1.3.1.8 L3 Design Review Milestone 0 days 5/21/04 5/21/04

100 1.3.1.17 TDC Readout System 42 wks 2/16/04 12/10/04
109 1.3.1.12 TDC Modifications 32 wks 1/10/05 8/24/05
110 1.3.1.12.1 Obtain Old TDC's 28 wks 1/10/05 7/27/05
111 1.3.1.12.1.1 First 50 Boards Available 0 wks 1/10/05 1/10/05
112 1.3.1.12.1.2 Boards 51 through 100 Available 0 wks 3/7/05 3/7/05
113 1.3.1.12.1.3 Boards 101 through 150 Available 0 wks 4/11/05 4/11/05
114 1.3.1.12.1.4 Boards 151 through 200 Available 0 wks 5/16/05 5/16/05
115 1.3.1.12.1.5 Boards 201 through 250 Available 0 wks 6/21/05 6/21/05
116 1.3.1.12.1.6 Boards 251 through 300 Available 0 wks 7/27/05 7/27/05
146 1.3.1.12.6 Installation of Modified TDC's Complete 0 wks 7/27/05 7/27/05
152 1.3.1.12.8 TDC Modification Complete 0 wks 8/10/05 8/10/05
153 1.3.2 Run 2b Level 2 Project 154.4 wks 9/4/02 9/30/05
189 1.3.11 Revised XFTII Project 67.2 wks 6/1/04 9/29/05
324 1.3.4 Event-Builder Upgrade 167.4 wks 3/4/02 6/29/05
363 1.3.5 Computer for Level3 PC Farm / DAQ 117.8 wks 5/2/03 9/6/05
397 1.3.6 SVT upgrade 58.4 wks 8/2/04 9/28/05
470 1.3.8 Finish Run 2b Trigger DAQ project 0 days 9/22/05 9/22/05
471 1.3.9 Data Acquisition and Trigger Upgrades Ready for Installation 0 days 9/22/05 9/22/05
472 1.3.10 Accelerator "Summer" Shutdown planning tasks 46.6 wks 8/23/04 7/27/05
474 1.3.10.3 L3 MS: 2004 Shutdown Complete 0 days 12/6/04 12/6/04
475 1.3.10.2 Ready for Accelerator Shutdown 2005 0 wks 7/27/05 7/27/05
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