
ID % Complete WBS Task Name Level Finish
3 100% 1.2.1.1 Start of Preshower/Crack Subproject 4 4/1/02

58 100% 1.2.1.10.1 1st Calorimeter phototube order placed 2 4/1/03

59 100% 1.2.1.10.2 1st Calorimeter WLS fiber holder finished 2 2/17/04

60 100% 1.2.1.10.3 1st set of Calorimeter phototubes tested 2 10/20/03

61 100% 1.2.1.10.4 1st Calorimeter CPR module finished and tested 2 3/15/04

62 100% 1.2.1.10.5 2nd set of Calorimeter phototubes tested 2 3/26/04

63 100% 1.2.1.10.6 1st Calorimeter CCR module finished and tested 2 3/2/04

64 100% 1.2.1.10.7 50% Calorimeter CPR Detectors Tested 2 6/30/04

65 0% 1.2.1.10.8 50% Calorimeter CCR Detectors Tested 2 12/30/04

66 0% 1.2.1.10.9 Final Calorimeter CPR Detector Tested 2 4/15/05

67 0% 1.2.1.10.10 Final Calorimeter CCR Detector Tested 2 4/15/05

69 0% 1.2.1.10.12 End of Central Preshower Project 2 5/6/05

119 100% 1.2.3.1 PAC Review 4 6/15/02

120 100% 1.2.3.2 Aproval to spend Construction funds 3 12/5/02

121 100% 1.2.3.3 Italian R&D Funding Approval 4 6/15/02

122 100% 1.2.3.4 Full Italian Government Approval 3 1/17/03

123 0% 1.2.3.5 End of Calorimetry Project: Level 2 2 5/6/05

124 0% 1.2.3.6 End of Calorimetry Project: Level 1 1 1/27/06
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