
ID WBS Name Start Finish Duration
1 1.4 Administration Mon 1/7/02 Tue 9/19/06 1183 days
2 1.4.1 Fiscal Years Mon 1/7/02 Mon 10/3/05 942 days
3 1.4.1.1 Fiscal Year 2002 Mon 1/7/02 Mon 1/7/02 1 day

4 1.4.1.2 Fiscal Year 2003 Tue 10/1/02 Tue 10/1/02 1 day

5 1.4.1.3 Fiscal Year 2004 Wed 10/1/03 Wed 10/1/03 1 day

6 1.4.1.4 Fiscal Year 2005 Fri 10/1/04 Fri 10/1/04 1 day

7 1.4.1.5 Fiscal Year 2006 Mon 10/3/05 Mon 10/3/05 1 day

8 1.4.2 Design Phase Mon 1/7/02 Mon 3/3/03 289 days
9 1.4.2.1 Miscellaneous Mon 1/7/02 Thu 9/26/02 185 days

10 1.4.2.1.1 Silicon Management Mon 1/7/02 Thu 9/26/02 37 wks

11 1.4.2.1.2 Administrative computing Tue 1/8/02 Wed 7/3/02 25 wks

12 1.4.2.5 Travel Mon 1/7/02 Mon 1/7/02 0.2 wks

13 1.4.2.8 Administrative Support Mon 1/7/02 Fri 2/28/03 287 days
14 1.4.2.8.1 Admin Assistant Mon 1/7/02 Fri 2/28/03 57.4 wks

15 1.4.2.8.2 Financial Office Mon 1/7/02 Fri 2/28/03 57.4 wks

16 1.4.2.8.3 Schedule, Procurement, & QA Mon 7/1/02 Fri 2/28/03 32.6 wks

17 1.4.2.7 Project receives Budget Authority Mon 3/3/03 Mon 3/3/03 0 days

18 1.4.3 Construction Phase Mon 3/3/03 Tue 9/19/06 894 days
19 1.4.3.3 Administrative support Mon 3/3/03 Fri 5/19/06 810 days
20 1.4.3.3.5 Admin Assistant Mon 3/3/03 Fri 5/19/06 162 wks

21 1.4.3.3.6 Financial Office Mon 3/3/03 Fri 5/19/06 162 wks

22 1.4.3.3.7 Schedule, Procurement, & QA Mon 3/3/03 Fri 5/19/06 162 wks

23 1.4.3.3.8 Materials & support charges Mon 3/3/03 Fri 5/19/06 162 wks

24 1.4.3.2 Travel Mon 3/3/03 Tue 9/19/06 894 days
25 1.4.3.2.6 Travel - FY 2003 Mon 3/3/03 Wed 10/1/03 30 wks

26 1.4.3.2.7 Travel - FY 2004 Thu 10/2/03 Wed 9/22/04 49 wks

27 1.4.3.2.8 Travel - FY 2005 Mon 10/4/04 Fri 9/23/05 49 wks

28 1.4.3.2.9 Travel - FY 2006 Mon 10/3/05 Tue 9/19/06 49 wks
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