
Name Finish
Administration Tue 10/11/05

Fiscal Years Mon 10/3/05
Fiscal Year 2002 Mon 1/7/02

Fiscal Year 2003 Tue 10/1/02

Fiscal Year 2004 Wed 10/1/03

Fiscal Year 2005 Fri 10/1/04

Fiscal Year 2006 Mon 10/3/05

Design Phase Thu 1/2/03
Miscellaneous Thu 9/26/02

Silicon Management Thu 9/26/02

Administrative computing Wed 7/3/02

Travel Wed 7/10/02

Project receives Budget Authority Thu 1/2/03

Construction Phase Tue 10/11/05
Miscellaneous Tue 10/11/05

Administrative support Tue 10/11/05
Admin Assistant Tue 10/11/05

Financial Office Fri 9/30/05

Schedule, Procurement, & QA Mon 10/10/05

Materials & support charges Mon 8/15/05

Travel Fri 9/23/05
Travel - FY 2002 Tue 5/7/02

Travel - FY 2003 Tue 9/23/03

Travel - FY 2004 Wed 9/22/04

Travel - FY 2005 Fri 9/23/05

MANDS[40,000]
MANDS[7,000]
MANDS[10,000]
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AdminAsstF[50%]
BudgetOffF[50%]
SchedulerF

MANDS[108,000]

MANDS[10,000]
MANDS[20,000]

MANDS[20,000]
MANDS[10,000]
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