
WBS ID % Complete Name Cost U.S. R&D M&S M&S - Cont. Labor Labor - Cont. G&A
1.4 1 20% Administration $1,149,002 $67,000 $376,000 $107,700 $790,366 $206,877 $292,597

1.4.1 2 40% Fiscal Years $0 $0 $0 $0 $0 $0 $0
1.4.1.1 3 100% Fiscal Year 2002 $0 $0 $0 $0 $0 $0 $0

1.4.1.2 4 100% Fiscal Year 2003 $0 $0 $0 $0 $0 $0 $0

1.4.1.3 5 0% Fiscal Year 2004 $0 $0 $0 $0 $0 $0 $0

1.4.1.4 6 0% Fiscal Year 2005 $0 $0 $0 $0 $0 $0 $0

1.4.1.5 7 0% Fiscal Year 2006 $0 $0 $0 $0 $0 $0 $0

1.4.2 8 100% Design Phase $220,882 $57,000 $57,000 $12,000 $151,166 $15,117 $53,323
1.4.2.1 9 100% Miscellaneous $47,000 $47,000 $47,000 $7,000 $0 $0 $8,319

1.4.2.1.1 10 100% Silicon Management $40,000 $40,000 $40,000 $0 $0 $0 $7,080

1.4.2.1.2 11 100% Administrative computing $7,000 $7,000 $7,000 $7,000 $0 $0 $1,239

1.4.2.5 12 100% Travel $10,000 $10,000 $10,000 $5,000 $0 $0 $1,770

1.4.2.8 13 100% Administrative Support $163,882 $0 $0 $0 $151,166 $15,117 $43,234
1.4.2.8.1 14 100% Admin Assistant $40,180 $0 $0 $0 $35,420 $3,542 $10,130

1.4.2.8.2 15 100% Financial Office $67,158 $0 $0 $0 $59,202 $5,920 $16,932

1.4.2.8.3 16 100% Schedule, Procurement, & QA $56,544 $0 $0 $0 $56,544 $5,654 $16,172

1.4.2.7 17 100% Project receives Budget Authority $0 $0 $0 $0 $0 $0 $0

1.4.3 18 0% Construction Phase $928,120 $10,000 $319,000 $95,700 $639,200 $191,760 $239,274
1.4.3.3 19 0% Administrative support $717,120 $0 $108,000 $32,400 $639,200 $191,760 $201,927

1.4.3.3.5 20 0% Admin Assistant $113,400 $0 $0 $0 $119,000 $35,700 $34,034

1.4.3.3.6 21 0% Financial Office $126,360 $0 $0 $0 $132,600 $39,780 $37,924

1.4.3.3.7 22 0% Schedule, Procurement, & QA $369,360 $0 $0 $0 $387,600 $116,280 $110,854

1.4.3.3.8 23 0% Materials & support charges $108,000 $0 $108,000 $32,400 $0 $0 $19,116

1.4.3.2 24 0% Travel $211,000 $10,000 $211,000 $63,300 $0 $0 $37,347
1.4.3.2.6 25 0% Travel - FY 2003 $67,000 $0 $67,000 $20,100 $0 $0 $11,859

1.4.3.2.7 26 0% Travel - FY 2004 $67,000 $0 $67,000 $20,100 $0 $0 $11,859

1.4.3.2.8 27 0% Travel - FY 2005 $67,000 $0 $67,000 $20,100 $0 $0 $11,859

1.4.3.2.9 28 0% Travel - FY 2006 $10,000 $0 $10,000 $3,000 $0 $0 $1,770
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WBS ID % Complete Name Cost U.S. R&D M&S M&S - Cont. G&A - Cont.
1.4 1 20% Administration $1,149,002 $67,000 $376,000 $107,700 $78,230

1.4.1 2 40% Fiscal Years $0 $0 $0 $0 $0
1.4.1.1 3 100% Fiscal Year 2002 $0 $0 $0 $0 $0

1.4.1.2 4 100% Fiscal Year 2003 $0 $0 $0 $0 $0

1.4.1.3 5 0% Fiscal Year 2004 $0 $0 $0 $0 $0

1.4.1.4 6 0% Fiscal Year 2005 $0 $0 $0 $0 $0

1.4.1.5 7 0% Fiscal Year 2006 $0 $0 $0 $0 $0

1.4.2 8 100% Design Phase $220,882 $57,000 $57,000 $12,000 $6,447
1.4.2.1 9 100% Miscellaneous $47,000 $47,000 $47,000 $7,000 $1,239

1.4.2.1.1 10 100% Silicon Management $40,000 $40,000 $40,000 $0 $0

1.4.2.1.2 11 100% Administrative computing $7,000 $7,000 $7,000 $7,000 $1,239

1.4.2.5 12 100% Travel $10,000 $10,000 $10,000 $5,000 $885

1.4.2.8 13 100% Administrative Support $163,882 $0 $0 $0 $4,323
1.4.2.8.1 14 100% Admin Assistant $40,180 $0 $0 $0 $1,013

1.4.2.8.2 15 100% Financial Office $67,158 $0 $0 $0 $1,693

1.4.2.8.3 16 100% Schedule, Procurement, & QA $56,544 $0 $0 $0 $1,617

1.4.2.7 17 100% Project receives Budget Authority $0 $0 $0 $0 $0

1.4.3 18 0% Construction Phase $928,120 $10,000 $319,000 $95,700 $71,782
1.4.3.3 19 0% Administrative support $717,120 $0 $108,000 $32,400 $60,578

1.4.3.3.5 20 0% Admin Assistant $113,400 $0 $0 $0 $10,210

1.4.3.3.6 21 0% Financial Office $126,360 $0 $0 $0 $11,377

1.4.3.3.7 22 0% Schedule, Procurement, & QA $369,360 $0 $0 $0 $33,256

1.4.3.3.8 23 0% Materials & support charges $108,000 $0 $108,000 $32,400 $5,735

1.4.3.2 24 0% Travel $211,000 $10,000 $211,000 $63,300 $11,204
1.4.3.2.6 25 0% Travel - FY 2003 $67,000 $0 $67,000 $20,100 $3,558

1.4.3.2.7 26 0% Travel - FY 2004 $67,000 $0 $67,000 $20,100 $3,558

1.4.3.2.8 27 0% Travel - FY 2005 $67,000 $0 $67,000 $20,100 $3,558

1.4.3.2.9 28 0% Travel - FY 2006 $10,000 $0 $10,000 $3,000 $531
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