
ID WBS Name Finish
1 1.2 Calorimeter Upgrades Jan 27 '06
2 1.2.1 Central Preshower and Crack Detectors May 6 '05

18 1.2.1.5 Procure parts Feb 11 '05
19 1.2.1.5.1 Phototubes and bases Feb 11 '05
20 1.2.1.5.1.1 JY 2002 Batch Aug 5 '03

21 1.2.1.5.1.2 JY 2003 Batch Nov 26 '03

22 1.2.1.5.1.3 JY 2004 Batch Oct 13 '04

23 1.2.1.5.1.4 Schedule Contingency for Phototube Procurement Feb 11 '05

51 1.2.1.9 Physicist or Student Labor May 6 '05
54 1.2.1.9.3 Phototube Testing Year 3 May 6 '05

57 1.2.1.10 Level 2 Milestones May 6 '05
69 1.2.1.10.12 End of Central Preshower Project May 6 '05

118 1.2.3 Calorimeter Milestones Jan 27 '06
123 1.2.3.5 End of Calorimetry Project: Level 2 May 6 '05
124 1.2.3.6 End of Calorimetry Project: Level 1 Jan 27 '06
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