
ID Name Finish
2 Run 2b DAQ and Trigger Project Jan 17 '06
3 Run 2b TDC Project Sep 30 '05
5 Specification & Development Jan 8 '03
18 Front End Timing (Chicago) Jan 3 '03
20 Test Board Jan 3 '03

33 Detailed Design (FNAL) Sep 17 '03
34 Front End Feb 6 '03

35 Trigger Interface Mar 6 '03

36 Compression Mar 27 '03

37 Buffers Apr 17 '03

38 VME May 1 '03

39 Test Paths May 15 '03

40 Board Layout Jun 27 '03

41 Board Simulation Aug 11 '03

42 Documentation Sep 16 '03

44 Design Review Sep 17 '03

45 Detailed Design (Chicago) Oct 15 '03
46 Front End Feb 6 '03

48 Compression Mar 27 '03

49 Buffers Apr 17 '03

50 VME May 1 '03

51 Test Paths May 15 '03

52 Board Layout Jun 27 '03

53 Board Simulation Aug 11 '03

54 Documentation Sep 16 '03

55 Design Review Sep 17 '03

56 TDC Prototype fabrication contingency task Oct 15 '03
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ID Name Finish
58 Prototype - V1.0 (FNAL) Apr 12 '04
60 Develop Test Protocols Jan 15 '04

61 Board Fabrication Nov 5 '03

62 Parts Procurement Nov 5 '03

63 First Board Assembly Nov 19 '03

65 Bench Tests Jan 23 '04

66 Multiple Board Assy Dec 30 '03

67 Bench Tests Jan 15 '04

68 B0 Tests Feb 27 '04

70 Design Review Apr 12 '04

71 Prototype - V1.0 (Chicago) Apr 12 '04
72 Develop Test Protocols Jan 15 '04

73 Bench Tests Jan 23 '04

74 Bench Tests(multi boards) Jan 15 '04

75 B0 Tests Apr 9 '04

77 Design Review Apr 12 '04

79 Preproduction (FNAL) Jan 10 '05
80 TDC Preproduction Contingency task Jun 22 '04
81 TDC crate power supplies Jul 7 '04

82 Production test equipment Jul 7 '04

83 Layout Modification Jul 14 '04

84 Board Fabrication Aug 4 '04

85 Parts Procurement Aug 4 '04

86 First Board Assembly Aug 18 '04

87 Bench Tests Oct 14 '04

88 Multiple Board Assy Oct 28 '04

89 Bench Tests Nov 11 '04
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ID Name Finish
91 Documentation Jan 7 '05

92 Design Review Jan 10 '05

93 Preproduction (U of Chicago) Jan 7 '05
94 Layout Modification Jul 14 '04

95 Bench Tests (first board) Oct 14 '04

96 Bench Tests(multiple boards) Nov 11 '04

98 Documentation Jan 7 '05

100 Production Sep 30 '05
102 Bid Documentation (FNAL) Feb 1 '05

103 Bid Documentation (Chicago) Feb 1 '05

104 Board Fabrication Mar 15 '05

105 Parts Procurement Apr 26 '05

106 Board Assembly Jun 22 '05

107 Board Test (FNAL) Sep 30 '05
112 First Pass Tests Sep 1 '05

113 First Pass Tests(FNAL) Sep 1 '05

114 Rework Sep 16 '05

115 Rework(FNAL) Sep 16 '05

116 Second Pass Sep 30 '05

117 Board Test (Chicago) Sep 16 '05
119 First Pass Tests Sep 1 '05

120 Rework Sep 16 '05

121 Production Board testing complete Sep 30 '05
141 Run 2b TDC Ready for Installation Sep 30 '05
466 Finish Run 2b Trigger DAQ project Sep 30 '05
467 Data Acquisition and Trigger Upgrades Ready for Installation Jan 17 '06
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