
ID WBS Level Name Start
7 1.3.1.2.1.1 0 Block Diagram Jun 24 '02
22 1.3.1.2.5.1 0 Simulation Aug 8 '02
467 1.3.9 1 Data Acquisition and Trigger Upgrades Ready for Installation Jan 17 '06
194 1.3.3.2.3.4 2 Fabrication of Prototype Finder 1/3 board Apr 11 '03
274 1.3.3.8.1.9 2 Prototype Linker Module available for testing Jun 9 '03
423 1.3.5.2.5 2 arrival of 0/10 PCs from the vendor Sep 10 '03
64 1.3.1.6.6 2 First Prototype TDC available for testing Nov 19 '03
399 1.3.4.4.1.4 2 arrival of the hardware Jun 3 '04
406 1.3.4.5.3 2 Production Readiness Review - Event Builder Jun 24 '04
311 1.3.3.10.3.3 2 Begin Preproduction Stereo Association Modules Aug 11 '04
163 1.3.2.6.3 2 Begin production of Level2 Pulsar system Sep 17 '04
237 1.3.3.2.6.9 2 Begin Production Finder SL7  boards Oct 14 '04
285 1.3.3.8.3.3 2 Begin Production Linker Modules Dec 13 '04
465 1.3.6.5 2 SVT ready for installation Dec 13 '04
99 1.3.1.12 2 Beginning of TDC Production Jan 10 '05
410 1.3.4.5.4.4 2 arrival of the hardware Feb 3 '05
446 1.3.5.5.5 2 arrival of 70 Level3 and 15 DAQ PCs from the vendor Mar 24 '05
453 1.3.5.6.5 2 arrival of 140/20 PCs from the vendor Mar 24 '05
456 1.3.5.8 2 Finish Purchase of Computers for Level3/DAQ system Apr 14 '05
415 1.3.4.8 2 Finish Event-Builder Upgrade May 5 '05
140 1.3.1.14.16 2 Data Concentrator Production Completed Jun 2 '05
173 1.3.2.9 2 Pulsar Level 2 subproject ready for installation Jun 9 '05
322 1.3.3.10.4.6 2 Production Stereo Association Modules complete Aug 25 '05
384 1.3.3.23 2 XFT Ready for Installation at CDF Aug 25 '05
121 1.3.1.13.10 2 Production Board testing complete Sep 30 '05
141 1.3.1.16 2 Run 2b TDC Ready for Installation Sep 30 '05
466 1.3.8 2 Finish Run 2b Trigger DAQ project Sep 30 '05
175 1.3.3.1 3 Start of  XFTII Project Mar 4 '02
386 1.3.4.1 3 Start Event-Builder Upgrade Mar 4 '02
1 1.31 3 Start of Run 2b DAQ and Trigger Project Mar 4 '02
4 1.3.1.1 3 Start Run 2b TDC Subproject Jun 4 '02

143 1.3.2.1 3 Start of Run 2b Level 2 Project Sep 4 '02
417 1.3.5.1 3 Start Computers for Level3 PC Farm/DAQ May 2 '03
419 1.3.5.2.1 3 submit PO and implementation plan Jun 3 '03
202 1.3.3.2.3.12 3 Fabrication of Prototype Finder 2/4 board Jun 23 '03
204 1.3.3.2.3.14 3 Fabrication of Prototype Finder SL7 board Aug 5 '03
57 1.3.1.5 3 TDC Design Review Sep 17 '03
396 1.3.4.4.1.1 3 submit PO and implementation plan Dec 10 '03
458 1.3.6.1 3 Start of SVT upgrade Feb 2 '04
78 1.3.1.8 3 Design Review Milestone Apr 12 '04
402 1.3.4.4.4 3 MS: establish functionality of hardware Jun 24 '04
393 1.3.4.3.5 3 MS: establish general functionality of software Jul 15 '04
427 1.3.5.3.1 3 submit PO and implementation plan Nov 2 '04
443 1.3.5.5.1 3 submit PO and implementation plan Nov 2 '04
408 1.3.4.5.4.1 3 submit PO and implementation plan Nov 2 '04
435 1.3.5.4.1 3 submit PO and implementation plan Dec 10 '04
450 1.3.5.6.1 3 submit PO and implementation plan Dec 10 '04
431 1.3.5.3.4 3 arrival of 15 DAQ PCs from the vendor Feb 23 '05
413 1.3.4.5.7 3 MS: establish functionality of hardware Mar 3 '05
439 1.3.5.4.4 3 arrival of 20 DAQ PCs from the vendor Mar 24 '05

Milestones as of Mar 12 '03
CDF Run 2B Data Acquisition and Trigger Upgrade
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