

# June 09 2000: where we are

- MC: 50 GBytes on L3 disks
  - 8 GBytes need to be regenerated
- L3 and CS/L:
  - Sending the events
  - Reading the CS/L output
- ROOT 2.24 : need to update to 2.24/04b
  - Done around Friday noon
- 3.6.0: freeze on Monday morning
- CXFS:
  - Limitations are due to the RAID controller (software?) – next release is expected in about 6 weeks
  - New Emulex driver doesn't work with CXFS, so we still have one server/logger. Need the 2<sup>nd</sup> one for the rate test
- DIM: status report by Paul
- Tape drives:
  - Connectivity test with AIT-1's

- Farms:
  - 40 concurrent Production jobs have been submitted, no problems with DB access observed. Q: was it logged in Oracle logs?
  - Splitting: works OK, but all the output files have the same size (fixed on Friday)
  - Concatenation works OK
  - Stripped version of the ProductionExe produces output files with different length than the version compiled in debug mode
  - Optimized version crashes after a few events
- Output streams:
  - Kirsten, Marjorie and Fedor have a proposal
- Next Tuesday: start connectivity test