

# Monitoring and Control Systems

Steve Hahn  
MCS Meeting  
Sept. 2, 2003

- ◆ Access starts September 8 for 10-12 weeks
  - ◇ Starts with power outage 7 AM Monday
  - ◇ 2nd & 3rd power outages all day September 29
  - ◆ DAQ tests delayed till 8th week of shutdown due to hardware delivery
    - ◇ We should get as much done in first 8 weeks as possible
- ◆ iFIX shutdown plans
  - ◆ 7 computers purchased for replacement of user computers
    - ◇ PISABOX
    - ◇ CLC1
    - ◇ TOF
    - ◇ CDF56831
    - ◇ VNODE1
  - ◇ 6 computers on order for replacement of cryo area computers (CDFS1-6); arrival date uncertain
  - ◇ Bologna replacement computer just arrived for CDFEPHV

# Monitoring and Control Systems

Steve Hahn  
MCS Meeting  
Sept. 2, 2003

- ◆ Replacement requirements
  - ◇ Windows 2000 system
  - ◇ iFIX installed
  - ◇ Visual Studio installed if installed on current computer
  - ◇ Other required programs, drivers, etc. let us know!
- ◆ Disk structure:
  - ◇ C: system disk 15 GB
  - ◇ D: image copy of C: 15 GB
- ◇ Need to put together loose schedule so people know when they need to test their new systems