
Name Finish
Administration Thu 4/13/06

Fiscal Years Mon 10/3/05
Fiscal Year 2002 Mon 1/7/02

Fiscal Year 2003 Tue 10/1/02

Fiscal Year 2004 Wed 10/1/03

Fiscal Year 2005 Fri 10/1/04

Fiscal Year 2006 Mon 10/3/05

Design Phase Tue 10/1/02
Miscellaneous Wed 9/25/02

Silicon Management Wed 9/25/02

Administrative computing Tue 7/2/02

Travel Tue 7/9/02

Project receives CD-3 Tue 10/1/02

Construction Phase Thu 4/13/06
Miscellaneous Thu 4/13/06

Administrative support Tue 10/11/05
Admin Assistant Tue 10/11/05

Financial Office Fri 9/30/05

Schedule Tue 10/11/05

Visitors Thu 4/13/06
Silicon Management Thu 4/13/06

Travel Tue 9/27/05
Travel - FY 2002 Mon 5/6/02

Travel - FY 2003 Fri 9/26/03

Travel - FY 2004 Wed 9/29/04

Travel - FY 2005 Tue 9/27/05

FNALR&D[0%]
FNALR&D[0%]
FNALR&D[0%]

10/1

FNALR&D[0%]

Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3
2002 2003

Task

Split

Progress

Milestone

Summary

Project Summary

External Tasks

External Milestone

Deadline

Page 1

Project: AdminJan02
Date: Fri 8/9/02



AdminAsstF[50%]
AdminAsstF[50%]

AdminAsstF

FNALEQ[0%]

FNALEQ[0%]
FNALEQ[0%]

FNALEQ[0%]

Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2
2004 2005 2006 2007

Task

Split

Progress

Milestone

Summary

Project Summary

External Tasks

External Milestone

Deadline

Page 2

Project: AdminJan02
Date: Fri 8/9/02


