CDF Runllb Calorimeter Schedule

U.S. R&D ‘

G&A ‘ G&A - Cont. ‘ Japan

|

‘ Fixed Cost

WBS Name Cost M&S M&S - Cont. Labor Labor - Cont. Italy
1.2 | Calorimeter Upgrades $962,708.00 $55,984.00 $915,952.00 $249,423.40 $109,356.00 $37,923.60 $71,288.61 $54,994.09 $293,540.00 $279,290.00 $0.00
1.21 Central Preshower and Crack Detectors $759,973.00 $55,672.00 $676,201.00 $186,390.10 $83,772.00 $25,131.60 $63,861.14  $40,178.69 $293,540.00 $157,224.00 $0.00
1.2.1.1 Start of Preshower/Crack Subproject $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
1.21.2 Research and Development(US) $55,672.00 $55,672.00 $55,672.00 $0.00 $0.00 $0.00 $9,853.94 $0.00 $0.00 $0.00 $0.00
1.21.21 Procure mechanical parts and fixtures for prototype modules $13,000.00 $13,000.00 $13,000.00 $0.00 $0.00 $0.00 $2,301.00 $0.00 $0.00 $0.00 $0.00
12122 Assembly and testing of prototype modules $21,672.00 $21,672.00 $21,672.00 $0.00 $0.00 $0.00 $3,835.94 $0.00 $0.00 $0.00 $0.00
1.21.23 Assembly of electronics transition card and cables $5,000.00 $5,000.00 $5,000.00 $0.00 $0.00 $0.00 $885.00 $0.00 $0.00 $0.00 $0.00
12124 Prototype fiber bundles and phototube box $16,000.00 $16,000.00 $16,000.00 $0.00 $0.00 $0.00 $2,832.00 $0.00 $0.00 $0.00 $0.00
12125 Schedule Contingency for Prototype R+D $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
1.21.3 Research and Development(Japan) $28,940.00 $0.00 $28,940.00 $0.00 $0.00 $0.00 $0.00 $0.00 $28,940.00 $0.00 $0.00
1.2.1.31 Procure phototubes for testing $28,940.00 $0.00 $28,940.00 $0.00 $0.00 $0.00 $0.00 $0.00 $28,940.00 $0.00 $0.00
12132 Test phototubes $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
12133 Schedule Contingency for Phototube R+D $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
1214 Research and Development(italy) $18,000.00 $0.00 $18,000.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $18,000.00 $0.00
1.2.1.4.1 Procure scintillator and fibers for prototypes $18,000.00 $0.00 $18,000.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $18,000.00 $0.00
12142 Test scintillator and fibers $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
12143 Schedule Contingency for Optics R+D $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
1215 Procure parts $498,993.00 $0.00 $498,993.00 $161,991.30 $0.00 $0.00 $16,844.91 $28,672.46 $264,600.00 $139,224.00 $0.00
12151 Phototubes and bases $264,600.00 $0.00 $264,600.00 $79,380.00 $0.00 $0.00 $0.00 $14,050.26 $264,600.00 $0.00 $0.00
1.2.1.5.1.1 JY 2002 Batch $54,600.00 $0.00 $54,600.00 $16,380.00 $0.00 $0.00 $0.00 $2,899.26 $54,600.00 $0.00 $0.00
1.2.1.51.2 JY 2003 Batch $146,000.00 $0.00 $146,000.00 $43,800.00 $0.00 $0.00 $0.00 $7,752.60 $146,000.00 $0.00 $0.00
121513 JY 2004 Batch $64,000.00 $0.00 $64,000.00 $19,200.00 $0.00 $0.00 $0.00 $3,398.40 $64,000.00 $0.00 $0.00
121514 Schedule Contingency for Phototube Procurement $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
12152 Electronics Transition Card $24,312.00 $0.00 $24,312.00 $7,293.60 $0.00 $0.00 $4,303.22 $1,290.97 $0.00 $0.00 $0.00
12153 HV Supplies and cables $50,000.00 $0.00 $50,000.00 $15,000.00 $0.00 $0.00 $0.00 $2,655.00 $0.00 $50,000.00 $0.00
12154 Clear Fiber Bundle parts $12,100.00 $0.00 $12,100.00 $3,630.00 $0.00 $0.00 $2,141.70 $642.51 $0.00 $0.00 $0.00
12155 Wavelength-shifting fiber holder parts $7,800.00 $0.00 $7,800.00 $2,340.00 $0.00 $0.00 $1,380.60 $414.18 $0.00 $0.00 $0.00
121586 Phototube box parts $36,000.00 $0.00 $36,000.00 $10,800.00 $0.00 $0.00 $6,372.00 $1,911.60 $0.00 $0.00 $0.00
12157 Preshower Detector parts $85,262.00 $0.00 $85,262.00 $35,373.40 $0.00 $0.00 $2,206.13 $6,261.09 $0.00 $72,798.00 $0.00
1.2.1.5.7.1 Scintillator $36,288.00 $0.00 $36,288.00 $10,886.40 $0.00 $0.00 $0.00 $1,926.89 $0.00 $36,288.00 $0.00
121572 Optical Fibers $36,510.00 $0.00 $36,510.00 $18,255.00 $0.00 $0.00 $0.00 $3,231.14 $0.00 $36,510.00 $0.00
121573 Sheet metal and misc. supplies $12,464.00 $0.00 $12,464.00 $6,232.00 $0.00 $0.00 $2,206.13 $1,103.06 $0.00 $0.00 $0.00
12158 Crack Detector parts $18,919.00 $0.00 $18,919.00 $8,174.30 $0.00 $0.00 $441.26 $1,446.85 $0.00 $16,426.00 $0.00
1.2.1.5.8.1 Scintillator $10,000.00 $0.00 $10,000.00 $5,000.00 $0.00 $0.00 $0.00 $885.00 $0.00 $10,000.00 $0.00
1.2.1.56.8.2 Optical Fibers $6,426.00 $0.00 $6,426.00 $1,927.80 $0.00 $0.00 $0.00 $341.22 $0.00 $6,426.00 $0.00
1.2.1.5.8.3 Sheet metal and misc. supplies $2,493.00 $0.00 $2,493.00 $1,246.50 $0.00 $0.00 $441.26 $220.63 $0.00 $0.00 $0.00
1216 Preshower Detector Assembly $111,646.00 $0.00 $36,108.00 $10,832.40 $75,538.00 $22,661.40 $27,994.98 $8,398.50 $0.00 $0.00 $0.00
1.2.1.6.1 Prepare scintillator tiles $63,724.00 $0.00 $0.00 $0.00 $63,724.00 $19,117.20  $18,225.06 $5,467.52 $0.00 $0.00 $0.00
1.216.2 Prepare optical fibers $11,814.00 $0.00 $0.00 $0.00 $11,814.00 $3,544.20 $3,378.80 $1,013.64 $0.00 $0.00 $0.00
12163 Assemble bottom of module $4,738.00 $0.00 $4,738.00 $1,421.40 $0.00 $0.00 $838.63 $251.59 $0.00 $0.00 $0.00
12164 Installing fibers into tiles $15,793.00 $0.00 $15,793.00 $4,737.90 $0.00 $0.00 $2,795.36 $838.61 $0.00 $0.00 $0.00
12165 Assemble module top $6,317.00 $0.00 $6,317.00 $1,895.10 $0.00 $0.00 $1,118.11 $335.43 $0.00 $0.00 $0.00
12166 Quality control $9,260.00 $0.00 $9,260.00 $2,778.00 $0.00 $0.00 $1,639.02 $491.71 $0.00 $0.00 $0.00
1.21.7 Crack Detector Assembly $17,622.00 $0.00 $9,388.00 $2,816.40 $8,234.00 $2,470.20 $4,016.60 $1,204.98 $0.00 $0.00 $0.00
12171 Prepare scintillator tiles $8,234.00 $0.00 $0.00 $0.00 $8,234.00 $2,470.20 $2,354.92 $706.48 $0.00 $0.00 $0.00
12172 Assemble detector with CPR procedure $9,388.00 $0.00 $9,388.00 $2,816.40 $0.00 $0.00 $1,661.68 $498.50 $0.00 $0.00 $0.00
1218 Fiber Bundle Assembly $29,100.00 $0.00 $29,100.00 $10,750.00 $0.00 $0.00 $5,150.70 $1,902.75 $0.00 $0.00 $0.00
1.2.1.81 Assemble WLS fiber holders $8,900.00 $0.00 $8,900.00 $2,670.00 $0.00 $0.00 $1,575.30 $472.59 $0.00 $0.00 $0.00
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12182 Assemble phototube fixtures $10,100.00 $0.00 $10,100.00 $5,050.00 $0.00 $0.00 $1,787.70 $893.85 $0.00 $0.00 $0.00
12183 Assemble clear fiber bundles $10,100.00 $0.00 $10,100.00 $3,030.00 $0.00 $0.00 $1,787.70 $536.31 $0.00 $0.00 $0.00
1.21.9 Physicist or Student Labor $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
1.2.1.91 Phototube Testing Year 1 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
12192 Phototube Testing Year 2 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
12193 Phototube Testing Year 3 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
12194 Detector Testing $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
1.2.1.95 Schedule Contingency for Detector Assembly and Testing $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
1.2.1.10 Level 2 Milestones $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
1.2.1.10.1 First phototube order placed $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
1.2.1.10.2 1st WLS fiber holder finished $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
1.2.1.10.3 First set of phototubes tested $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
1.2.1.104 1st CPR module finished and tested $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
1.2.1.10.5 Second set of phototubes tested $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
1.2.1.10.6 1st CCR module finished and tested $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
1.2.1.10.7 50% CPR Detectors Tested $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
1.2.1.10.8 50% CCR Detectors Tested $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
1.2.1.10.9 Final CPR Detector Tested $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
1.2.1.10.10 Final CCR Detector Tested $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
1.2.1.10.11 Final set of phototubes tested $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
1.2.1.10.12 End of Central Preshower Project $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
122 Electromagnetic timing $202,735.00 $312.00 $239,751.00 $63,033.30 $25,584.00 $12,792.00 $7,427.47 $14,815.41 $0.00 $122,066.00 $0.00
1.2.21 Research and Development $12,936.00 $312.00 $12,624.00 $3,912.00 $312.00 $156.00 $199.68 $737.04 $0.00 $10,000.00 $0.00
12211 Procure parts for splitters & cable prototypes, misc test stanc $2,000.00 $0.00 $2,000.00 $600.00 $0.00 $0.00 $0.00 $106.20 $0.00 $0.00 $0.00
12212 Assemble Splitter Prototype $624.00 $0.00 $624.00 $312.00 $0.00 $0.00 $110.45 $55.22 $0.00 $0.00 $0.00
12213 Assemble PEM harness prototype $312.00 $312.00 $0.00 $0.00 $312.00 $156.00 $89.23 $44.62 $0.00 $0.00 $0.00
12214 Tests to finalize CEM Splitter $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
12215 Tests to finalize PEM Harness $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
12216 Tests to finalize ASD->TDC cables $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
12217 Build ASD/TB Prototypes and test $10,000.00 $0.00 $10,000.00 $3,000.00 $0.00 $0.00 $0.00 $531.00 $0.00 $10,000.00 $0.00
12218 Prototype ASD tests with CEM Splitter, TDC cable, and TDC $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
12219 Assembly of wedge test stand $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
1.2.2.1.10 Wedge test using all components $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
1222 Purchase parts for components and Produce $189,799.00 $0.00 $227,127.00 $59,121.30 $25,272.00 $12,636.00 $7,227.79  $14,078.37 $0.00 $112,066.00 $0.00
12221 CEM Splitter $43,846.00 $0.00 $27,934.00 $8,380.20 $15,912.00 $7,956.00 $4,550.83 $3,758.71 $0.00 $0.00 $0.00
122211 Procure Splitter parts $27,934.00 $0.00 $27,934.00 $8,380.20 $0.00 $0.00 $0.00 $1,483.30 $0.00 $0.00 $0.00
1.22.21.2 Build Splitters $15,912.00 $0.00 $0.00 $0.00 $15,912.00 $7,956.00 $4,550.83 $2,275.42 $0.00 $0.00 $0.00
122213 Test CEM Splitter Cables $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
12222 PEM Cable Harness $23,887.00 $0.00 $14,527.00 $4,358.10 $9,360.00 $4,680.00 $2,676.96 $2,109.86 $0.00 $0.00 $0.00
122221 Procure PEM Harness Parts $14,527.00 $0.00 $14,527.00 $4,358.10 $0.00 $0.00 $0.00 $771.38 $0.00 $0.00 $0.00
122222 Build PEM Harnesses $9,360.00 $0.00 $0.00 $0.00 $9,360.00 $4,680.00 $2,676.96 $1,338.48 $0.00 $0.00 $0.00
122223 Test PEM Harnesses $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
12223 ASD and Transition Boards $89,550.00 $0.00 $89,550.00 $26,865.00 $0.00 $0.00 $0.00 $4,755.10 $0.00 $89,550.00 $0.00
1.2.2.2.3.1 Produce ASD and Transition boards $89,550.00 $0.00 $89,550.00 $26,865.00 $0.00 $0.00 $0.00 $4,755.10 $0.00 $89,550.00 $0.00
122232 Test ASDs and Transition boards $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
12224 ASD->TDC Cables $22,516.00 $0.00 $22,516.00 $11,258.00 $0.00 $0.00 $0.00 $1,992.67 $0.00 $22,516.00 $0.00
1.2.2.2.4.1 Purchase ASD to TDC cables $22,516.00 $0.00 $22,516.00 $11,258.00 $0.00 $0.00 $0.00 $1,992.67 $0.00 $22,516.00 $0.00
122242 Test ASD->TDC Cables $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
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12225 VME Crate for TDCs $10,000.00 $0.00 $15,000.00 $2,500.00 $0.00 $0.00 $0.00 $442.50 $0.00 $0.00 $0.00
1.2.2.2.5.1 Procure VME Crate for TDCs $0.00 $0.00 $5,000.00 $500.00 $0.00 $0.00 $0.00 $88.50 $0.00 $0.00 $0.00
122252 Procure VME Crate Power Supply $2,500.00 $0.00 $2,500.00 $750.00 $0.00 $0.00 $0.00 $132.75 $0.00 $0.00 $0.00
122253 Procure VME Crate Processor $2,500.00 $0.00 $2,500.00 $750.00 $0.00 $0.00 $0.00 $132.75 $0.00 $0.00 $0.00
122254 Procure Tracer $5,000.00 $0.00 $5,000.00 $500.00 $0.00 $0.00 $0.00 $88.50 $0.00 $0.00 $0.00
1.2.2.255 Test crate, PS, processor and Tracer $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
12226 TDC Boards $0.00 $0.00 $57,600.00 $5,760.00 $0.00 $0.00 $0.00 $1,019.52 $0.00 $0.00 $0.00
1.2.2.2.6.1 Recycle TDC Boards $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
1.2.2.26.2 Test TDC Boards $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
12227 EMTiming Level 2 Milestones $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
122271 Prototype Testing Complete $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
122272 CEM Splitters ready for installation $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
122273 PEM Harnesses ready for installation $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
122274 ASD->TDC Cables ready for installation $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
122275 All cables done and ready for installation $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
122276 ASD/TB ready for installation $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
122277 Downstairs components ready for installation $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
122278 VME Crate ready for installation $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
122279 TDC boards ready for installation $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
1.2.2.2.7.10 Upstairs components ready for installation $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
1.22.27.11 All EMTiming components ready for installation $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
1.2.3 Calorimeter Milestones $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
1.2.31 PAC Review $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
1232 Aproval to spend Construction funds $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
1233 Italian R&D Funding Approval $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
1234 Full Italian Government Approval $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
1235 End of Calorimetry Project: Level 2 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
1.2.36 End of Calorimetry Project: Level 1 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00




