CDF Run IIb Administration Schedule Gantt Chart

2002 2003 2004 2005 2006 2007
WBS Name Q1 |Q2/Q3/Q4/Q1/Q2/Q3/Q4/Q1[Q2/Q3/Q4/Q1[/Q2/Q3[Q4/Q1/Q2/Q3/0Q4/Q1[Q2/[Q3
1.4 | Administration —
1.4.1 Fiscal Years ——
1.41.1 Fiscal Year 2002
14.1.2 Fiscal Year 2003 '7
14.1.3 Fiscal Year 2004 ~,
14.14 Fiscal Year 2005 |,
1.41.5 Fiscal Year 2006
1.4.2 Design Phase
1.4.2.1 Miscellaneous
14211 Silicon Management MANDS
14.21.2 Administrative computing MANDS[7,00
14.25 Travel . MANDS[10,000]
1.4.2.8 Administrative Support
1.4.2.81 Admin Assistant MAdminAsstF[SO%]
1.4.28.2 Financial Office —'}BudgetOfﬁcerFUS%]
1.4.2.8.3 Schedule, Procurement, & QA edulerF
1.4.2.7 Project receives Budget Authority 3/3
1.4.3 Construction Phase
1.4.3.3 Administrative support
1.4.3.3.5 Admin Assistant | AdminAsstF[50%]
1.4.3.3.6 Financial Office | BudgetOfficerF[50%]
1.4.3.3.7 Schedule, Procurement, & QA | SchedulerF
1.4.3.3.8 Materials & support charges | MANDS[108,000]
1.43.2 Travel
14.3.2.6 Travel - FY 2003 % MANDS[67,000]
14.3.2.7 Travel - FY 2004 ANDS[67,000]
14.3.2.8 Travel - FY 2005 | ‘ MANDS[67,000]
1.4.3.2.9 Travel - FY 2006

| MANDS[10,000
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